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Current copies of the following documents are hereby made part of these
contract documents by reference. These documents are available on the DFCM
web site at http://dfcm.utah.gov or are available upon request from DFCM:

DFCM General Conditions dated May 25, 2005
DFCM Application and Certificate for Payment dated May 25, 2005

Technical Specifications:
Drawings:

The Agreement and General Conditions dated May 25,
2005 have been updated from versions that were formall
adopted and in use prior to this date. The changes made to

the General Conditions are identified in a document entitled
Revisions to General Conditions that is available on DFCM’s
://dfcm.utah.gov
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INVITATION TO BID

ONLY CONTRACTORS PREVIOUSLY SHORT-LISTED DURING STAGE 1

ARE ALLOWED TO BID ON THIS PROJECT

The State of Utah - Division of Facilities Construction and Management (DFCM) is requesting bids for

the construction of the following project:

ROOFING IMPROVEMENTS — EDGE OF THE CEDARS STATE PARK

DIVISION OF PARKS AND RECREATION — BLANDING, UTAH

DFCM PROJECT NO: 05091510

Remove existing roofing system to wood deck. Add new insulation and taper system according to
drawings and specifications Construction cost estimate: $93,000.00.

POINT OF CONTACT

FIRM NAME
All Weather Mr.
Capitol Roofing Service Mr.
Conwest, Inc Mr.
Clark Quality Roofing Mr.
Dave Atkinson Roofing, Inc. Mr.
Heritage Roofing, LC Mr.
Island Heights Construction, Inc Mr.
Kendrick Brothers Roofing, Inc. Mr.
Pitt Roofing & Construction, Inc. Mr.
Redd Roofing Company Mr.
Summit Roofing & Waterproofing Mr.

Delmar Johnson

Stewart B. Paulsen

Phil Scarborough
Perry Clark
Dave Atkinson
James Smith
Terry Cronquist

Brad L. Kendrick

Stacy Galley
K. Frank Redd
Phil Whiting

Superior Roofing and Sheet Metal, Inc
Utah Tile and Roofing, Inc

Mr. Blake Redd
Mr. Paul Seppi

PHONE
(801) 467-4270
(801) 562-5568
(801) 553-0640
(801) 266-3575
(435) 770-4299
(801) 576-8447
(435) 753-7403
(801) 731-2000
(435) 789-6898
(801) 621-1363
(801) 529-2596
(801) 266-1473
(801) 266-9694

FAX
(801) 467-3961
(801) 562-1159
(815) 550-1136
(801) 266-3692
(435) 258-2225
(801) 576-8311
(435) 753-7452
(801) 731-2020
(435) 789-2802
(801) 621-1540
(801) 732-2186
(801) 266-1522
(801) 266-6836

The bid documents will be available at 8:00 AM on Tuesday, February 14, 2006 in electronic format
from DFCM at 4110 State Office Building, Salt Lake City, Utah 84114, telephone (801)538-3018 and on
the DFCM web page at http://dfcm.utah.gov. For questions regarding this project, please contact Vic
Middleton, Project Manager, DFCM, at (801)971-0504. No others are to be contacted regarding this
project.

A MANDATORY pre-bid meeting and site visit will be held at 11:00 AM on Thursday, February 23,
2006 at the Edge of Cedars State Park, Blanding Utah. All short listed prime contractors wishing to bid
on this project must attend this meeting.

Bids must be submitted by 3:00 PM on Tuesday, March 7, 2006 to DFCM, 4110 State Office Building,
Salt Lake City, Utah 84114. Bids will be opened and read aloud in the DFCM Conference Room, 4110
State Office Building, Salt Lake City, Utah. Note: Bids must be received at 4110 State Office Building
by the specified time. The contractor shall comply with and require all of its subcontractors to comply
with the license laws as required by the State of Utah.

A bid bond in the amount of five percent (5%) of the bid amount, made payable to the Division of
Facilities Construction and Management on DFCM’s bid bond form, shall accompany the bid.

The Division of Facilities Construction & Management reserves the right to reject any or all bids or to
waive any formality or technicality in any bid in the interest of the State.

DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT
MARLA WORKMAN, CONTRACT COORDINATOR
4110 State Office Bldg., Salt Lake City, Utah 84114

DFCM Form 7b-1 052505 3



STAGE II BIDDING PROCESS

ONLY CONTRACTORS PREVIOUSLY SHORT-LISTED DURING STAGE I ARE
ALLOWED TO BID ON THIS PROJECT

1. Invitational Bid Procedures

Invitation to Bid: DFCM will notify each short-listed firm via e-mail and/or fax when a project
is ready for construction services.

Bid Documents: Bidding documents including plans and specifications (if applicable) may be
obtained by accessing DFCM’s web page at http://dfcm.utah.gov or at DFCM’s office 4110
State Office Building, Salt Lake City, Utah 84114.

Mandatory Pre-Bid Site Meeting: If required, the schedule contained in this document will
indicate the date, time, and place of the mandatory pre-bid site meeting. At this meeting,
contractors will receive additional instructions about the project and have an opportunity to ask
questions about project details. If a firm fails to attend a pre-bid site meeting labeled
“Mandatory” they will not be allowed to bid on the project.

Written Questions: The schedule contained in this document will indicate the deadline for
submitting questions in writing to the DFCM Representative pertaining to this project.

Final Addendum: The schedule contained in this document will indicate the deadline for DFCM
issuing the final addendum clarifying questions and changes to the scope of work. Contractors
are responsible for obtaining and responding to information contained in the addenda.

Submitting Bids: Bids must be submitted to DFCM, 4110 State Office Building, Salt Lake City,
Utah 84114 by the deadline indicated on the schedule contained in this document. Bids
submitted after the deadline will not be accepted. Bids will be opened at DFCM on the date,
time, and place indicated on the schedule. (Additional information pertaining to bidding is
contained later in this document). It is your responsibility to allow for the time needed to park
on Capitol Hill as recent construction activity has made the parking more difficult. Identification
is required to enter the building.

Subcontractors List: The firm selected for the project must submit a list of all subcontractors by

the deadline indicated on the schedule contained in this document. (Additional information
pertaining to subcontractor lists is contained later in this document)

2. Drawings and Specifications, Other Contract Documents

Drawings and Specifications, as well as other available Contract Documents, may be obtained as
stated in the Notice to Contractors.
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Stage II — Bidding Process
Page No. 2

3. Bids

Before submitting a bid, each bidder shall carefully examine the Contract Documents; shall visit
the site of the Work; shall fully inform themselves as to all existing conditions and limitations;
and shall include in the bid the cost of all items required by the Contract Documents. If the
bidder observes that portions of the Contract Documents are at variance with applicable laws,
building codes, rules, regulations or contain obvious erroneous or uncoordinated information, the
bidder shall promptly notify the DFCM Representative and the necessary changes shall be
accomplished by Addendum.

The bid, bearing original signatures, must be typed or handwritten in ink on the Bid Form
provided in the procurement documents and submitted in a sealed envelope at the location
specified by the Notice to Contractor's prior to the published deadline for the submission of bids.

Bid bond security, in the amount of five percent (5%) of the bid, made payable to the Division of
Facilities Construction and Management, shall accompany bid. THE BID BOND MUST BE ON
THE BID BOND FORM PROVIDED IN THE PROCUREMENT DOCUMENTS IN ORDER
TO BE CONSIDERED AN ACCEPTABLE BID.

If the bid bond security is submitted on a bid bond form other than the DFCM’s required bid
bond form, and the bid security meets all other legal requirements, the bidder will be allowed to
provide an acceptable bid bond by the close of business on the next business day following
notification by DFCM of submission of a defective bid bond security. Note: A cashier’s check
cannot be used as a substitute for a bid bond.

4. Contract and Bond

The Contractor's Agreement will be in the form bound in the specifications. The Contract Time
will be as indicated in the bid. The successful bidder, simultaneously with the execution of the
Contract Agreement, will be required to furnish a performance bond and a payment bond, both
bearing original signatures, upon the forms provided in the procurement documents. The
performance and payment bonds shall be for an amount equal to one hundred percent (100%) of
the Contract Sum and secured from a company that meets the requirements specified in the
requisite forms. Any bonding requirements for Subcontractors will be specified in the
Supplementary General Conditions.

DFCM Form 7b-1 052505 5



Stage II — Bidding Process
Page No. 3

5. Listing of Subcontractors

Listing of Subcontractors shall be as summarized in the “Instructions and Subcontractor’s List
Form”, which are included as part of these Contract Documents. The subcontractors list shall be
delivered to DFCM or faxed to DFCM at (801)538-3677 within 24 hours of the bid opening.
Requirements for listing additional subcontractors will be listed in the Contract Documents.

DFCM retains the right to audit or take other steps necessary to confirm compliance with
requirements for the listing and changing of subcontractors. Any contractor who is found to not
be in compliance with these requirements is subject to a debarment hearing and may be debarred
from consideration for award of contract for a period of up to three years.

6. Interpretation of Drawings and Specifications

If any person or entity contemplating submitting a bid is in doubt as to the meaning of any part
of the drawings, specifications or other Contract Documents, such person shall submit to the
DFCM Representative a request for an interpretation thereof. The person or entity submitting
the request will be responsible for its prompt delivery. Any interpretation of the proposed
documents will be made only by Addenda duly issued and a copy of such Addenda will be
mailed or delivered to each person or entity receiving a set of documents. Neither DFCM nor
A/E will be responsible for any other explanations or interpretations of the proposed documents.
AJ/E shall be deemed to refer to the architect or engineer hired by DFCM as the A/E or
Consultant for the Project.

7. Addenda
Any Addenda issued during the time of bidding shall become part of the Contract Documents

made available to the bidders for the preparation of the bid, shall be covered in the bid, and shall
be made a part of the Contract.

8. Award of Contract

The Contract will be awarded as soon as possible to the lowest, responsive and responsible
bidder, based on the lowest combination of base bid and acceptable prioritized alternates,
provided the bid is reasonable, is in the interests of the State of Utah to accept and after applying
the Utah Preference Laws in U.C.A. Title 63, Chapter 56. The DFCM reserves the right to waive
any technicalities or formalities in any bid or in the bidding. Alternates will be accepted on a
prioritized basis with Alternate 1 being highest priority, Alternate 2 having second priority, etc.
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Stage II — Bidding Process
Page No. 4

9. DFCM Contractor Performance Rating

DFCM will evaluate the performance of the Contractor. This evaluation may include comments
from the User. The Contractor will have an opportunity to review and comment on the
evaluation. Evaluations, including the Contractor’s comments, may be considered in future
selection in the evaluation of the Contractor’s past performance.

10. Licensure

The Contractor shall comply with and require all of its Subcontractors to comply with the license
laws as required by the State of Utah.

11. Right to Reject Bids

DFCM reserves the right to reject any or all Bids.

12. Time is of the Essence

The completion deadline for this project is June 15, 2006. Failure to meet the completion
deadline may result in a poor performance rating from DFCM which may have a negative impact
on your firm’s ability to obtain future work with the state of Utah and may also result in
liquidated damages being assessed. Time is of the essence in regard to all the requirements of
the Contract Documents.

13. Withdrawal of Bids

Bids may be withdrawn on written request received from bidders within 24 hours after the bid
opening if the contractor has made an error in preparing the bid.

14. Product Approvals

Where reference is made to one or more proprietary products in the Contract Documents, but
restrictive descriptive materials of one or more manufacturer(s) is referred to in the Contract
Documents, the products of other manufacturers will be accepted, provided they equal or exceed
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Stage II — Bidding Process
Page No. 5

the standards set forth in the drawings and specifications and are compatible with the intent and
purpose of the design, subject to the written approval of the A/E. Such written approval must
occur prior to the deadline established for the last scheduled addenda to be issued. The A/E’s
written approval will be in an issued Addendum. If the descriptive material is not restrictive, the
products of other manufacturers specified will be accepted without prior approval provided they
are compatible with the intent and purpose of the design as determined by the A/E.

15. Financial Responsibility of Contractors, Subcontractors and Sub-subcontractors

Contractors shall respond promptly to any inquiry in writing by the DFCM to any concern of
financial responsibility of the Contractor, Subcontractor or Sub-subcontractor.

16. Debarment.

By submitting a bid, the Contractor certifies that neither it nor its principals, including project
and site managers, have been, or are under consideration for, debarment or suspension, or any
action that would exclude such from participation in a construction contract by any governmental
department or agency. If the Contractor cannot certify this statement, attach to the bid a detailed
written explanation which must be reviewed and approved by the DFCM as part of the
requirements for award of the Project.
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

Division of Facilities Construction and Management

DFCM

PROJECT SCHEDULE
Stage Il = Two-Stage Bidding Process

PROJECT NAME: ROOFING IMPROVEMENTS - EDGE OF THE CEDARS STATE PARK
DIVISION OF PARKS AND RECREATION - BLANDING, UTAH
DFCM PROJECT # 05091510
Event Day Date Time Place

Stage II Bidding Documents| Tuesday |February 14, 2006 8:00 AM | DFCM, 4110 State Office

IAvailable Bldg, SLC, UT and DFCM
web site *

Mandatory Pre-bid Site Thursday | February 23,2006| 11:00 AM |[Edge of Cedars State Park

Meeting Blanding, Utah

Last Day to Submit Monday | February 27, 2006 4:00 PM  DFCM, 4110 State Office

Questions Bldg, SLC, UT
Attn: Vic Middleton

Final Addendum Issued Wednesday| March 1, 2006 4:00 PM  |DFCM, 4110 State Office
Bldg, SLC, UT or DFCM web
site™

Prime Contractors Turnin | Tuesday March 7, 2006 3:00 PM  |IDFCM, 4110 State Office

Bid and Bid Bond / Bid Bldg, SLC, UT

Opening in DFCM

Conference Room

Subcontractors List Due Wednesday| March 8, 2006 3:00 PM  |DFCM, 4110 State Office

Bldg, SLC, UT
FAX 801-538-3677

Project Completion Date

June 15, 2006

* DFCM’s web site address is http://dfcm.utah.gov
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

DFCM
Division of Facilities Construction and Management

BID FORM

NAME OF BIDDER DATE

To the Division of Facilities Construction and Management
4110 State Office Building
Salt Lake City, Utah 84114

The undersigned, responsive to the "Notice to Contractors" and in accordance with the Request for Bids
for the ROOFING IMPROVEMENTS — EDGE OF THE CEDARS STATE PARK — DIVISION
OF PARKS AND RECREATION — BLANDING, UTAH — DFCM PROJECT NO. 05091510

and having examined the Contract Documents and the site of the proposed Work and being familiar with
all of the conditions surrounding the construction of the proposed Project, including the availability of
labor, hereby proposes to furnish all labor, materials and supplies as required for the Work in accordance
with the Contract Documents as specified and within the time set forth and at the price stated below. This
price is to cover all expenses incurred in performing the Work required under the Contract Documents of
which this bid is a part:

I/We acknowledge receipt of the following Addenda:

For all work shown on the Drawings and described in the Specifications and Contract Documents, I/we
agree to perform for the sum of:

DOLLARS ($ )

(In case of discrepancy, written amount shall govern)

I/We guarantee that the Work will be Substantially Complete by June 15, 2006 after receipt of the Notice
to Proceed, should I/we be the successful bidder, and agree to pay liquidated damages in the amount of
$200.00 per day for each day after expiration of the Contract Time as stated in Article 3 of the
Contractor’s Agreement.

This bid shall be good for 45 days after bid opening.

Enclosed is a 5% bid bond, as required, in the sum of

The undersigned Contractor's License Number for Utah is
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BID FORM
PAGE NO. 2

Upon receipt of notice of award of this bid, the undersigned agrees to execute the contract within ten (10)
days, unless a shorter time is specified in Contract Documents, and deliver acceptable Performance and
Payment bonds in the prescribed form in the amount of 100% of the Contract Sum for faithful
performance of the contract. The Bid Bond attached, in the amount not less than five percent (5%) of the
above bid sum, shall become the property of the Division of Facilities Construction and Management as
liquidated damages for delay and additional expense caused thereby in the event that the contract is not
executed and/or acceptable 100% Performance and Payment bonds are not delivered within time set forth.

Type of Organization:

(Corporation, Partnership, Individual, etc.)

Any request and information related to Utah Preference Laws:

Respectfully submitted,

Name of Bidder

ADDRESS:

Authorized Signature
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BID BOND
(Title 63, Chapter 56, U. C. A. 1953, as Amended)

KNOW ALL PERSONS BY THESE PRESENTS:

That hereinafter referred to as
the "Principal," and , a corporation organized and existing
under the laws of the State of , with its principal office in the City of and authorized to transact

business in this State and U. S. Department of the Treasury Listed, (Circular 570, Companies Holding Certificates of Authority as Acceptable
Securities on Federal Bonds and as Acceptable Reinsuring Companies); hereinafter referred to as the "Surety," are held and firmly bound unto
the STATE OF UTAH, hereinafter referred to as the "Obligee," in the amount of $ (5% of the
accompanying bid), being the sum of this Bond to which payment the Principal and Surety bind themselves, their heirs, executors,
administrators, successors and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted to Obligee the accompanying
bid incorporated by reference herein, dated as shown, to enter into a contract in writing for the

Project.

NOW, THEREFORE, THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, that if the said principal does not
execute a contract and give bond to be approved by the Obligee for the faithful performance thereof within ten (10) days after being notified
in writing of such contract to the principal, then the sum of the amount stated above will be forfeited to the State of Utah as liquidated
damages and not as a penalty; if the said principal shall execute a contract and give bond to be approved by the Obligee for the faithful
performance thereof within ten (10) days after being notified in writing of such contract to the Principal, then this obligation shall be null and
void. It is expressly understood and agreed that the liability of the Surety for any and all defaults of the Principal hereunder shall be the full
penal sum of this Bond. The Surety, for value received, hereby stipulates and agrees that obligations of the Surety under this Bond shall be
for a term of sixty (60) days from actual date of the bid opening.

PROVIDED, HOWEVER, that this Bond is executed pursuant to provisions of Title 63, Chapter 56, Utah Code Annotated, 1953,
as amended, and all liabilities on this Bond shall be determined in accordance with said provisions to same extent as if it were copied at
length herein.

IN WITNESS WHEREOF, the above bounden parties have executed this instrument under their several seals on the date indicated
below, the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its undersigned
representative, pursuant to authority of its governing body.

DATED this day of 20
Principal's name and address (if other than a corporation): Principal's name and address (if a corporation):
By: By:
Title: Title:
(Affix Corporate Seal)
Surety's name and address:
STATE OF )
) ss. By:
COUNTY OF ) Attorney-in-Fact (Affix Corporate Seal)
On this day of ,20 , personally appeared before me

whose 1dent1ty is personally known to me or proved to me on the basis of satisfactory evidence, and who, being by me duly sworn, did say
that he/she is the Attorney-in-fact of the above-named Surety Company, and that he/she is duly authorized to execute the same and has
complied in all respects with the laws of Utah in reference to becoming sole surety upon bonds, undertakings and obligations, and that he/she
acknowledged to me that as Attorney-in-fact executed the same.

Subscribed and sworn to before me this day of 20
My Commission Expires:
Resides at:

NOTARY PUBLIC
Agency:
Agent:

Address: Approved As To Form: May 25, 2005
Phone: By Alan S. Bachman, Asst Attorney General
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

DFCM
Division of Facilities Construction and Management

INSTRUCTION AND SUBCONTRACTORS LIST FORM

The three low bidders, as well as all other bidders that desire to be considered, are required by law to
submit to DFCM within 24 hours of bid opening a list of ALL first-tier subcontractors, including the
subcontractor’s name, bid amount and other information required by Building Board Rule and as stated
in these Contract Documents, on the following basis:

PROJECTS UNDER $500,000 - ALL SUBS $20,000 OR OVER MUST BE LISTED
PROJECTS $500,000 OR MORE - ALL SUBS $35,000 OR OVER MUST BE LISTED

¢ Any additional subcontractors identified in the bid documents shall also be listed.

e The DFCM Director may not consider any bid submitted by a bidder if the bidder fails to submit a
subcontractor list meeting the requirements of State law.

¢ List subcontractors for base bid as well as the impact on the list that the selection of any alternate
may have.

¢ Bidder may not list more than one subcontractor to perform the same work.

e Bidder must list “Self” if performing work itself.

LICENSURE:

The subcontractor’s name, the type of work, the subcontractor’s bid amount, and the subcontractor's
license number as issued by DOPL, if such license is required under Utah Law, shall be listed. Bidder
shall certify that all subcontractors, required to be licensed, are licensed as required by State law. A
subcontractor includes a trade contractor or specialty contractor and does not include suppliers who
provide only materials, equipment, or supplies to a contractor or subcontractor.

BIDDER LISTING 'SELF' AS PERFORMING THE WORK:

Any bidder that is properly licensed for the particular work and intends to perform that work itself in
lieu of a subcontractor that would otherwise be required to be on the subcontractor list, must insert the
term ‘Self” for that category on the subcontractor list form. Any listing of ‘Self” on the sublist form
shall also include the amount allocated for that work.

‘SPECIAL EXCEPTION’:

A bidder may list ‘Special Exception’ in place of a subcontractor when the bidder intends to obtain a
subcontractor to perform the work at a later date because the bidder was unable to obtain a qualified or
reasonable bid under the provisions of U.C.A.Section 63A-5-208(4). The bidder shall insert the term
‘Special Exception’ for that category of work, and shall provide documentation with the subcontractor
list describing the bidder’s efforts to obtain a bid of a qualified subcontractor at a reasonable cost and
why the bidder was unable to obtain a qualified subcontractor bid. The Director must find that the
bidder complied in good faith with State law requirements for any ‘Special Exception’ designation, in
order for the bid to be considered. If awarded the contract, the Director shall supervise the bidder’s
efforts to obtain a qualified subcontractor bid. The amount of the awarded contract may not be
adjusted to reflect the actual amount of the subcontractor’s bid. Any listing of ‘Special Exception’” on
the sublist form shall also include amount allocated for that work.
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INSTRUCTIONS AND SUBCONTRACTORS LIST FORM
Page No. 2

GROUNDS FOR DISQUALIFICATION:

The Director may not consider any bid submitted by a bidder if the bidder fails to submit a
subcontractor list meeting the requirements of State law. Director may withhold awarding the contract
to a particular bidder if one or more of the proposed subcontractors are considered by the Director to
be unqualified to do the Work or for such other reason in the best interest of the State of Utah.
Notwithstanding any other provision in these instructions, if there is a good faith error on the sublist
form, at the sole discretion of the Director, the Director may provide notice to the contractor and the
contractor shall have 24 hours to submit the correction to the Director. If such correction is submitted
timely, then the sublist requirements shall be considered met.

CHANGES OF SUBCONTRACTORS SPECIFICALLY IDENTIFIED ON SUBLIST FORM:

Subsequent to twenty-four hours after the bid opening, the contractor may change its listed
subcontractors only after receiving written permission from the Director based on complying with all
of the following criteria.

(1) The contractor has established in writing that the change is in the best interest of the State and
that the contractor establishes an appropriate reason for the change, which may include, but not
is not limited to, the following reasons: the original subcontractor has failed to perform, or is
not qualified or capable of performing, and/or the subcontractor has requested in writing to be
released.

(2) The circumstances related to the request for the change do not indicate any bad faith in the
original listing of the subcontractors.

3) Any requirement set forth by the Director to ensure that the process used to select a new
subcontractor does not give rise to bid shopping.

(4) Any increase in the cost of the subject subcontractor work is borne by the contractor.

(5) Any decrease in the cost of the subject subcontractor work shall result in a deductive change
order being issued for the contract for such decreased amount.

(6) The Director will give substantial weight to whether the subcontractor has consented in writing
to being removed unless the Contractor establishes that the subcontractor is not qualified for
the work.

EXAMPLE:

Example of a list where there are only four subcontractors:

SUBCONTRACTOR, SUBCONTRACTOR
TYPE OF WORK “SELF” OR “SPECIAL EXCEPTION” BID AMOUNT CONT. LICENSE #
ELECTRICAL ABCD Electric Inc. $350,000.00 123456789000
LANDSCAPING “Self” 300,000.00 123456789000
CONCRETE (ALTERNATE #1) XYZ Concrete Inc 298,000.00 987654321000
MECHANICAL “Special Exception” Fixed at: 350,000.00 (TO BE PROVIDED
(attach documentation) AFTER OBTAINING
SUBCONTRACTOR)

PURSUANT TO STATE LAW - SUBCONTRACTOR BID AMOUNTS CONTAINED IN THIS
SUBCNTRACTOR LIST SHALL NOT BE DISCLOSED UNTIL THE CONTRACT HAS BEEN AWARDED.

DFCM FORM 7b-2 052505 14



STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

DFCM
Division of Facilities Construction and Management
SUBCONTRACTORS LIST
FAX TO 801-538-3677
PROJECT TITLE:
Caution: You must read and comply fully with instructions.
SUBCONTRACTOR, SUBCONTRACTOR

TYPE OF WORK “SELF” OR “SPECIAL EXCEPTION” BID AMOUNT CONT. LICENSE #
We certify that:
1. This list includes all subcontractors as required by the instructions, including those related to the base bid as well as any

alternates.

2. We have listed “Self” or “Special Exception” in accordance with the instructions.
3. All subcontractors are appropriately licensed as required by State law.

FIRM:

DATE: SIGNED BY:

NOTICE: FAILURE TO SUBMIT THIS FORM, PROPERLY COMPLETED AND SIGNED, AS REQUIRED
IN THESE CONTRACT DOCUMENTS, SHALL BE GROUNDS FOR DFCMS REFUSAL TO ENTER INTO A
WRITTEN CONTRACT WITH BIDDER. ACTION MAY BE TAKEN AGAINST BIDDERS BID BOND AS
DEEMED APPROPRIATE BY DFCM. ATTACH A SECOND PAGE IF NECESSARY.

15
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FUGITIVE DUST PLAN

The Contractor will fill out the form and file the original with the Division of Air Quality and a copy of
the form with the Division of Facilities Construction & Management, prior to the issuance of any notice
to proceed.

The Contractor will be fully responsible for compliance with the Fugitive Dust Control Plan, including

the adequacy of the plan, any damages, fines, liability, and penalty or other action that results from
noncompliance.

Page 1 of 7
16
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Utah Division of Air Quality
April 20, 1999

GUIDANCE THAT MUST BE CONSIDERED IN DEVELOPING AND SUBMITTING A
DUST CONTROL PLAN FOR COMPLIANCE WITH R307-309-3, 4, 5, 6,7

Source Information:

1. Name of your operation (source): provide a name if the source is a construction site.

2. Address or location of your operation or construction site.

3. UTM coordinates or Longitude/Latitude of stationary emission points at your operation.

4. Lengths of the project, if temporary (time period).

5. Description of process (include all sources of dust and fugitive dust). Please, if necessary, use

additional sheets of paper for this description. Be sure to mark it as an attachment.

6. Type of material processed or disturbed.

7. Amount of material processed (tons per year, tons per month, Ibs./hr., and applicable units).

Page 2 of 7
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8. Destination of product (where will the material produced be used or transported, be specific,
provide address or specific location), information needed for temporary relocation applicants.

9. Identify the individual who is responsible for the implementation and maintenance of fugitive
dust control measures. List name(s), position(s) and telephone number(s).

10.  List, and attach copies of any contract lease, liability agreement with other companies that may,
or will, be responsible for dust control on site or on the project.

Page 3 of 7
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Description of Fugitive Dust Emission Activities
(Things to consider in addressing fugitive dust control strategies.)

1. Type of activities (drilling and blasting, road construction, development construction, earth
moving and excavation, handling and hauling materials, cleaning and leveling, etc).

2. List type of equipment generating the fugitive dust.
3. Diagram the location of each activity or piece of equipment on site. Please attach the diagram.
4. Provide pictures or drawings of each activity. Include a drawing of the unpaved/paved road

network used to move loads “on” and “off” property.

5. Vehicle miles travels on unpaved roads associated with the activity (average speed).
6. Type of dust emitted at each source (coal, cement, sand, soil, clay, dust, etc.)
7. Estimate the size of the release area at which the activity occurs (square miles). For haul or dirt

roads include total miles of road in use during the activity.

Page 4 of 7
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Description of Fugitive Dust Emission Controls on Site

Control strategies must be designed to meet 20% opacity or less on site (a lesser opacity may be defined
by Approval Order conditions or federal requirements such as NSPS), and control strategies must
prevent exceeding 10% opacity from fugitive dust at the property boundary (site boundary) for
compliance with R307-309-3.

1. Types of ongoing emission controls proposed for each activity, each piece of equipment, and
haul roads.
2. Types of additional dust controls proposed for bare, exposed surfaces (chemical stabilization,

synthetic cover, wind breaks, vegetative cover, etc).

3. Method of application of dust suppressant.
4. Frequency of application of dust suppressant.
5. Explain what triggers the use of a special control measure other than routine measures already in

place, such as covered loads or measures covered by a permit condition (increase in opacity, high
winds, citizen complaints, dry conditions, etc).

6. Explain in detail what control strategies/measures will be implemented off-hours, i.e.,
Saturdays/Sundays/Holidays, as well as 6 PM to 6 AM each day.

Page 5 of 7
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Description of Fugitive Dust Control Off-site

Prevent, to the maximum extent possible, deposition of materials, which may create fugitive dust on
public and private paved roads in compliance with R307-309-5, 6, 7.

1. Types of emission controls initiated by your operation that are in place “off” property
(application of water, covered loads, sweeping roads, vehicle cleaning, etc.).

2. Proposed remedial controls that will be initiated promptly if materials, which may create fugitive
dust, are deposited on public and private paved roads.

Submit the Dust Control Plan to:

Executive Secretary Phone: (801) 536-4000
Utah Air Quality Board FAX: (801) 536-4099
POB 144820

15 North 1950 West
Salt Lake City, Utah 84114-4820

Page 6 of 7
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Fugitive Dust Control Plan Violation Report

When a source is found in violation of R307-309-3 or in violation of the Fugitive Dust Control Plan, the
course must submit a report to the Executive Secretary within 15 days after receiving a Notice of
Violation. The report must include the following information:

1.

Name and address of dust source.

Time and duration of dust episode.

Meteorological conditions during the dust episode.

Total number and type of fugitive dust activities and dust producing equipment within each
operation boundary. If no change has occurred from the existing dust control plan, the source
should state that the activity/equipment is the same.

Fugitive dust activities or dust producing equipment that caused a violation of R-307-309-3 or
the sources dust control plan.

Reasons for failing to control dust from the dust generating activity or equipment.

New and/or additional fugitive dust control strategies necessary to achieve compliance with
R307-309-3,4, 5, 6, or 7.

If it can not be demonstrated that the current approved Dust Control Plan can result in
compliance with R307-309-3 through 7, the Dust Control Plan must be revised so as to
demonstrate compliance with 307-309-3 through 7. Within 30 days of receiving a fugitive dust
Notice of Violation, the source must submit the revised Plan to the Executive Secretary for
review and approval.

Submit the Dust Control Plan to:

Executive Secretary Phone: (801) 536-4000
Utah Air Quality Board FAX: (801) 536-4099
POB 144820

15 North 1950 West
Salt Lake City, Utah 84114-4820

Attachments: DFCM Form FDR R-307-309, Rule 307-309

Page 7 of 7
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300/300/ /FVA/ / !/

Project No.
CONTRACTOR'S AGREEMENT
FOR:
THIS CONTRACTOR'S AGREEMENT, made and entered into this day of ,20  , by
and between the DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT, hereinafter
referred to as "DFCM", and , incorporated in the State of

and authorized to do business in the State of Utah, hereinafter referred to as "Contractor",
whose address is

WITNESSETH: WHEREAS, DFCM intends to have Work performed at

WHEREAS, Contractor agrees to perform the Work for the sum stated herein.

NOW, THEREFORE, DFCM and Contractor for the consideration provided in this Contractor's
Agreement, agree as follows:

ARTICLE 1. SCOPE OF WORK. The Work to be performed shall be in accordance with the
Contract Documents prepared by and entitled

13 2

The DFCM General Conditions (“General Conditions”) dated May 25, 2005 on file at the office of
DFCM and available on the DFCM website, are hereby incorporated by reference as part of this
Agreement and are included in the specifications for this Project. All terms used in this Contractor's
Agreement shall be as defined in the Contract Documents, and in particular, the General Conditions.

The Contractor Agrees to furnish labor, materials and equipment to complete the Work as required in the
Contract Documents which are hereby incorporated by reference. It is understood and agreed by the
parties hereto that all Work shall be performed as required in the Contract Documents and shall be
subject to inspection and approval of DFCM or its authorized representative. The relationship of the
Contractor to the DFCM hereunder is that of an independent Contractor.

ARTICLE 2. CONTRACT SUM. The DFCM agrees to pay and the Contractor agrees to accept in
full performance of this Contractor's Agreement, the sum of
DOLLARS AND NO CENTS ($ .00), which
is the base bid, and which sum also includes the cost of a 100%
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CONTRACTOR'S AGREEMENT
PAGE NO. 2

Performance Bond and a 100% Payment Bond as well as all insurance requirements of the Contractor.
Said bonds have already been posted by the Contractor pursuant to State law. The required proof of
insurance certificates have been delivered to DFCM in accordance with the General Conditions before
the execution of this Contractor's Agreement.

ARTICLE 3. TIME OF COMPLETION AND DELAY REMEDY. The Work shall be
Substantially Complete within (__ ) calendar days after the date of the Notice to
Proceed. Contractor agrees to pay liquidated damages in the amount of $ per day for each day
after expiration of the Contract Time until the Contractor achieves Substantial Completion in accordance
with the Contract Documents, if Contractor's delay makes the damages applicable. The provision for
liquidated damages is: (a) to compensate the DFCM for delay only; (b) is provided for herein because
actual damages can not be readily ascertained at the time of execution of this Contractor's Agreement;
(c) is not a penalty; and (d) shall not prevent the DFCM from maintaining Claims for other non-delay
damages, such as costs to complete or remedy defective Work.

No action shall be maintained by the Contractor, including its or Subcontractor or suppliers at any tier,
against the DFCM or State of Utah for damages or other claims due to losses attributable to hindrances
or delays from any cause whatsoever, including acts and omissions of the DFCM or its officers,
employees or agents, except as expressly provided in the General Conditions. The Contractor may
receive a written extension of time, signed by the DFCM, in which to complete the Work under this
Contractor's Agreement in accordance with the General Conditions.

ARTICLE 4. CONTRACT DOCUMENTS. The Contract Documents consist of this Contractor's
Agreement, the Conditions of the Contract (DFCM General Conditions, Supplementary and other
Conditions), the Drawings, Specifications, Addenda and Modifications. The Contract Documents shall
also include the bidding documents, including the Notice to Contractors, Instructions to
Bidders/Proposers and the Bid/Proposal, to the extent not in conflict therewith and other documents and
oral presentations that are documented as an attachment to the contract.

All such documents are hereby incorporated by reference herein. Any reference in this Contractor's
Agreement to certain provisions of the Contract Documents shall in no way be construed as to lessen the
importance or applicability of any other provisions of the Contract Documents.

ARTICLE 5. PAYMENT. The DFCM agrees to pay the Contractor from time to time as the Work
progresses, but not more than once each month after the date of Notice to Proceed, and only upon
Certificate of the A/E for Work performed during the preceding calendar month, ninety-five percent
(95%) of the value of the labor performed and ninety-five percent (95%) of the value of materials
furnished in place or on the site. The Contractor agrees to furnish to the DFCM invoices for materials
purchased and on the site but not installed, for which the
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CONTRACTOR'S AGREEMENT
PAGE NO. 3

Contractor requests payment and agrees to safeguard and protect such equipment or materials and is
responsible for safekeeping thereof and if such be stolen, lost or destroyed, to replace same.

Such evidence of labor performed and materials furnished as the DFCM may reasonably require shall be
supplied by the Contractor at the time of request for Certificate of Payment on account. Materials for
which payment has been made cannot be removed from the job site without DFCM's written approval.
Five percent (5%) of the earned amount shall be retained from each monthly payment. The retainage,
including any additional retainage imposed and the release of any retainage, shall be in accordance with
UCA 13-8-5 as amended. Contractor shall also comply with the requirements of UCA 13-8-5, including
restrictions of retainage regarding subcontractors and the distribution of interest earned on the retention
proceeds. The DFCM shall not be responsible for enforcing the Contractor’s obligations under State law
in fulfilling the retention law requirements with subcontractors at any tier.

ARTICLE 6. INDEBTEDNESS. Before final payment is made, the Contractor must submit evidence
satisfactory to the DFCM that all payrolls, materials bills, subcontracts at any tier and outstanding
indebtedness in connection with the Work have been properly paid. Final Payment will be made after
receipt of said evidence, final acceptance of the Work by the DFCM as well as compliance with the
applicable provisions of the General Conditions.

Contractor shall respond immediately to any inquiry in writing by DFCM as to any concern of financial
responsibility and DFCM reserves the right to request any waivers, releases or bonds from Contractor in
regard to any rights of Subcontractors (including suppliers) at any tier or any third parties prior to any
payment by DFCM to Contractor.

ARTICLE 7. ADDITIONAL WORK. It is understood and agreed by the parties hereto that no
money will be paid to the Contractor for additional labor or materials furnished unless a new contract in
writing or a Modification hereof in accordance with the General Conditions and the Contract Documents
for such additional labor or materials has been executed. The DFCM specifically reserves the right to
modify or amend this Contractor's Agreement and the total sum due hereunder either by enlarging or
restricting the scope of the Work.

ARTICLE 8. INSPECTIONS. The Work shall be inspected for acceptance in accordance with the
General Conditions.

ARTICLE 9. DISPUTES. Any dispute, PRE or Claim between the parties shall be subject to the
provisions of Article 7 of the General Conditions. DFCM reserves all rights to pursue its rights and
remedies as provided in the General Conditions.

ARTICLE 10. TERMINATION, SUSPENSION OR ABANDONMENT. This Contractor’s
Agreement may be terminated, suspended or abandoned in accordance with the General Conditions.
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CONTRACTOR'S AGREEMENT
PAGE NO. 4

ARTICLE 11. DFCM'S RIGHT TO WITHHOLD CERTAIN AMOUNT AND MAKE USE
THEREQOF. The DFCM may withhold from payment to the Contractor such amount as, in DFCM's
judgment, may be necessary to pay just claims against the Contractor or Subcontractor at any tier for
labor and services rendered and materials furnished in and about the Work. The DFCM may apply such
withheld amounts for the payment of such claims in DFCM's discretion. In so doing, the DFCM shall be
deemed the agent of Contractor and payment so made by the DFCM shall be considered as payment
made under this Contractor's Agreement by the DFCM to the Contractor. DFCM shall not be liable to
the Contractor for any such payment made in good faith. Such withholdings and payments may be made
without prior approval of the Contractor and may be also be prior to any determination as a result of any
dispute, PRE, Claim or litigation.

ARTICLE 12. INDEMNIFICATION. The Contractor shall comply with the indemnification
provisions of the General Conditions.

ARTICLE 13. SUCCESSORS AND ASSIGNMENT OF CONTRACT. The DFCM and
Contractor, respectively bind themselves, their partners, successors, assigns and legal representatives to
the other party to this Agreement, and to partners, successors, assigns and legal representatives of such
other party with respect to all covenants, provisions, rights and responsibilities of this Contractor’s
Agreement. The Contractor shall not assign this Contractor’s Agreement without the prior written
consent of the DFCM, nor shall the Contractor assign any moneys due or to become due as well as any
rights under this Contractor’s Agreement, without prior written consent of the DFCM.

ARTICLE 14. RELATIONSHIP OF THE PARTIES. The Contractor accepts the relationship of
trust and confidence established by this Contractor's Agreement and covenants with the DFCM to
cooperate with the DFCM and A/E and use the Contractor's best skill, efforts and judgment in furthering
the interest of the DFCM; to furnish efficient business administration and supervision; to make best
efforts to furnish at all times an adequate supply of workers and materials; and to perform the Work in
the best and most expeditious and economic manner consistent with the interests of the DFCM.

ARTICLE 15. AUTHORITY TO EXECUTE AND PERFORM AGREEMENT. Contractor
and DFCM each represent that the execution of this Contractor's Agreement and the performance
thereunder is within their respective duly authorized powers.

ARTICLE 16. ATTORNEY FEES AND COSTS. Except as otherwise provided in the dispute
resolution provisions of the General Conditions, the prevailing party shall be entitled to reasonable

attorney fees and costs incurred in any action in the District Court and/or appellate body to enforce this
Contractor's Agreement or recover damages or any other action as a result of a breach thereof.
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IN WITNESS WHEREQF, the parties hereto have executed this Contractor's Agreement on the day
and year stated hereinabove.

CONTRACTOR:
Signature Date
Title:
State of )
)
County of ) Please type/print name clearly
Onthis  dayof , 20 , personally appeared before me,
whose 1dent1ty is personally known to me (or proved to me on the basis of satisfactory eV1dence) and
who by me duly sworn (or affirmed), did say that he (she) is the (title or office) of

the firm and that said document was signed by him (her) in behalf of said firm.

Notary Public
(SEAL)
My Commission Expires
APPROVED AS TO AVAILABILITY DIVISION OF FACILITIES
OF FUNDS: CONSTRUCTION AND MANAGEMENT
Financial Manager, Date Date
Division of Facilities Construction Manager -
and Management Capital
APPROVED AS TO FORM: APPROVED FOR EXPENDITURE:
ATTORNEY GENERAL
May 25, 2005
By: Alan S. Bachman Division of Finance Date

Asst Attorney General
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PERFORMANCE BOND
(Title 63, Chapter 56, U. C. A. 1953, as Amended)

That hereinafter referred to as the "Principal" and
a corporation organized and existing under the laws of the State of _
, with its principal office in the City of and authorized to transact business in this State and U. S. Department of the Treasury

Listed (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on Federal Bonds and as Acceptable Reinsuring Companies);
hereinafter referred to as the "Surety," are held and firmly bound unto the State of Utah, hereinafter referred to as the "Obligee, " in the amount of
DOLLARS ($ ) for the payment whereof, the
said Principal and Surety bind themselves and their heirs, administrators, executors, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has entered into a certain written Contract with the Obligee, dated the day of , 20 , to

construct
in the County of , State of Utah, Project No. , for the approximate sum of

Dollars ($ ), which

Contract is hereby incorporated by reference herein.
NOW, THEREFORE, the condition of this obligation is such that if the said Principal shall faithfully perform the Contract in accordance with the
Contract Documents including, but not limited to, the Plans, Specifications and conditions thereof, the one year performance warranty, and the terms of the

Contract as said Contract may be subject to Modifications or changes, then this obligation shall be void; otherwise it shall remain in full force and effect.

No right of action shall accrue on this bond to or for the use of any person or corporation other than the state named herein or the heirs, executors,
administrators or successors of the Owner.

The parties agree that the dispute provisions provided in the Contract Documents apply and shall constitute the sole dispute procedures of the parties.

PROVIDED, HOWEVER, that this Bond is executed pursuant to the Provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as amended,
and all liabilities on this Bond shall be determined in accordance with said provisions to the same extent as if it were copied at length herein.

IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this day of , 20
WITNESS OR ATTESTATION: PRINCIPAL:
By:
(Seal)
Title:
WITNESS OR ATTESTATION: SURETY:
By:
Attorney-in-Fact (Seal)
STATE OF
) ss.
COUNTY OF )
On this day of , 20____, personally appeared before me , whose

identity is personally known to me or proved to me on the basis of satisfactory evidence, and who, being by me duly sworn, did say that he/she is the Attorney
in-fact of the above-named Surety Company and that he/she is duly authorized to execute the same and has complied in all respects with the laws of Utah in
reference to becoming sole surety upon bonds, undertakings and obligations, and that he/she acknowledged to me that as Attorney-in-fact executed the same.

Subscribed and sworn to before me this day of 20

My commission expires:

Resides at:
NOTARY PUBLIC
Agency:
Agent:
‘;‘l‘l‘flf:_ss’ Approved As To Form: May 25, 2005
: By Alan S. Bachman, Asst Attorney General
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PAYMENT BOND
(Title 63, Chapter 56, U. C. A. 1953, as Amended)

KNOW ALL PERSONS BY THESE PRESENTS:

That hereinafter referred to as the "Principal," and
, a corporation organized and existing under the laws of the State of authorized to do business in this State
and U. S. Department of the Treasury Listed (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on Federal Bonds and as
Acceptable Reinsuring Companies); with its principal office in the City of hereinafter referred to as the ""Surety," are held and firmly bound unto
the State of Utah hereinafter referred to as the "Obligee," in the amount of
Dollars ($ ) for the payment whereof, the said Principal and Surety bind themselves and their heirs, administrators, executors, successors
and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has entered into a certain written Contract with the Obligee, dated the day of 20 R
to construct
in the County of , State of Utah, Project No. for the approximate sum of
Dollars ($ ), which contract is hereby

incorporated by reference herein.

NOW, THEREFORE, the condition of this obligation is such that if the said Principal shall pay all claimants supplying labor or materials to Principal
or Principal's Subcontractors in compliance with the provisions of Title 63, Chapter 56, of Utah Code Annotated, 1953, as amended, and in the prosecution of the
Work provided for in said Contract, then, this obligation shall be void; otherwise it shall remain in full force and effect.

That said Surety to this Bond, for value received, hereby stipulates and agrees that no changes, extensions of time, alterations or additions to the terms
of the Contract or to the Work to be performed thereunder, or the specifications or drawings accompanying same shall in any way affect its obligation on this Bond,
and does hereby waive notice of any such changes, extensions of time, alterations or additions to the terms of the Contract or to the Work or to the specifications
or drawings and agrees that they shall become part of the Contract Documents.

PROVIDED, HOWEVER, that this Bond is executed pursuant to the provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as amended, and
all liabilities on this Bond shall be determined in accordance with said provisions to the same extent as if it were copied at length herein.

IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this day of 20
WITNESS OR ATTESTATION: PRINCIPAL:
By:
(Seal)
Title:
WITNESS OR ATTESTATION: SURETY:
By:
STATE OF ) Attorney-in-Fact (Seal)
) ss.
COUNTY OF )
On this day of 20 , personally appeared before me

, whose identity is personally known to me or proved to me on the basis of
satisfactory evidence, and who, being by me duly sworn, did say that he/she is the Attorney-in-fact of the above-named Surety Company, and that he/she is duly
authorized to execute the same and has complied in all respects with the laws of Utah in reference to becoming sole surety upon bonds, undertakings and
obligations, and that he/she acknowledged to me that as Attorney-in-fact executed the same.

Subscribed and sworn to before me this day of , 20

My commission expires:

Resides at:
NOTARY PUBLIC
Agency:
Agent: Approved As To Form: May 25, 2005
Address: By Alan S. Bachman, Asst Attorney General
Phone:
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

s - : DFCM
Division of Facilities Construction and Management
CHANGE ORDER #
CONTRACTOR: AGENCY OR INSTITUTION:
PROJECT NAME:
PROJECT NUMBER:
CONTRACT NUMBER:
ARCHITECT: DATE:
CONSTRUCTION | PROPOSAL AMOUNT DAYS
CHANGE REQUEST
DIRECTIVE NO. | NO. INCREASE | DECREASE | INCREASE | DECREASE
Amount Days Date
ORIGINAL CONTRACT
TOTAL PREVIOUS CHANGE ORDERS
TOTAL THIS CHANGE ORDER
ADJUSTED CONTRACT

DFCM and Contractor agree that the terms, contract sum, scope of the Work and time specified in this
Change Order shall constitute the full accord and satisfaction, and complete adjustment to the Contract
and includes all direct and indirect costs and effects related to, incidental to, and/or reasonably implied
from such change in the contract terms, sum, scope of the Work and time.

Contractor:

Date
Architect/Engineer:

Date
Agency or Institution:

Date
DFCM:

Date
Funding Verification:

Date
4110 State Office Building, Salt Lake City, Utah 84114
telephone 801-538-3018 e facsimile 801-538-3267 ¢ http://dfcm.utah.gov Page of page(s)
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

DFCM
Division of Facilities Construction and Management

CERTIFICATE OF SUBSTANTIAL COMPLETION

PROJECT PROJECT NO:

AGENCY/INSTITUTION

AREA ACCEPTED

The Work performed under the subject Contract has been reviewed on this date and found to be Substantially Completed as
defined in the General Conditions; including that the construction is sufficiently completed in accordance with the Contract
Documents, as modified by any change orders agreed to by the parties, so that the State of Utah can occupy the Project or specified
area of the Project for the use for which it is intended.

The DFCM - (Owner) accepts the Project or specified area of the Project as Substantially Complete and will assume full
possession of the Project or specified area of the Project at (time) on (date).

The DFCM accepts the Project for occupancy and agrees to assume full responsibility for maintenance and operation, including
utilities and insurance, of the Project subject to the itemized responsibilities and/or exceptions noted below:

The Owner acknowledges receipt of the following closeout and transition materials:
[l Record Drawings [l O & M Manuals [1  Warranty Documents [l Completion of Training
Requirements

A list of items to be completed or corrected (Punch List) is attached hereto. The failure to include an item on it does not alter the
responsibility of the Contractor to complete all the Work in accordance with the Contract Documents, including authorized
changes thereof. The amount of . (Twice the value of the punch list work) shall be retained to assure the
completion of the punch list work.

The Contractor shall complete or correct the Work on the list of (Punch List) items appended hereto within
__calendar days from the above date of issuance of this Certificate. Ifthe list of items is not completed within the time allotted
the Owner has the right to be compensated for the delays and/or complete the work with the help of independent contractor at the
expense of the retained project funds. If the retained project funds are insufficient to cover the delay/completion damages, the
Owner shall be promptly reimbursed for the balance of the funds needed to compensate the Owner.

by:
CONTRACTOR (include name of firm) (Signature) DATE
by:
A/E (include name of firm) (Signature) DATE
by:
USING INSTITUTION OR AGENCY (Signature) DATE
by:
DFCM (Owner) (Signature) DATE
4110 State Office Building, Salt Lake City, Utah 84114 cc:  Parties Noted
telephone 801-538-3018 « facsimile 801-538-3267 « http://dfcm.utah.gov DFCM, Director

DFCM Form 112105




STATE OF UTAH

DIVISION OF PARKS AND RECREATION

NEW ROOF FOR THE EDGE OF THE CEDARS STATE PARK MUSEUM

DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT - PROJECT NUMBER 05091510
BLANDING, UTAH

TECHNICAL SPECIFICATIONS

INDEX 2

DIVISION 1 - GENERAL REQUIREMENTS

01010 Summary of the Work

01035 Contract Modification Procedures

01045 Cutting and Patching

01090 Definitions and Standards

01205 Procedures and Controls

01310 Schedules, Reports, Payments

01340 Shop Drawings, Product Data and Samples
01505 Temporary Facilities

01610 Products and Substitutions

01700 Project Closeout

WWNWWNWNDN O

DIVISION 2 - SITE WORK

02070 Selective Demolition 4

DIVISION 3 - CONCRETE

No Requirements

DIVISION 4 - MASONRY

No Requirements

DIVISION - 5 METALS

No Requirements

DIVISION 6 - WOOD

06100 Rough Carpentry 5

DIVISION 7 - THERMAL MOISTURE PROTECTION

07538 Single Ply Membrane Roofing System 8
07600 Copings, Flashings & Sheet Metal 4

DIVISION 8 - DOORS AND WINDOWS

No Requirements



DIVISION 9 — FINISHES
09900 Painting

DIVISION 10 - SPECIALTIES

No Requirements

DIVISION 11 - EQUIPMENT

No Requirements

DIVISION 12 - FURNISHINGS

No Requirements

DIVISION 13 - SPECIAL CONSTRUCTION

No Requirements

DIVISION 14 - CONVEYING SYSTEMS

No Requirements

DIVISION 15 - MECHANICAL

15010 Basic Mechanical Requirements

15050 Basic Mechanical Materials and Methods
15194 Fuel Gas Piping

15411 Plumbing Piping

15815 Metal Ducts

DIVISION 16 - ELECTRICAL

16000 General Provisions, Electrical

16060 Minor Electrical Demolition for Remodel
16110 Raceways

16120 Conductors

16130 Electrical Boxes

16190 Supporting Devices

16400 Secondary Service and Distribution
16450 Secondary Grounding

INDEX

R~ OOOOO®
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STATE OF UTAH

DIVISION OF PARKS AND RECREATION

NEW ROOF FOR THE EDGE OF THE CEDARS STATE PARK MUSEUM

DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT - PROJECT NUMBER 05091510
BLANDING, UTAH

SECTION 01010 - SUMMARY OF THE WORK

PART 1 - GENERAL

A. RELATED DOCUMENTS:

1.

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 1 General Requirement Sections apply to the work of this Section.

B. SUMMARY:

1.

Project Description:
Without force and effect on the requirements of the Contract Documents, the description of the
work of the Contract is summarized as follows:

Museum Original Building:

Removal of existing roofing (to existing wood roof deck), flashing and coping.

Installation of new 2" Dens Deck on existing plywood roof deck.

Installation of new tapered insulation as shown on drawings.

Installation of new TPO roofing, flashing, coping and counter flashings.

Disconnection of mechanical equipment (Mechanical and Electrical) and its reconnection
after the curbs and supports have been modified.

Remove and reinstall existing scuppers and removal of selected scuppers with collector
heads and downspouts.

®o0TO

—h

C, SCOPE OF THE WORK:

1.

The Contractor is responsible for the complete execution of the Contract Documents as
indicated and specified.

a. He is responsible for the work performed, the acts and omissions of his sub-contractors and
suppliers and of persons either directly or indirectly employed by them, as well as the work,
acts and omissions of persons directly employed by him.

Provide, without additional charge, all incidental items required to complete the work even
though not specifically indicated.

a. |Install all work so that its several component parts function together as a workable system,
and with all equipment properly adjusted and in working order.

Conform to the highest quality standards for materials and workmanship as required to execute
work indicated, specified and necessary to fully satisfy the Contract requirements for a complete,
finished and acceptable installation.

D. JOB CONDITIONS

1.

The Contractor is responsible to verify all field measurements of actual site conditions so that all
work fits properly in the locations indicated and specified.

SUMMARY OF THE WORK 01010/ 1



STATE OF UTAH

DIVISION OF PARKS AND RECREATION

NEW ROOF FOR THE EDGE OF THE CEDARS STATE PARK MUSEUM

DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT - PROJECT NUMBER 05091510
BLANDING, UTAH

Protect existing structures, improvements and landscaping from physical damage.
Upon completion of the project, dismantle and remove from the site all barricade materials.

Any existing improvements which are damaged by the Contractor are to be restored to their
original or better condition to the satisfaction of the Owner.

E. SCHEDULING OF THE WORK

1.

It is anticipated that work will be completed in the spring. Contractor may start the project at his
option, however once the project has been started the contractor must diligently proceed with
work on the project until it is completed. The project must be completed by May 31, 2004. The
contractor may start work in the fall and/or winter if weather conditions permit. The contractor
will be responsible for maintaining the roof in a watertight condition from the time starting with
the Notice to Proceed thru the Substantial Completion.

a. However, if cold or wet weather conditions delay the project, the Contractor may suspend
the work through the winter provided that all areas of the roof are left watertight and not in a
partially completed condition.

b. Contractor assumes costs associated with such suspension and resumption of the work.

e. Time remaining in the Contract at the time of suspension will be resumed at a mutually
agreeable date in the spring.

f. Contractor shall coordinate roof penetrations of a mechanical upgrade project with that
contractor and temporarily tie into the existing built-up roof.

Time Delays due to Weather Conditions: Delays to re-roofing work on account of unfavorable
weather conditions are excusable, but are not recompensable. Contract Time will be modified
by Change Order according to the General Conditions, but without cost to the Owner, when the
sole cause of the delay is weather conditions.

Owner Occupancy:

a. Except for scheduled holidays and vacation periods, the facility will be occupied throughout
the construction period.

Contractor shall cooperate fully with the User Agency and DFCM to coordinate appropriate
sequencing of the work.

Disruption of Facility Operation Schedules: Contractor shall take reasonable precautions to limit
operations which would be disruptive to users and staff occupying the facility.

Prior to full Owner acceptance, mechanical and electrical systems shall be fully operational.
Required inspections and tests shall have been successfully completed.

F. HAZARDOUS MATERIALS:

1.

It is considered unlikely the hazardous materials will be encountered in this project but if any
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hazardous materials are found or if the contractor suspects finding hazardous materials during
his work. STOP ALL WORK IMMEDIATELY! The contractor shall call DFCM who in turn will
contact the abatement consultants to come in and sample the materials for identification. NO
WORK SHOULD CONTINUE UNTIL THE ABATEMENT CONSULTANT HAS CERTIFIED THE
AREA TO BE CLEAN OF HAZARDOUS MATERIALS.

G. WORK UNDER OTHER CONTRACTS:

1.

The Owner reserves the right to issue other contracts at appropriate times for items not specified
as part of this work.

The Contractor is required to cooperate with the Owner and any other contractors assigned to
portions of the work separately.

The Owner's own forces may perform certain portions of the work.
Other Contractors or Owner forces performing work on the project are not to be construed as

employees or subcontractors, nor is the Contractor responsible for acts or omissions of those
forces.

H. CONTRACTOR USE OF PREMISES

1.

General:

a. During the Construction Period, the Contractor will have use of designated portions of the
Owner's property.

b. Contractor assumes all liability for his operations within Owner's property.

c. Erect warning/restriction signs, subject to review by the Owner, to alert non-construction
personnel that the area is not for their use, and may not be entered.

2. Provide other directional signage where required by conditions which alter normal traffic and
pedestrian paths.

3. Overhead Operations: When any overhead operations, such as crane work, extend over traffic
or pedestrian routes, provide services of Certified Flaggers to control traffic in the area during
period of time operations are in progress.

4. Covering of Loads: Refuse and debris transported from the site is to be covered or enclosed to
prevent blowing of transported materials.

5. Contractor will be assigned a mutually agreeable area of the site for storage of a reasonable
amount of materials.

a. Refer to Temporary Facilities Section of additional requirements.
.  PERMIT FEES

1.

No building permit fees are payable to local jurisdiction.
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2. The Division of Facilities Construction and Management as an entity of the State of Utah is the

Authority having jurisdiction for the project.

3. Refer to the General Conditions.

J.  INTERRUPTION OF EXISTING UTILITIES:

1.

Whenever the work of this contract requires the temporary shutdown of any existing utilities, file
a Request for Shutdown with the Owner at least three (3) working days in advance and obtain
written permission from the Owner before shutting off any existing utilities.

Minimize the interruption of existing utility services and systems which may affect the Owner's
operations.

a. When utility shutdowns would render facilities to be uninhabitable, schedule work for
weekends or holidays as arranged with the User Agency.

b. Provide alternate temporary utility services when utility shutdowns cannot be arranged
otherwise to allow the Owner's continuing use of the facility.

K. CONSTRUCTION DOCUMENTS:

1.

The Working Drawings which are listed in the Index to Drawings constitute the visual
construction guide.

Working Drawings and Specifications are complimentary to each other and what is called for by
one is as binding as if called for by both.

a. In case of conflict between the two, prior to bidding and without Architect's clarification,
assume that the most costly or stringent requirement will be incorporated into the work.

b. Notify Architect for clarification or interpretation of conflicting requirements.

c. Contractor is responsible to field verify all dimensions and quantities for existing conditions
prior to bidding. Do not rely on scaled measurements from the Drawings.

In no case are manufacturer's or suppliers shop drawings to nullify, take precedence over, or
supplant the Working Drawings.

Specification Divisions are divided into the standard sixteen construction industry major divisions
with all work being categorized into one such division.

a. Individual elements of the work are subdivided into sections within each division.
b. Such assignment of the work is not intended to direct or limit the manner in which the
General Contractor chooses to assign the work.
c. Schedule of Specification Divisions:
Division 1 General Requirements
Division 2 Site Work
Division 3 Concrete
Division 4 Masonry
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Division 5
Division 6
Division 7
Division 8
Division 9
Division 10
Division 11
Division 12
Division 13
Division 14
Division 15
Division 16

Metals

Wood and Plastics
Thermal and Moisture Protection
Doors and Windows
Finishes

Specialties
Equipment
Furnishings

Special Construction
Conveying Systems
Mechanical
Electrical

5. Addenda, Change Orders, Supplemental Instructions, Construction Change Directives and Field
Orders to modify, interpret other documents, or otherwise alter the scope of the project become
part of the Contract Documents, whether or not included within the Project Manual.

PART 2 - PRODUCTS - NOT APPLICABLE

PART 3 - EXECUTION - NOT APPLICABLE

END OF SECTION

SUMMARY OF THE WORK 01010/ 5



STATE OF UTAH

DIVISION OF PARKS AND RECREATION

NEW ROOF FOR THE EDGE OF THE CEDARS STATE PARK MUSEUM

DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT - PROJECT NUMBER 05091510
BLANDING, UTAH

SECTION 01035 - CONTRACT MODIFICATION PROCEDURES

PART 1 - GENERAL

A. RELATED DOCUMENTS:

1. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 1 General Requirement Sections apply to the work of this Section.

B. SUMMARY:

1. This Section specifies administrative and procedural requirements for handling and processing
contract modifications.

C. PROCEDURES FOR CHANGES IN SCOPE OF WORK

1. Minor Changes in the Work

a.

Supplemental Instructions authorizing minor changes in the Work, not involving an
adjustment to the Contract Sum or Contract Time, will be issued as Architect's Supplemental
Instructions.

2. Change Order Proposal Requests

a.

Owner-Initiated Proposal Requests: Proposed changes in the Work that will require
adjustment to the Contract Sum or Contract Time will be issued by the Architect, with a
detailed description of the proposed change and supplemental or revised Drawings and
Specifications, if necessary.

Proposal Requests issued by the Architect are for information only.

(1) Do not consider them as instruction either to stop work in progress, or to execute the
proposed change.

(2) Unless otherwise indicated in the proposal request, within 3 working days of receipt of the
proposal request, submit to the Architect for the Owner's review an itemization of cost
necessary to execute the proposed change.

(3) Include a list of quantities of products to be purchased and unit costs, along with the total
amount of purchases to be made. Where requested, furnish survey data to substantiate
quantities.

(4) Indicate quantities of direct labor with rates, applicable taxes, equipment rentals, delivery
charges and similar expenses.

(5) Identify cost of overhead and profit as indicated by General Conditions.

(6) Include a statement indicating the effect the Proposed Change in the work will have on
the Contract time.

Contractor-Initiated Change Order Proposal Requests: When latent or other unforeseen

conditions require modifications to the Contract, the Contractor may propose changes by

submitting a request for a change to the Architect.

(1) Include a statement outlining reasons for the change and the effect of the change on the
Work.

(2) Include a list of quantities of products to be purchased and unit costs along with the total

CONTRACT MODIFICATION PROCEDURE 01035/ 1
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amount of purchases to be made. Where requested, furnish survey data to substantiate
quantities.

(3) Indicate quantities of direct labor with rates, applicable taxes, equipment rentals, delivery
charges and similar expenses.

(4) ldentify cost of overhead and profit as indicated by the General Conditions.

(5) Include a statement indicating the effect the Proposed Changes in the work will have on
the Contract Time.

d. Construction Change Directive: When the Owner and Contractor are not in total agreement
on the terms of a Change Order Proposal Request, the Architect may issue a Construction
Change Directive, instructing the Contractor to proceed with a change in the work, for
subsequent inclusion in a Change Order.

(1) The Construction Change Directive will contain a complete description of the change in
the work and designate the method to be followed to determine change in the Contract
Sum or Contract Time.

(2) The Owner retains the right to unilaterally determine the costs attributable to the
applicable event or situation, plus appropriate profit or fee, subject to the Contractor's
legal and contractual remedies.

(3) Documentation: Maintain detailed records on a time and material basis for work required
by the Construction Change Directive.

(4) After completion of the Change, submit an itemized account and supporting data
necessary to substantiate cost and time adjustments to the Contract.

3. CHANGE ORDER PROCEDURES
a. Upon the Owner's approval of a Change Order Proposal Request, the Architect will issue a
Change Order for signatures of the Owner and Contractor, as provided in the Conditions of

the Contract.

PART 2 - PRODUCTS

No Requirements.

PART 3 - EXECUTION

No Requirements.

END OF SECTION
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SECTION 01045 - CUTTING AND PATCHING

PART 1 - GENERAL:

A. Definition: "Cutting and Patching" includes cutting into existing construction to provide for the
installation or performance of other work and subsequent fitting and patching required to restore

surfaces to their original condition.

B. Refer to other sections of these specifications for specific cutting and patching requirements and

limitations applicable to individual units of work.

C. Structural Work: Do not cut-and-patch structural work in a manner resulting in a reduction of
load-carrying capacity or load-deflection ratio. Submit proposal and request and obtain Architect's

approval before proceeding with cut-and-patch of structural work.

D. Operational/Safety Limitations: Do not cut-and-patch operational elements and safety components in
a manner resulting in decreased performance, shortened useful life, or increased maintenance.
Submit proposals and requests and obtain Architect's approvals before proceeding with

cut-and-patches.

E. Visual/Quality Limitations: Do not cut-and-patch work exposed to view (exterior and interior) in a
manner resulting in noticeable reduction of aesthetic qualities and similar qualities, as judged by

Architect.

F. Limitation on Approvals: Architect's approval to proceed with cutting and patching does not waive
right to later require removal/replacement of work found to be cut-and-patched in an unsatisfactory

manner, as judged by Architect.

PART 2 - PRODUCTS:

A. General:

1. Use materials for cutting and patching that are identical to existing materials. If identical materials
are not available, or cannot be used, use materials that match existing adjacent surfaces to the

fullest extent possible with regard to visual effect.

2. Use materials and methods for cutting and patching that will result in equal-or-better performance

characteristics as judged by the Architect.

PART 3 - EXECUTION:

A. Inspection: Before cutting, examine surfaces to be cut and patched and conditions under which the

work is to be performed.

1. If unsafe or otherwise unsatisfactory conditions are encountered, take corrective action before

proceeding with the work.
B. Temporary Support: To prevent failure provide temporary support of work to be cut.

CUTTING AND PATCHING 01045/
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C. Protection:

1.

2.

Protect other work during cutting and patching to prevent damage.

Provide protection from adverse weather conditions for that part of the project that may be
exposed during cutting and patching operations.

Avoid interference with use of adjoining areas or interruption of free passage to adjoining areas.

4. Take precautions not to cut existing pipe, conduit or duct serving the building but scheduled to be
relocated until provisions have been made to bypass them.
D. Cutting:
1. Cut the work using methods that are least likely to damage work to be retained or adjoining work.
2. Where possible review proposed procedures with the original installer; comply with original

installer's recommendations.

Where cutting is required use hand or small power tools designed for sawing or grinding, not
hammering and chopping.

a. Cut through concrete and masonry using a cutting machine such as a carborundum saw or
core drill.
b. Cut holes and slots neatly to size required with minimum disturbance of adjacent work.

(a) To avoid marring existing finished surfaces, cut and drill from the exposed or finished
side into concealed surfaces.

4. Temporarily cover openings when not in use.

E. Patching:
1. Patch with seams which are durable and as invisible as possible.
2. Comply with specified tolerances for the work.

a. Restore exposed finished of patched areas and where necessary extend finish restoration
into retained adjoining work in a manner which will eliminate evidence of patching and
refinishing.

END OF SECTION
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SECTION 01090 - DEFINITIONS AND STANDARDS

PART 1 - GENERAL

A. RELATED DOCUMENTS:

1.

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 1 General Requirement Sections apply to the work of this Section.

B. DEFINITIONS:

1.

10.

11.

General: Except as specifically defined otherwise, the following definitions supplement definitions
of the Contract, General Conditions, Supplementary Conditions and other general contract
documents, and apply generally to the work.

General Requirements: The provisions of Division-1 sections, General Requirements, apply to
the entire work of the Contract.

Indicated: Shown on drawing by notes, graphics or schedules, or written into other portions of
contract documents.

a. Terms such as "shown", "noted", "schedules", and "specified" have same meaning as
"indicated", and are used to assist the reader in locating particular information.

Directed, Requested, Approved, Accepted, Required etc.: These terms imply "by the Architect",
unless otherwise indicated.

Approved by Architect: In no case releases Contractor from responsibility to fulfill requirements of
Contract Documents.

Project Site: Space available to Contractor at location of project, either exclusively or to be
shared with separate contractors, for performance of work.

Furnish: Supply and deliver to project site, ready for unloading, unpacking, assembly, installation,
and similar subsequent requirements.

Install: Operations at project site, including unloading, unpacking, assembly, erection, placing,
anchoring, applying, working to dimension, finishing, curing, protecting, cleaning, and similar
requirements.

Provide: Furnish and install, complete and ready for intended use.

Installer: Entity (firm or person) shall be engaged to install work, by Contractor, subcontractor or
sub-subcontractor.

a. Installers shall be skilled in work they are engaged to install.
Specification Text Format: Underscoring facilitates scan reading, no other meaning.

DEFINITIONS AND STANDARDS 01090/1



STATE OF UTAH

DIVISION OF PARKS AND RECREATION

NEW ROOF FOR THE EDGE OF THE CEDARS STATE PARK MUSEUM

DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT - PROJECT NUMBER 05091510
BLANDING, UTAH

a.

Imperative language is directed at Contractor, unless otherwise noted.

12. Overlapping/Conflicting Requirements:

Most stringent or costly requirement written directly into the contract documents is intended
and will be enforced. Any modifications prior to bidding will be addressed by Addendum.
Refer uncertainties to the Architect for a decision before proceeding.

Where optional requirements are specified in a parallel manner, option is intended to be
Contractor's unless otherwise indicated.

13. Minimum Quality Requirements:

a.

b.

C.

Indicated requirements are for a specific minimum acceptable level of quality/quantity, as
recognized in the industry.

Actual work must comply (within specified tolerances), or may exceed minimums within
reasonable limits.

Refer uncertainties to Architect before proceeding.

14. Abbreviations, Plural Words:

a.

Abbreviations, where not defined in contract documents, will be interpreted by the Architect to
mean the normal construction industry terminology, determined by recognized grammatical
rules.

Plural words will be interpreted as singular and singular words will be interpreted as plural
where applicable for context of contract of documents.

15. Testing laboratory: An independent entity engaged for the project to provide inspections, tests,
interpretations, reports and similar services to verify conformance with Contract Documents.

C. STANDARDS AND REGULATIONS:

1. Industry Standards:

a.

b.

C.

Applicable standards of construction industry have same force and effect on performance of
the work as if copied directly into contract documents or bound and published therewith.
Standards referenced in contract documents or in governing regulations have precedence
over non-referenced standards, insofar as different standards may contain overlapping or
conflicting requirements.

Comply with standards in effect as of date of contract documents, unless otherwise indicated.

2. Abbreviations:

a.

b.

Where abbreviations or acronyms are used in contract documents, they mean the well
recognized name of entity in building construction industry.

Refer uncertainties to Architect before proceeding, or consult "Encyclopedia of Associations”
by Gale Research Co.

PART 2 - PRODUCTS
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No Requirements.

PART 3 - EXECUTION

No Requirements.

END OF SECTION
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SECTION 01205 - PROCEDURES AND CONTROLS

PART 1 - GENERAL

A. RELATED DOCUMENTS:

1. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 1 General Requirement Sections apply to the work of this Section.

B. ADMINISTRATION AND SUPERVISION:

1. Coordination: Coordinate various elements of the work and entities engaged to perform work;
and coordinate the work with existing facilities/conditions, and with work by separate contractors
(if any) and by Owner.

C. INSPECTION AND TESTING:

1. General:

a.

Provide required inspection and testing services specified to be by independent agencies,
where not indicated specifically as Owner's responsibility (this provision supplements General
Conditions).

2. Neither inspection-and-test results nor failure thereof to disclose deficiencies relieves Contractor
of responsibility to comply with requirements of contract documents.

a.

b.

Provide services to inspection and testing agencies (Owner's and Contractor's), including
taking and delivery of samples, patching work and similar assistance.

Require engaged agencies to perform indicated testing and submit reports promptly; and to
report significant observations having an important bearing on the work, to the
Architect/Engineer by the most expeditious means possible.

3. Installer Inspections:

a.

b.
c.

Require Installer of each major unit of work to inspect substrate and conditions for
installation, and to report (in writing) unsatisfactory conditions.

Correct unsatisfactory conditions before proceeding.

Inspect each product immediately before installation, and do not install damaged or defective
products, materials or equipment.

D. PREPARATION FOR INSTALLATION:

1. Pre-Installation Conference:

a.

b.

Prior to starting installation of each major component of the work, hold a pre-installation
conference, attended by each entity involved or affected by planned installation.

Include technical representatives of product manufacturers and others recognized as expert
or otherwise capable of influencing success of the installation.

Review significant aspects of requirements for the work.

PROCEDURES AND CONTROLS 01205-1
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d. Record discussion and distribute as plan of action.
e. Pre-installation conferences are specifically required for (but not limited to) the following
installations:
(1) Roofing system.
(2) Sheet metal work.
(3) Structural work.
(4) Mechanical work.
(5) Electrical work.

E. INSTALLATION, GENERAL:

1. Comply with manufacturer's instructions and recommendations to extent printed information is
more detailed or stringent than requirements contained directly in contract documents.

2. Timing: Install work during time and under conditions which will ensure best possible results,
coordinated with required inspection and testing.

3. Anchor work securely in place, properly located by measured line and level, organized for best
possible uniformity, visual effect, operations efficiency, durability, and similar benefit to Owner's
use.

4. Isolate non-compatible materials from contact, sufficiently to prevent deterioration.

5. Mount individual units of work at industry-recognized mounting heights, if not otherwise indicated.
a. Refer uncertainties to Architect before proceeding.

F. CLEANING AND PROTECTION:
1. General:
a. Clean each element of work at time of installation.
b. Provide sufficient maintenance and protection during construction to ensure freedom from

damage and deterioration at time of substantial completion.

PART 2 - PRODUCTS

No Requirements.

PART 3 - EXECUTION

A. Provisions of this Section are applicable as General Requirements to all other Sections of the
work.

END OF SECTION
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SECTION 01310 - SCHEDULES, REPORTS, PAYMENTS

PART 1 - GENERAL

A. RELATED DOCUMENTS:

1.

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 1 General Requirement Sections apply to the work of this Section.

B. PROGRESS SCHEDULE AND REPORTS:

1.

9.

General: Prepare a fully developed, bar graph construction schedule which identifies the
relationships of sequencing of all significant elements of the work as listed in the required
"Schedule of Values".

Submit schedule to Architect/Owner within 15 calendar days of the receipt of Notice Proceed.

a. Contractors first payment application must be accompanied by the completed schedule, if not
submitted previously.

Coordinate the Contractor's construction schedule with the Schedule of Values, submittal
schedule, progress reports, payment requests, and other time related schedules and factors.

Indicate completion in advance of the date established for Substantial Completion.
a. Allow time for completion of Project Closeout procedures identified in another Division 1
Section, including preparation of operation and maintenance manuals, completion of record

documentation (as-builts), in order for Architect to certify Substantial Completion.

Cost Correlation: Coordinate dollar-volume of the work performed as the basis of identifying
actual progress of construction as of the dates used for preparation of payment requests.

Revisions to the Schedule: Use the schedule as the basis to justify time extension requests
associated with Changes in the scope work as authorized by Change Orders.

Climate and Weather Considerations: Prepare schedule to account for normal seasonal weather
and climatic conditions in planning temperature and moisture sensitive elements of the work.

Distribution: Following Architect/Owner's response to the initial submittal of the schedule, print
and distribute copies to the Architect, Owner, subcontractors, suppliers, and others required to
comply with the scheduled dates.

When revisions are made, re-distribute to the same parties.

10. Schedule Updating:

a. Revise the schedule at least monthly to reflect current states of construction progress.
b. Issue the updated schedule at time payment requests are submitted each month. Payment

SCHEDULES, REPORTS, PAYMENTS 013101
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Requests will not be forwarded to the Owner without the required updated schedule.

C. MEETINGS AND REPORTING:

1.

Contractor Project Meetings:

a.

b.

C.

Conduct general progress and coordination meetings at least once each week, attended by a
representative of the General Contractor and the Owner’s representative.

Record discussions and decisions, and distribute copies to those attending and others
affected including Architect and Owner's representative.

Schedule meetings to coordinate with preparation of payment requests.

Construction Meetings: Attend periodic coordination meeting to be conducted by Contractor and
attended by Architect/Engineer, Owners Representative and others as determined by progress of
Work.

D. SCHEDULES OF VALUES:

1.

Prepare a schedule of values to show breakdown of Contract Sum corresponding with payment
request breakdown and progress schedule line items.

2. Show dollar value and percent of total for each unit of work scheduled.

3. Revise each time schedule is affected by change order or other value revision.

E. PAYMENT REQUESTS:

1.

2.

Submit request for each calendar month, not later than the 15th day of the following month.

Use AlA form G702 or equivalent format, fully completed and executed.

a.

Submit the forms in triplicate, including attachment of waivers and similar documentation with
one copy.

Prior to the initial payment request, submit:

a.
b.
c.

List of principal subcontractors and suppliers.

Progress schedule and first progress report.

Following issuance by Architect of Certificate of Substantial Completion, Contractor may

submit special payment request, provided the following have been completed:

(1) Obtain permits, and other approval and releases by governing authorities, required for
Owner's occupancy and use of the project.

(2) Submit warranties and similar documentation.

(3) Submit  maintenance manuals and provide instruction of  Owner's
operational/maintenance personnel.

(4) Complete final cleaning of the work.

(5) Submit record documents.
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4. Following completion of the following requirements, final payment request may be submitted:

a.
b.

c.
d.

Complete work listed as incomplete at time of substantial completion.

Transfer operational, access, security and similar provisions to Owner; and remove
temporary facilities, tools and similar items.

Completion of requirements specified in "Project Closeout" section.

Obtain consent of surety for final payment.

PART 2 - PRODUCTS

Not Applicable

PART 3 - EXECUTION

Not applicable

END OF SECTION
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SECTION 01340 - SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

PART 1 - GENERAL

A. RELATED DOCUMENTS:

1. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 1 General Requirement Sections apply to the work of this Section.

B. GENERAL DEFINITIONS:

1. Work-Related Submittals:

a.

The provisions of this section apply to those required submittals that are related to individual
units of work, not to administrative submittals, such as payment requests, insurance
certificates and progress reports.

In addition to specific provisions of the General and Supplementary Conditions regarding
work-related submittals, specification sections in Divisions 2 through 16 contain submittal
requirements.

Specific requirements in other specification sections have precedence over the general
requirements contained in this section.

2. Miscellaneous Submittals:

a.

In addition to the specific categories of shop drawings, product data and samples, as defined
in the General Conditions, a category of miscellaneous submittals is required. This category
includes, but is not limited to the following:

(1) Warranties.

(2) Workmanship Bonds.

(3) Maintenance Manuals.

(4) Inspection and Test Reports.

(5) Closeout Submittals.

C. PROCEDURAL REQUIREMENTS:

1. Coordination:

a.

Coordinate the preparation and processing of work-related submittals with the performance of
the work.

Coordinate each separate submittal with other submittals and related activities that require
sequential activity.

Coordinate the submittal of different units of interrelated work so that one submittal will not be
delayed by the necessity of reviewing a related submittal.

Prepare and transmit each submittal sufficiently in advance of the schedule performance of
related work and similar activities.

2. Review Time:
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a. Allow 2 weeks for the Architect's initial processing of each submittal.

b. Allow one week for reprocessing each re-submittal.

c. No extension of time will be authorized because of failure to transmit submittals to the
Architect/Engineer sufficiently in advance of the work.

Submittal Preparation:

a. Mark each submittal with a permanent label for identification.

b. Provide project name, date, name of Architect, name of Contractor, number and title of
appropriate specification section and similar definitive information.

c. Provide a space on submittal for Contractor's and Architect's review markings.

Additional Copies: Provide additional copies of submittals required by governing authorities that
are in addition to copies specified for submittal to the Architect.

D. SPECIFIC SUBMITTAL REQUIREMENTS:

1.

General: Where it is necessary to provide intermediate submittals between the initial and final
submittals, provide and process intermediate submittals in the same manner as for initial
submittals.

Shop Drawings:

Submit newly prepared information drawn to accurate scale.

Highlight, encircle, or otherwise indicate deviations from Contract Documents.

Do not reproduce Contract Documents as the basis of Shop Drawings.

Standard information prepared without specific reference to the Project is not considered
Shop Drawings.

coop

Include fabrication and installation drawings setting diagrams, schedules, patterns, templates,
and similar drawings. Include the following information:

a. Dimensions.

b. Identification of products and materials included.

c. Notations of Coordination requirements.

d. Notation of dimensions established by field measurement.
e. Compliance with specified standards.

Copies:

a. Architect will retain one or two copies of information submitted.

b. Submit additional copies as required for distribution by Contractor to subcontractors and
suppliers.

Re-submittals: Comply with same requirements as for initial submittal.

Product Data:
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oo

Where Manufacturer's published product data is provided for submittal review, mark each
copy to indicate the actual product to be supplied.

Show selections from among options in the manufacturer's printed product data

Submit 4 copies to Architect; submittal is for information and record purposes only.

Where the product data is required for maintenance manuals, make additional copies from
approved submittals.

Do not proceed with the installation of manufactured products until a copy of related product
data is in the installer's possession at the project site.

7. Samples:

Submit 3 sets of samples; 2 sets will be returned.

Provide 3 or more samples in each set where variations in color, pattern or texture are
observable; show average conditions and extreme range of variations.

Submit full documentation with each set.

Samples submittals are for Architect/Engineer's observations of color, texture, pattern and
"kind".

Maintain one returned set at project site in Field Office with other submittal items for purposes
of quality control comparisons.

8. Miscellaneous Submittals: Provide copies of miscellaneous submittals as follows:

a.

b.

C.

Warranties: Submit 1 executed original, plus additional copies as required for maintenance
manuals.

Inspection and Test Reports: Where not processed as shop drawings or product data,
provide 1 copy, plus additional copies as required for maintenance manuals.

Record Drawings: Submit original maintained mark-up prints.

E. ARCHITECT/ENGINEER'S ACTION:

1. Stamp: The Architect/Engineer will stamp each submittal to be returned with a uniform, self-
explanatory action stamp, appropriately marked and executed to indicate the status of the
submittal.

PART 2 - PRODUCTS

No Requirements.

PART 3 - EXECUTION

No Requirements.

END OF SECTION
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SECTION 01505 -TEMPORARY FACILITIES

PART 1 - GENERAL

A. RELATED DOCUMENTS:

1.

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 1 General Requirement Sections apply to the work of this Section.

B. GENERAL DEFINITIONS:

1.

Work-Related Submittals:

a. This section specifies certain minimum temporary facilities to be provided, regardless of
methods and means selected for performance of the work, but not by way of limitation and
not assured for compliance with governing regulations.

b. Use of alternate temporary facilities is Contractor's option, subject to Architect's acceptance.

c. Temporary facilities is defined to exclude tools and construction machines, testing,
demolition, alterations, soil boring, mock-ups and similar items.

Energy Considerations: Administer the use of temporary facilities in a manner which conserves
energy, but without delaying work or endangering persons or property; comply with reasonable
requests by Owner and Architect.

Costs: Except as otherwise indicated, costs associated with temporary facilities are Contractor's
(in Contract Sum), Temporary facilities remain property of Contractor.

Sources:

a. Water: Connect as needed to Owner's existing water system.
1. Reasonable water usage will be paid by the Owner.

b. Power: Connect to Owner's existing system.

c. Owner will pay for incidental power usage.

d. Do not connect temporary electric heating devices or welding equipment or other high
demand electric equipment to Owners power system.

e. For welding and electric heating, provide mobile generator units as required.

C. TEMPORARY CONSTRUCTION FACILITIES:

1.

Hoisting, General: Provide cranes, and/or hoists as needed to adequately perform the work

D. TEMPORARY SUPPORT FACILITIES:

1.

General: Provide facilities and services as may be needed to properly support primary
construction process and meet governing regulations.

Field Offices: No field office will be required provided that arrangements are made to keep
complete sets of Construction Drawings, Project Manual, copies of approved Shop Drawings and
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other submittals, and similar reference materials available at the site.

3. Drinking Water: Readily available at the site at all times when work is in progress.

4. Toilets: Provide single-occupant, self-contained units; glass fiber reinforced polyester enclosure;
equipped with both urinal and stool fixtures. Supply units with tissue and wet-type hand towels
and waste containers.

a. Construction personnel will not be permitted to use permanent toilet facilities in the building.

5. Telephones: Arrange acceptable communications means approved by the Architect.

PART 2 - PRODUCTS

No Requirements.

PART 3 - EXECUTION

No Requirements.

END OF SECTION
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SECTION 01610 - PRODUCTS AND SUBSTITUTIONS

A. PROCEDURAL REQUIREMENTS:

1. General Limitations:

a.

Where possible, provide entire required quantity of each generic product, material or
equipment from a single source; and, where not possible to do so, match separate
procurements as closely as possible.

To extent selection process is under Contractor's control, provide compatible products,
material and equipment.

Where available and complying with requirements, provide standard products which have
been used previously and successfully in similar applications, and which are recommended
by manufacturers for applications indicated.

B. PRODUCT SELECTION LIMITATIONS:

1. Product Selections: Comply with the following for selection of products, materials and equipment.

a.

b.

C.

Single Product Named: Provide only that product, unless determined to be unavailable,
non-compatible with the work, or non-complying with requirements or governing regulations.
Two or More Products Named: Selection from named products is Contractor's option,
provided selection complies with requirements.

"Or-Equal" Clause: Provide named product which complies with requirements, or comply
with requirements for gaining approval on "substitution" to select and use an unnamed
product.

2. Compliance with Standards: Selection of product which complies with requirements, including
applicable standards, is Contractor's option where no product names are indicated.

3. Performance Requirements: Selection of product which has been tested to show compliance
with requirements, including indicated performances, is Contractor's option where no product
names are indicated.

4. Prescriptive Requirements: Selection of product which has been certified by manufacturer to
comply with requirements, including prescriptive requirements, is Contractor's option where no
product names are indicated.

5. Visual Requirements:

a.

b.

Where indicated to be selected from manufacturer's standard options, selection is Architect's,
subsequent to determination or selection of manufacturer (Contractor's option).

Where indicated to be selected from among standard options available within industry,
selection is Architect's option prior to determination or selection of manufacturer.

6. Nameplates:

a.

Where indicated or needed for operation and maintenance, provide permanent nameplates
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on equipment, located in inconspicuous but accessible places, and containing suitable
information and operational data.

b. Otherwise, do not allow manufacturer's trademarks or similar labels or nameplates to be
placed on products in locations where exposed to view after installation.

C. SUBSTITUTIONS:

1.

Conditions: Requests for substitutions by Contractor will be considered when reasonable, timely,
fully documented and qualifying under one or more of the following circumstances:

a. Related to an "or equal" or similar provision in contract documents prior to the bidding.

b. Required product is not acceptable to governing authority, or determined to be
non-compatible, or cannot be properly coordinated, warranted or insured, or has other
recognized disability as certified by Contractor.

Submittals: Include full documentation, including product data, samples where appropriate,
detailed performance comparisons and evaluation, testing laboratory reports where applicable,
coordination information for effect on other work and time schedule, cost information for proposed
change order, Contractor's general certification of recommended substitution, and similar
information germane to circumstance.

Materials/Manufacturers Selected by Pre-Qualification: Where specific products have been
selected previous to the bidding by separate pre-qualification procedures, no substitutions will be
considered.

D. DELIVERY, STORAGE AND HANDLING:

1.

General:

a. Receive, store and handle products, materials and equipment in a manner which will prevent
loss, deterioration and damage.
b. Schedule deliveries to minimize long-term storage at project site.

E. WARRANTIES (GUARANTEES):

1.

Categories of warranties required for the work include:

a. Special project warranty issued by Contractor and, where required, countersigned by Installer
or other recognized entity involved in performance of the work.

b. Specified product warranty issued by a manufacturer or fabricator, for compliance with
requirements in contract documents.

c. Coincidental product warranty available on a product incorporated into the work, by virtue of
manufacturer's publication of warranty without regard for application requirements
(non-specified warranty).

Refer to sections of Divisions 2 through 16 for requirements of specified warranties.
Warranty Obligations:
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a. Restore or remove-and-replace warranted work to its originally specified condition, at such
time during warranty as it does not comply with or fulfill terms of warranty.

b. Restore or remove-and-replace other work which has been damaged by failure of warranted
work, or which must be removed and replaced to gain access to warranted work.

c. Except as otherwise indicated or required by governing regulations, warranties do not cover
consequential damages to property other than work of the Contract.

4. Reinstatement of Warranty: Upon restoration or removal-and-replacement of warranted work
which has failed, reinstate the warranty by issuing newly executed form, for at least the remaining
period of time of the original warranty.

5. Owner's Recourse:

a. Warranties and warranty periods do not diminish implied warranties, and do not deprive
Owner of actions, rights and remedies otherwise available for Contractor's failure to fulfill
requirements of the contract documents.

b. Owner reserves right to reject coincidental product warranties considered to be conflicting
with or detracting from requirements of the contract documents.

END OF SECTION
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SECTION 01700 - PROJECT CLOSEOUT

PART 1 - GENERAL

A. RELATED DOCUMENTS:

1.

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 1 General Requirement Sections apply to the work of this Section.

B. DESCRIPTION OF REQUIREMENTS:

1.

Provisions of this section apply to the procedural requirements for the actual closeout of the
Work, not to administrative matters such as final payment or the changeover of insurance.
Closeout requirements relate to both substantial and final completion of the Work; they also apply
to individual portions of completed work as well as the total Work.

Specific requirements contained in other sections have precedence over the general
requirements contained in this section.

C. PROCEDURES AT SUBSTANTIAL COMPLETION:

1.

Prerequisites: Comply with the General Conditions and complete the following before requesting
the Architect/Engineer's inspection of the Work, for certification of Substantial Completion.

a. Dates of all documentation must correspond to Substantial Completion Date.
b. Submit record documentation, tools, spare parts, keys and similar operational items.
c. Complete final cleaning, and remove temporary facilities and tools.

Submittals for Operation and Maintenance Manuals: Submit two (2) sets each of the following
categories of materials to the Architect as a prerequisite for Substantial Completion of the project.
Prepare all submittal items to fit format of standard three ring binders.

a. Executed warranties (1 Original).
b. Copy of all approved product submittals.

Inspection Procedures:

a. Upon completion of the project, including checking of mechanical and electrical systems,
submittal of Operation and Maintenance Manuals, Contractor shall prepare a punchlist
indicating all incomplete work and deliver copies of it to the Architect. If approved, the
Architect will schedule a pre-final inspection.

b. Pre-final Inspection: The following persons will attend the pre-final inspection:

(1) Architect and Consultants
(2) General Contractor and Subcontractors including:
(a) Roofing Contractor
(b) Sheet Metal Contractor
(c) Mechanical/Plumbing Subcontractor
(3) Architect will compile a Pre-Final Punchlist which will be distributed to the Owner and
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C.

Contractor.

Substantial Completion Inspection: Upon completion, or substantial completion, of the work
listed on the Pre-final Punchlist, notify the Architect in writing that the project is ready for
inspection, at which time an inspection will be scheduled to include the following persons:
(1) Architect and Consultants
(2) Owners Representatives
(3) Contractor and subcontractors including:

(a) Roofing Contractor

(b) Sheetmetal Contractor

(c) Plumbing/Mechanical Subcontractor(s).

If the work is sufficiently completed, a Certificate of Substantial Completion will be prepared
bearing this date to which a punchlist of any of items of incomplete work will be attached. A time
limit will be arranged which is mutually agreeable to the Owner, Contractor and Architect during
which time the Punchlist Work must be completed.

d.

Final Acceptance Inspection Procedure:

(1) The Architect will reinspect the Work upon receipt of the Contractor's written notice that
the Work has been completed, including punch-list items from earlier inspections.

(2) Upon completion of reinspection, the Architect will either recommend final acceptance
and final payment, or will advise the Contractor of work not completed or obligations not
fulfilled as required for final acceptance.

(3) If necessary, this procedure will be repeated, with the Contractor responsible for payment
of Architect's expenses for each such additional inspection payable in advance directly to
the Architect at the published hourly rates for the Architect and including any other direct
costs for the work.

(4) If punchlist work is not completed within the prior agreed upon time period at Substantial
Completion, the Owner may exercise the option to remove the Contractor from eligibility
as a Pre-Qualified Contractor to bid on other projects for the State of Utah, upon ten (10)
days written notice from the Owner.

D. RECORD DOCUMENTATION:

1. Record Drawings:

a.

b.

Maintain a complete set of either blue- or black-line prints of the Contract Drawings and Shop
Drawings for record mark-up purposes throughout the Contract Time.

Mark-up these drawings during the course of the work to show both changes and the actual
installation, in sufficient detail to form a complete record for the Owner's purposes.

Give particular attention to work which will be concealed and difficult to measure and record
at a later date, and work which may require servicing or replacement during the life of the
project.

Require the entities marking prints to sign and date each mark-up.

Bind prints into manageable sets, with durable paper covers, appropriately labeled.

E. GENERAL CLOSEOUT REQUIREMENTS:
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1. Final Cleaning:

a. At the time of project closeout, clean or reclean the Work to the condition expected from a
normal, commercial building cleaning and maintenance program.
b. Complete the following cleaning operations before requesting the Architect/Engineer's
inspection for certification of Substantial Completion.
(1) Clean exposed finishes, interior and exterior affected by this work.
(2) Touch-up minor finish damage.
(3) Remove debris.
(4) Sweep and wash paved areas involved in construction.
(5) Police yards and grounds of construction debris.

PART 2 - PRODUCTS

No Requirements.

PART 3 - EXECUTION

No Requirements.

END OF SECTION
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SECTION 02070 - SELECTIVE DEMOLITION

PART 1 - GENERAL

A. RELATED DOCUMENTS:

1.

Drawings and general provisions of Contract, including General and Supplementary Conditions
and Division 1 General Requirements Sections, apply to work of this Section.

B. SUMMARY:

1.

This Section includes the following scope of work:

a. Furnish labor, equipment, and materials as required to complete the demolition work as
indicated on the drawings and by provisions of this Section, including:

b. Remove and haul away existing built-up roofing membrane, gravel stops, and flashings.

c. Legally dispose of roofing membrane and flashings.

C. SUBMITTALS:

1.

Submit a written notification to the Architect of methods intended for removal and disposal of
existing roofing materials prior to commencement of the work.

Disposal Site: Provide written evidence that the selected disposal site is approved to receive the
Category of materials being disposed. For hazardous materials disposal, submit copies of
certification authorization or licensure of site by governing authorities.

Certification of Disposal: Submit copies of Asbestos Manifest to the Owner, User Agency, and
Disposal Site for each load of waste which contains asbestos material. (No asbestos has been
identified on the roof).

D. QUALITY ASSURANCE

1.

Comply with the following governing authorities having jurisdiction for type of demolition/roof
removal work required.

U.S. Environmental Protection Agency (EPA).

Occupational Safety and Health Administration (OSHA).

Utah State Health Department Division of Air Quality.

State and Local regulations pertaining to removal, transportation (including covering of loads)
and disposal for type of material.

cooow

PART 2 - PRODUCTS

A.

No Requirements

PART 3 - EXECUTION
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A. GENERAL:

1.

Become familiar with local laws and regulations governing the work of this section at the time
work is performed.

a. Perform work in strict accordance with local, state and federal laws and regulations.
Protect and maintain walls, windows, doors, lawns, vegetation, sidewalks, driveways, conduits,
wires, and all other related structures and fixtures in, on, around or adjacent to the project site

that are to remain on or adjacent to the property.

a. Use debris chutes, canvas tarps, single ply membranes, plywood, etc. as needed or required
to provide protection.

Execute work in an orderly and careful manner.

a. Remove all materials, rubbish, and debris from the roof, and thoroughly clean up the roof and
grounds and haul away each day.

b. Completely remove and thoroughly clean all dirt, dust and stains resulting from the demolition
from building interior, building exterior, grounds, adjacent property, etc.

Thoroughly clean all asphalt and plastic cement off of pipes, walls, ducts, and any other
improvements.

All materials which are not otherwise indicated for reinstallation or to be salvaged by the Owner
become the property of the Contractor and are to be removed immediately from the site.

a. Sale of salvaged materials at the site is prohibited.

B. ASBESTOS REMOVAL (no asbestos has been identified on this roof):

1.

2.

Work includes removal and disposal of all asbestos containing roofing materials.

Work under this section shall be performed by, or under the direction of the Contractor providing
work under Section 07530 — Single Ply Membrane Roofing System.

Perform removal work without damage or contamination of adjacent work.
a. Where such work is damaged or contaminated, restore it to its original condition.

Asbestos containing roofing materials may be removed in conjunction with re-roofing tear-off
procedures.

a. However, all asbestos materials must be separated and disposed of independently of other
tear-off materials.
b. Provide a separate staging area for disposal of asbestos containing materials.

Removed asbestos containing materials are to be carefully lowered into a truck by means of a
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10.

11.

12.

dust tight container using a hoist.

a. Do not drop or throw asbestos containing materials into trucks.

Notify approved landfill site at least 48 hours in advance of each delivery, and shall verify and

conform to requirements of specific landfill site regarding delivery of asbestos containing

materials.

a. Distribute completed copies of Asbestos Manifest for each delivery to disposal site.
Asbestos Manifest form is included in Procedural Documents.

b. Dispose of asbestos containing materials on a regular basis at an approved landfill site.

c. Trucks used to dispose of materials must be covered at all times during transit.

Temporarily cover and seal existing mechanical units, ventilators, curbs, etc. and shut down or

extend air-intakes so that no dust, dirt, or debris enters the building, attic, skylight wells, ductwork,

etc.

Temporarily seal openings in deck at roof drains, pipes, conduits, ductwork, stacks, perimeters,
etc. prior to removal of asbestos containing materials.

Vacuum or power sweep existing roof surfaces to remove dirt and loose aggregate prior to cutting
or removing the membrane flashings.

Dampen roof surface prior to cutting to control dust.
a. Kept materials damp until deposited and covered in truck or dumpster.

Manually cut and remove existing non-friable asbestos containing materials from existing
surfaces without sawing, sanding, drilling, grinding or pulverizing.

a. Toothed Power cutters, spudders, grinders, saws, etc. which create airborne particulate shall
not be used on asbestos containing materials.

Meet or exceed OSHA & EPA requirements for containment of asbestos containing materials

C. EXISTING ROOFTOP MECHANICAL EQUIPMENT

1.

Remove and reset roof top air vents, mechanical units, and similar elements as indicated on
drawings.

All electrical, plumbing and mechanical work shall be performed by licensed subcontractors only.
Repair any damage resulting from removal and reinstallation work.
Make openings in roof watertight while equipment is removed during construction.

For occupied buildings, keep equipment functioning during construction to greatest extent
possible.
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a. Where required by Construction Documents, provide temporary equipment and means to
maintain building systems in operable condition for occupancy by users.

D. REMOVAL OF EXISTING BUILT-UP ROOFING

1.

Carefully remove and dispose of all existing built-up roofing membranes and flashings down to
existing rigid insulation (or steel deck were replacing damaged insulation) and existing wood roof
deck.

Wood Nailers and Blocking: See details for nailing to be removed at perimeter flashing.

a. Carefully remove and dispose of all existing blocking, nailers, cants, curbs, decking, plates,
and struts.

Insulation Fasteners:

a. At metal decks, remove any screw-type fasteners as carefully as possible.

Existing Materials for Reuse:

a. Carefully remove and salvage all materials designated for reuse.

b. Any materials damaged during removal shall be repaired or replaced with equivalent new
materials at no additional cost to the Owner.

c. Any existing materials intended to be incorporated into new work shall be maintained in like
new condition as judged by the Architect.

E. REMOVAL OF EXISTING ACOUSTICAL CEILING PANELS

1.

Carefully remove acoustical ceiling panels and grids as needed when working above the ceilings.

END OF SECTION
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SECTION 06100 — ROUGH CARPENTRY

PART 1 - GENERAL

A. RELATED DOCUMENTS:

1. The general provisions of the contract, including General and Supplementary conditions and
General Requirements, as well as all codes and standards referenced, apply to the work
specified in this section.

B. DESCRIPTION OF WORK:

1. Work included: work consists of furnishing all labor, material and equipment necessary for
completion of the following work:

1. Reinforcing of existing roof deck for mechanical equipment and openings thru the
existing roof deck.

2. Preservative and fire retardant treatment of wood members as required.

3. All other work normally related to the above or specified under this section.

4. Installation of items specified in Sections 06165 Wood panel Product Sheathing

and 06182 Glue-Laminated Structural Units.
C. QUALITY ASSURANCE:
1. Reference Standards:

a. Wood Framing: Comply with requirements of INTERNATIONAL BUILDING CODE 2003
Edition and National Design Specifications for Wood Construction, 1982 Edition, as published
by the National Forest Products Association.

b. Lumber: Comply with Grading Rules for Western Lumber, 4" Edition, May 15, 1977, as
published by the Western Wood Products Association.

c. Redwood Comply with Standards Specifications for Grades of California Redwood Lumber,
as published by Redwood Inspection Service.

2. Grade Stamps: (All lumber to be grade stamped).

a. Lumber: Each piece shall be WWPA grade stamped.
b. Redwood: Each piece shall be RIS stamped.

D. SUBMITTALS:
Certificate: Submit plant certification stating compliance with specifications and code requirements for
all fire retardant, preservative and pressure treated wood. State process used, chemical content,

moisture content and finish restrictions.

E. DELIVERY AND STORAGE AND HANDLING:
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Stack all material minimum of 6 inches above ground to insure proper ventilation and cover with
waterproof covering.

PART 2 - PRODUCTS

A. FRAMING LUMBER:

1. Sound, thoroughly seasoned, surfaces four, sides, well manufactured and free from warp not
correctable by bridging, blocking or nailing.

2. Moisture Content: Maximum of 19 percent.
3. General Framing: Douglas Fir-Larch Standard or Stud grade or better.
4. Studs: Douglas Fir-Larch No. 2 or better.
5. Plates: Douglas Fir-Larch grade or better.
6. Joists, Headers and Rafters: Douglas Fir-Larch, NO. 1 grade or better.
7. Beams, Stringers, Posts and Timber: Douglas Fir-Larch, No. 1 grade or better.
8. Blocking: Hem-Fir, Standard grade or better.
9. Furring: Hem-Fir, Standard grade or better.
10. Composite Lumber, LSL or LVL as per plans.
B. REDWOOD:

1. Sills or plates in contact with concrete: R.1.S. Grade California redwood No. 3 or better, or treated
Doug-Fir No. 2.

C. METAL FRAMING ANCHORS:
1. Acceptable Manufacturers:
a. Timber Engineering Co.
b. Simpson Co.
c. Orapproved equal.
2. General: Provide nails and bolts according to manufactures requirements.

3. Types: Use the following types unless indicated otherwise:

a. All purpose Framing Anchors: Simpson “A35N” or “eco All Purpose”.
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D.

ROUGH HARDWARE:

1. Nails: Use common wire nail lengths and diameters unless noted. Threaded, hardened steel
nails may be substituted for common size nails of corresponding size. Use annular-ring, common
wire, galvanized nails for plywood. Galvanized nails shall be hot-dipped galvanized, ASTM A153.

2. Bolts and Lag Screws: Common hexagonal bolts and screws, ASTM A307.

3. Washers: Provide steel washers under all heads and nuts bearing against wood. Surface area of
washer to be minimum of 16 times the shank area of the receiving bolt or lag screw. Thickness
not less than 1/10 of the washer diameter or length of longest side.

4. Steel Plates, Straps and Weldments: ASTM A36, size as indicated. Where welded, provide
minimum of 3/16” fillet welds all sides and full length of contact surfaces unless noted. Use E60
or E70 welding electrodes. Prime with shop paint.

POWER-DRIVEN ANCHORS:

Ramset or equivalent low velocity power driven fasteners, minimum 1/8” shank diameter, length as
required to penetrate receiving member and back-up material in accordance with manufacturer’s
recommendations.

EXPANSION BOLTS:

Comply with FS FF-S325, Group Il, Type 4, size as indicated. McCullogh Industries, “KWIK-bolt
Concrete Anchors”, Wej-It Expansion Products, Inc. “Wej-It Concrete Anchors” or approved equal.

PART 3 - EXECUTION

A.

C.

INSPECTION:

Verify that surfaces to receive rough carpentry are prepared to required grades and dimensions. Do
not begin work until unsatisfactory conditions are corrected.

GENERAL:

Cooperate with other trades. Provide required grounds, blocking, wood backing and framing.
Perform cutting and patching or rough carpentry work as required.

ROUGH HARDWARE:

1. Provide and install rough hardware and metal fasteners as indicated, specified ro required for
proper installation of rough carpentry.

Countersink bolt heads into wood framing members where exposed to view unless noted
otherwise.

2. General: Nail or spike members in accordance with International Building Code. Framing 16” on
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center unless otherwise indicated.

Cut framing square on bearing, closely fir, accurately set to required lines and levels. Secure
rigidly in place at bearings and connections. Use steel shims with full bearing on supports where
required for leveling. Shims shall be physically attached to support by welding or other methods
acceptable to the Architect and Structural Engineer.

Frame members for the passage of pipes and ducts to avoid cutting structural members. Do not
cut, notch, or bore framing members for passage of pipes or conduits without acceptance of
Architect and Structural Engineer. Reinforce framing members as directed where damaged by
cutting.

Fire-stop concealed spaces in framing not shut off by framing members to prevent drafts from
one space to another. Use 2” thick, accurately-fit wood blocking to fill opening.

3. Fasteners:

a. Nails: where splitting is likely to occur, prebore nail holes V2 size of nail diameter and use
threaded, hardened steel nails.

b. Bolts: Bolt holes shall be 1/32” to 1/16” larger than the bolt diameter. Carefully center bolt
hole between side plates and main members. Provide steel washers between wood and bolt
heads and/or nuts.

c. Lag Screws: Provide steel washer between wood and screw head. Provide lead holes for
the screw portion as follows:

Lag Screw Nominal Diameter Lead Hole Diameter
Y2 in. dia. 5/16 in. dia.
5/8 in. dia. 13/32 in. dia.
% in. dia. Y2 in. dia.

Lead holes for the shank shall have a diameter and length equal to the unthreaded
portion of the screw shank. Lubricate screw with soap before installing.

4. Anchors: Anchor carpentry work to masonry or concrete where required. Anchors as follows,
unless otherwise indicated:
a. Wall Plates: %" x 8” bolts with washers as 4’ on center unless otherwise indicated.
b. Partition Plates on Concrete Floors: Expansion bolts or power-driven anchors a 4’ on center.
c. Posts: Post base and post cap at each post as specified.

d. Metal Framing Anchors: As specified or indicated.
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5. Bridging:
a. Cross Bridging: Required at joists. Use 1 x 3 strips with beveled ends, double crossed.
Secure with 2-8d nails each end, nailing bottom ends after subfloor is laid. Space rows of
bridging 8’-0” on center maximum.

b. Solid Bridging: Provide between joist over all supports and as indicated; 2” x depth of
framing members.

6. Studs: 2x4 at 16 in. on center, unless otherwise indicated. Single bottom plate and double top
plates with joints staggered. Double studs at openings and triples at corners and intersections
unless otherwise indicated. Provide double 2x8 headers over openings unless otherwise
indicated. Set studs directly over joists where possible. Provide blocking as necessary. Install
continuous fiberglass sill sealer under all exterior plates bearing directly on concrete. For
staggered stud partitions, install 2x6 top and bottom plates with two rows of 2x4 studs 16 in. on
center, staggered.

D. REDWOOD INSTALLATION:

Install as specified for wood framing installation. For exterior framing use stainless steel, aluminum or
top quality hot-dipped galvanized nails. All exterior bolts and metals shall be galvanized.

E. WOOD FURRING:
Provide wood furring wood furring in sizes and spacing as indicated. Securely fasten wood furring at
maximum 24” on center with toggle or expansion bolts, cut concrete nails or power-driven anchors as
required. Install furring around openings and at corners. Erect furring plumb, level and shim out as
required.

F. WOOD BUCKS:

Provide 2” stock, width as shown, at locations as indicated. Anchor to concrete with 3-3/8” bolts
each jamb (four anchor if over 7”). Countersink heads into buck.

G. WOOD GROUNDS AND BLOCKING:
Provide grounds and blocking of size required for plaster, for securing wood trim and other work

or equipment. Set true to line, level or plumb, well secured in place. Bolt blocking or nailers on
steel framing.

END OF SECTION
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SECTION 07538-THERMOPLASTIC POLYOLIFIN ROOFING( TPO )

Part 1-GENERAL

1.1

1.2

1.3

Summary

A. Includes but not limited to:

1. Furnish and install mechanically fastened roofing system and fully adhered roofing
system at parapet walls (if required) as described in Contract Documents.
Remove existing roofing and flashings.

Install tapered insulation where shown on drawings.
Blocking and nailer installation.

Membrane installation.

Metal flashings.

DA LN

B. Products Installed but not Furnished in This Section
1. Sheet metal work including caps, sleeves, umbrella hoods, pipe
enclosures boxes, strapping, and scuppers.

C. Related Work
1. Section 07600- Sheet Metal

REFEFFERENCES
A. American Society For Testing

1. ASTM C 208-95, ‘Specification for Cellulosic Fiber Insulating Board’

2. ASTM C564-97, ‘Standard Specification for Rubber Gaskets for Cast Iron
Soil Pipe and Fittings’

3. ASTM C 920-98, ‘Standard Specification for Elastomeric Joint Sealants

4. ASTM 6878, Specification for Thermoplastic Polyolefin Based Sheet Roofing

SUBMITALS

A. Product Data — Manufacture’s literature or cut sheet for each element of
system

B. Physical Properties: TPO membrane manufacturer must show printed
Documentation that TPO membrane meets or exceeds the
following physical properties. Any TPO membrane manufacturer that
does not meet or exceed the following performance criteria will be excluded
from supplying TPO roofing material on this project.

1. Thickness over Scrim: ASTM D 4637; Optical Method 0.020 mills
(0.381) v 10%
2. Solar Reflectance (albedo X 100),% (Min. for energy star 7 approval is
65%) Emittance, Infrared: ASTM E 408 87 Typical for white
3. Properties after Heat Aging 28 days @ 240 degrees F
a. Breaking Strength ASTM D 751 Grab Method: Typical 340 Ibf (kN)
b. Elongation at Break of fabric, % ASTM D751 Typical 25
c. Tearing strength , Ibf(N) 8x8 in. specimen, ASTM D715 B Tongue
Tear 130(578) Typical
d. Linear Dimensional Change ASTM D1204(shrinkage)
% -0.5 Typical
f. Ozone resistance, 100 pphm, 168 hrs ASTM D 1149: No cracks.
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g. Puncture Resistance, Ibf(N) FTM 101C Method 2031: 300 typical
4. Resistance to water absorption; Change in mass %: ASTM D 471:
2.0 Typical
5. Brittleness point, EF(NC): ASTM D 2137; Typical (-46)
6. Resistance to microbial surface growth rating 1 is very poor, 10 is no
growth ASTM D 3274: 9-10 typical
7. Field seam strength, Ibf/in. (kN/m) Seam tested in peel: ASTM 1876:
60(10.5) typical
8. Water vapor permeance, Perms ASTM E 96: 0.05 typical

9. Resistance to Xenon-Arc weathering Xenon-Arc, 17,640 kJ/m total
radiant exposure, visual condition at 10X ASTM G 26 0.70 W/m
80ECB.P.T.: No cracks, No loss of breaking or tearing

C. Shop Drawings — Include outline of roof and roof size, location and type of

Penetrations, perimeter and penetration details, special details
And bill of materials.

D. Quality Assurance / Control

1. Two copies of manufacturers published specification for architect and
maintain one at job site.
2. Roofing System Manufacturer’s certification of installer.
3. Prior to beginning construction the Contractor shall furnish to Owner/Architect a

(PIN) pre-installation notice.

E. Closeout-Submit record shop drawings to Manufacturer, if requested.

Record shop drawings shall be given shop drawing number by Membrane
Manufacturer.

1.4 QUALITY ASSURANCE

A. Qualifications-Applicator shall be approved by Roofing System Manufacturer
for a period of 5 years.

B. Regulatory Requirements — Perimeter wood blocking, insulation, and sheet
Metal installation shall, as minimum, be in accordance with recommendations
of FM Loss Prevention Data Sheet 1-28, 1-29, June 1996.

C. Pre-installation Meeting- Schedule meeting prior to staging and application of roofing
system.

D. Roofing manufacturer must document that they have a minimum of 15 years of
Manufacturing single ply roofing systems.

E. Submitted TPO membrane must meet or exceed all physical properties listed in
Section 1.3 B.

F. U.L. lising:
a. Provide roof system and component materials, which have been tested for

application and slopes indicated and which Underwriters Laboratories Inc. (UL)
list for Class A external fire exposure.
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(1) Provide roof covering materials bearing UL Classification marking on bundle,
package, or container indicating that materials have been produced under UL=s
Classification and Follow-up Service.

1.5 DELIVERY, STORAGE and HANDLING

A. Make no deliveries to Project until installation is about to commence, or until
Approved storage area is provided. Deliver and maintain materials in
Manufacturers original, unopened containers or rolls, with labels intact and
legible

B. Store Materials, except membranes, in dry place with temperatures between 60
and 80 deg. F. Restore materials which are allowed to become colder than
specified temperature to proper temperature before using. Store materials on
clean, raised platforms and with weather protective coating when stored
outdoors.

C. Select and Handle operating equipment so as not to damage existing
construction or new roofing system, or to overload structural system.

1.6 PROJECT CONDITIONS

A. Project Environmental Requirements

1. Temperature ranges shall be within tolerances for material being used.

2. Follow Manufactures instructions for cold temperature installation. Follow
specified precautions for storage of materials and expose only enough
adhesive to be used within four hours period.

3. Roof surface shall be free of ponded water, ice, and snow.

4. Do not expose membrane and accessories to constant temperature in
excess of 180 deg F.

1.7 WARRANTY
A. Membrane Manufacturers written 20 year warranty covering roofing system,
including insulation and membrane degradation. This warranty must be on the

DFCM warranty form.

B. Membrane Manufacturers written 20 year warranty covering TPO membrane
and flashings. This warranty must be on the DFCM warranty form.

C. Written 5 year guarantee workmanship and repairs or replacement of work
without cost to owner, counter-signed by installer and Contractor. This warranty
must be on the DFCM warranty form.

D. Provide a TPO membrane that shall be energy star rated.

E. A DFCM history record will be required as part of the warranty package.

PART 2-PRODUCTS

2.1 COMPONANTS
A. Insulation System (Defined by Roof Section)
Sections A: Total tear off to wood deck (Mechanically Attached TPO System)

1. The new 4” polyisocyanurate insulation over the wood roof deck.
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2. New tapered 1/8” and 4" per foot additional tapered Expanded Polystyrene (EPS)
boards where shown on drawings.
a. Expanded Polystyrene insulation to be 2.0 Ib. Density.
b. EPS insulation manufacturer’s include:

1.

Advance Foam Plastics Inc.
111 West Fireclay Ave.
Murray, Utah 84107

Phone: 801-265-3465
Insulfoam

Division of Premier Industries
1820 South 4370 West

Salt Lake City, Utah 84104
Phone: 801-956-2803
Styrofoam

Dow Chemical Company/Building Materials Group
200 Larkin

Midland, Ml 48674

Phone: 1-866-583-2583

Sections B: Replace/repair existing insulation on existing steel roof deck where damaged.

1. Where damaged replace existing rigid insulation with polyisocyanurate insulation
and tapered insulation as needed.

Sections C: Install new %4” “Dens Deck” or equal on entire roof.

B. Roof Boards: (to be installed on the entire roof over the insulation).
1. Roof Boards fire-resistant barrier shall be Dens Deck as manufactured by
Georgia Pacific Corporation, Atlanta, Georgia or equal.

a. Y4’ Dens Deck shall be glass mat facings front and back that are
embedded into a water resistant gypsum core, providing fire-
resistant board specifically designed to be used over wood decks or
combustible insulation.

C. Roofing Membrane:

1. Reinforced TPO, (standard) 0.060 inch thick by optimum width and length
determined by job conditions. Extruded Smooth TPO Membrane Only (0.020
mills above scrim).

2. Approved Manufacturer-all TPO membrane manufacturer's must document
TPO membrane meets or exceeds all Quality Control Criteria. There will be
no exceptions. The building owner has conducted extensive study into what
typical physical properties a TPO membrane should possess for long term
weathering. The TPO membrane must process all physical properties listed
in this specification.

D. TPO Sealants
E. Vent Pipe Extensions
1. Pipe-Schedule 40 PVC pipe of equivalent diameter to vent pipe.
2. Connectors-Neoprene pipe sleeves with stainless steel drawband,
meeting requirements of ASTM C 564.
2.2 ACCESSORIES

A. TPO Flashing

SINGLE MEMBRANE ROOFING SYSTEM 07538-4



STATE OF UTAH
DIVISION OF PARKS AND RECREATION
NEW ROOF FOR THE EDGE OF THE CEDARS STATE PARK MUSEUM
DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT-PROJECT NUMBER 05091510
BLANDING, UTAH
1. Thermoplastic Polyolefin Unreinforced TPO, .060 inch thick.
2. Preformed Pipe Sleeves — Factory prefabricated, .060 inch thick

B. Bonding Adhesive- TPO Bonding Adhesive as furnished by membrane
manufacturer

C. Cut Edge Sealant- TPO Based squeeze tube consistency by Membrane
Manufacturer.

D. Water Cut Off Mastic — As furnished by membrane manufacturer.
E. Surface Cleaner/ Primer- As furnished by membrane manufacturer.
F. Nite Seal — Furnished by Membrane manufacturer.
G. Pourable Sealer — As furnished by membrane manufacturer.
H. Termination Bars
1. Flat extruded aluminum bar with spaced holes for termination attachment
furnished by membrane manufacture.
2. Extruded aluminum bar with sealant track with spaced holes for termination

attachment furnished by Membrane Manufacturer

I. Termination Bar Fasteners- Threaded fasteners with expansion sleeve that
provide easy future removal and reuse, furnished by Membrane Manufacturer.

J. Walk Pads
1. Walkway Pads as furnished by Membrane Manufacturer.

PART 3-EXCECUTION

3.1 PREPERATION

A. Protection
1. Prevent interior leakage, materials falling into interior, and other such
Occurrences.
2. Install temporary water cut-offs at completion of each days
work and completely remove upon resumption of work.

3. Provide temporary walkways and work platforms as necessary to complete
work under this section with no damage to existing surfaces, surfaces
exposed during work, and to new materials applied.

4. Coordinate application of membrane to provide protection of underlying
materials from wetting or other damage by the elements on a continuous
basis

5. Sheet metal sleeves, caps, and enclosures shall be completely installed on a
daily basis.

B. Surface Preparation
1. Surfaces to receive new materials shall be free of dirt, debris, loose material
and free of moisture. Mechanically scrape exposed surfaces, if necessary to

remove projections.

2. Verify that surfaces receiving new materials have no defects or errors which
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would result in poor application or cause latent defects in workmanship.
Inspect anchoring of wood members for conformance to specified
requirements. Upgrade nonconforming fasteners to meet specified
requirements.

Reset or replace fasteners that are loose, deformed, damaged, or corroded.

Fit joints of insulation tightly together.

3.2 INSTALLATION

A. Installation shall be in conformance with latest edition of manufacturers
specification except where Contract Documents are more restrictive.

B. Insulation

1. Position first layer of insulation board with tight joints and staggered edges.

. Install additional layers of board insulation in offset pattern and as
directed by roof Membrane Manufacturer.
b. Lay out tapered board to provide positive flow to roof drains as shown on
drawings.
c. Fasten roof insulation assembly in pattern as directed by Membrane

Manufacturer.

d. Mechanically attach first layer of insulation board to deck as directed by

Roofing Manufacturer.

2. Moisture content of insulation shall not exceed 4 percent.

3.

Ya” Dens Deck or equal shall be installed as per manufacturer’s directions.

3.03A MEMBRANE PLACEMENT AND ATTACHMENT (PARAPET WALLS)

A

Position TPO membrane over the acceptable substrate. Fold membrane sheet
back lengthwise (onto itself) so half the underside of the membrane is exposed.

Apply TPO Bonding Adhesive in accordance with the manufacturer's published
instructions, to the exposed underside of the membrane and the corresponding
substrate area. Do not apply Bonding Adhesive along the splice edge of the
membrane to be hot air welded over the adjoining sheet. Allow the adhesive to
dry until it is tacky but will not string or stick to a dry finger touch.

1. Roll the coated membrane into the coated substrate while avoiding
wrinkles. Brush down the bonded section of the membrane sheet
immediately after rolling the membrane into the adhesive with a soft
bristle push broom to achieve maximum contact.

2. Fold back the unbonded half of the sheet lengthwise and repeat the
bonding procedures.

Position adjoining sheets to allow a minimum overlap of 2 inches.
Hot air weld the TPO membrane sheets using the Automatic Hot Air Welding
Machine or Hot Air Hand Welder in accordance with the manufacturer's hot air

welding procedures.
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E. Pull the membrane back along the welded splice so the entire underside of the
membrane is exposed once the Hot Air Weld has been completed.

F. Apply TPO Bonding Adhesive to the exposed underside of the membrane sheet
and the substrate.

G. Allow adhesive to dry until tacky and roll the membrane into the substrate and
brush down the bonded section with a bristle broom following the procedure
noted above.

H. Continue to install adjoining membrane sheets in the same manner, overlapping
edges a minimum of 2 inches and complete the bonding procedures as stated
previously.

3.03B  MEMBRANE PLACEMENT AND ATTACHMENT (HORIZONTAL ROOF AREA)

A. Mechancially-Fastened system is a roofing system where the TPO membrane is
mechanically fastened to the roof deck.

B. Place membrane so that wrinkles and buckles are not formed. Any wrinkles or
buckles must be removed from the sheet prior to permanent attachment. Roof
membrane shall be mechanically fastened immediately after it is rolled out,
followed by welding to adjacent sheets.

C. Overlap roof membrane a minimum of 5” for side laps and 3” for end laps.

D. Mechanically-Fasten membrane with screws and plates according to the
manufacturer’s published instructions.

E. Hot air weld the TPO membrane sheets using the Automatic Hot Air Welding
Machine or Hot Air Hand Welder in accordance with the manufacturer's hot air
welding procedures.

F. Continue to install adjoining membrane sheets in the same manner, overlapping
edges a minimum of 5 inches and complete the attachment as stated previously.

3.04 MEMBRANE SPLICING/HOT AIR WELDING PROCEDURES

A. Hot air weld membrane using an Automatic Hot Air
Welding Machine or Hot Air Hand Welder in accordance with the
manufacturer's specifications. At all splice intersections, roll the seam
with a silicone roller prior to membrane seam cooling.

B. Probe all seams once the hot air welds have thoroughly cooled (approximately
30 minutes).

C. Repair all seam deficiencies the same day they are discovered.

D. Apply Cut Edge Sealant on all cut edges of reinforced membrane (where the
scrim reinforcement is exposed) after seam probing is complete.

3.05 FLASHING

A. Flashing of parapets, curbs, expansion joints and other parts of the roof must be
performed using reinforced membrane. Non-reinforced membrane can be used
for flashing pipe penetrations, Sealant Pockets, scuppers, as well as inside and
outside corners when the use of pre-fabricated accessories is not feasible.
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B. Follow manufacturer's typical flashing procedures for all wall, curb, and
penetration flashing including metal edging/coping and roof drain applications.

3.06 WALKWAYS

A. Install walkways at all traffic concentration points (such as roof hatches, access
doors, rooftop ladders, etc.) and all locations as identified on the specifier's
drawing.

3.07 DAILY SEAL
A. On phased roofing, when the completion of flashings and terminations is not
achieved by the end of the workday, a daily seal must be performed to

temporarily close the membrane to prevent water infiltration.

B. Complete an acceptable membrane seal in accordance with the manufacturer's
requirements.

3.08 CLEANUP
A. Perform daily clean up to collect all wrappings, empty containers, paper, and
other debris from the project site. Upon completion, all debris must be disposed
of in a legally acceptable manner.
B. Prior to the manufacturer's inspection for warranty, the applicator must perform a

pre-inspection to review all work and to verify all flashing has been completed as
well as the application of all caulking.

END OF SECTION
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SECTION 07600 - COPINGS, FLASHINGS & SHEET METAL

PART 1 - GENERAL

RELATED DOCUMENTS:

Drawings and general provisions of the Contract, including General and Supplementary Conditions
and Division 1 General Requirement Sections apply to the work of this Section.

SUMMARY:
Extent of work is indicated on the Drawings and includes the following:

New Copings.

New Gravel Stops.

Metal Storm Collars.

Counterflashings.

New Scuppers, Conductor Heads and Downspouts.

Related work specified elsewhere includes the following:

Membrane roofing is specified in Division 7 Section "Single Ply Membrane Roofing".
Exposed metal work:
All metal copings are to be Prefinished Painted Sheet Steel.
QUALITY ASSURANCE:

Industry Standards: Provide products which comply with applicable requirements of SMACNA
"Architectural Sheet Metal Manual", except as otherwise indicated.

SUBMITTALS:

Product Data: Submit manufacturer's technical product data, installation instructions and general
recommendations for each premanufactured product or prefinished material. Include data
substantiating that materials and performance comply with requirements.

Shop Drawings: Submit shop drawings indicating layout, joining, profiles, accessories, anchorages,
flashing connections and relationship to supporting structure and to adjoining roof and wall
construction.

For verification purposes submit completely finished samples for each type of coping and sheet metal
and finish required. Where normal color and texture variations are to be expected, include 2 or
more units in each set of samples showing limits of such variations. Provide samples of the
following sizes.

Copings: 8" long section.
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JOB CONDITIONS:

Coordinate work of this section with adjoining work for proper sequencing of each installation to

ensure best possible weather resistance and protection of materials and finishes against damage.

PART 2 - PRODUCTS

A. MATERIALS:

1.

Zinc-Coated Steel Sheet: ASTM A 526, with G90 zinc coating, 22 gauge where not otherwise
indicated.

Aluminum Sheet: ASTM B 209, alloy 3003, temper H14, AA-C22A41 clear anodized finish;
0.063-inch thick except as otherwise indicated.

Prefinished Painted Sheet Steel: ASTM A446, copper bearing galvanized steel, each face coated
with @ minimum 0.2 mil thick thermo-cured fluorocarbon coating containing "Kynar 500" resin,
over 1.0 mil minimum thick inhibiting thermo-cured primer, 24 gauge (0.0239"), of manufacturer's
standard color as selected by Architect.

Exposed Fasteners: Stainless steel, non-magnetic screws of type and size standard with
manufacturer for product and application indicated. Provide all weather-exposed fasteners with
5/8" diameter neoprene gaskets.

Concealed Fasteners: Screws or rivets of same metal as item fastened or other non-corrosive
metal as recommended by manufacturer.

Mastic Sealant: Single-component acrylic sealant; ASTM C 920 Type S Class 12.5 Grade NS, or
FS TT-S0-00230 Class B Type Non-sag; solids 95% acrylic.

TPO Seal: Manufacturer's standard.

Adhesives: Type recommended by manufacturer for substrate and project conditions, and
formulated to withstand min. 60 psf uplift force.

B. MANUFACTURERS

1.

Manufacturers will be selected from the following, depending on the color selected:
Atlas International, Inc.

Berridge Manufacturing Company

Copper Sales, Inc., Una-Clad

Englert

MM Systems Corporation

Metal Sales Manufacturing Corporation

PAC-Peterson Aluminum Corporation

Vincent Metal Goods

S@moaooTy
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C. FABRICATED UNITS:

1. General Metal Fabrication

a. Factory or shop fabricate work to greatest extent possible. Comply with details shown and
with applicable requirements of SMACNA "Architectural Sheet Metal Manual," and other

recognized industry standards.

b. Fabricate for waterproof and weather resistant performance, with expansion provisions for

running work, sufficient to permanently prevent leakage, damage or deterioration of work.

c. Comply with material manufacturer's recommendations for forming material. Form exposed
work without excessive oil canning, buckling, and tool marks, true to lines and levels

indicated, with exposed edges folded back to form hems.

2. Expansion Provisions

a. Fabricate running sheet metal work and copings to allow controlled expansion in running
lengths not only for movement of metal components in relationship to one another but also to
adjoining dissimilar materials, including flashing and roofing membrane materials, in a

manner which is sufficient to prevent water leakage, deformation or damage.

D. EXPANSION JOINTS:

1. Shop fabricated units of galvanized and formed sheet steel in longest practical lengths with

interlocking 1" high standing seams, and integral hemmed drip edge.
2. Fabricate of metal thickness indicated, but not less than 22 gauge.

E. SCUPPERS:

1. Shop or factory fabricated of formed galvanized sheet steel and lead sheets of sizes and

configurations indicated. Material thickness as indicated, but not less than 22 gauge.

F. COUNTERFLASHINGS AND REGLETS:

1. Shop fabricated or pre-manufactured system of reglets designed for surface-mounting with

removable compression-type counterflashing which is held in place by spring action.

2. Fabricate or zinc-coated sheet steel; thickness of material as indicated, but not less than 22

gauge.

G. COPING SYSTEM:

1. Shop or factory system of formed prefinished metal coping, and formed splice plates; thickness of

coping as indicated, but not less than 24 gauge.

2. Joints: Standing seam or drive joint.

3. Space coping anchors at 12-inch minimum spacing, unless otherwise noted. Install heavy gauge

hold down cleats on both sides of coping.

COPINGS, FLASHINGS & SHEET METAL 07600-3



STATE OF UTAH

UTAH NATIONAL GUARD

OGDEN ARMORY-ROOFING IMPROVEMENTS

DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT - PROJECT NUMBER 05040470
OGDEN, UTAH

PART 3 - EXECUTION

A. INSTALLATION REQUIREMENTS:
1. General

Comply with manufacturer's written installation instructions and recommendations.

Coordinate with installation of roof deck and other substrates to receive work of this section, with
vapor retarders, roof insulation, roofing membrane, flashing, and wall construction, as
required to ensure that each element of the work performs properly, and that combined

elements are waterproof and weathertight.

Anchor products included in this section securely to structural substrates, adequate to withstand

lateral and thermal stresses as well as inward and outward loading pressures.

Isolation: Where metal surfaces of units are installed in contact with dissimilar metal or corrosive
substrates, including wood, concrete or masonry, apply approved permanent separation coating

on concealed metal surfaces as recommended by manufacturer.

Anchor work in place with non-corrosive fasteners, adhesives, setting compounds, tapes and other
materials and devices as recommended by manufacturer or each material or system. Provide for

thermal expansion and building movements.

Comply with recommendations of "Architectural Sheet Metal Manual" by SMACNA.

Seal moving joints in metal work with elastomeric sealants, complying with FS SS-T-00227, -00230,

or 001543.

Install counterflashings in reglets, using snap-in seal arrangement. Fill reglet with mastic or

elastomeric sealant.
H. CLEANING AND PROTECTION:
1. Clean metal surfaces of soldering flux and other substances which could cause corrosion.

a. Clean exposed metal surfaces in accordance with manufacturer's instructions.
b. Touch-up damaged metal coatings.

2. Protection

a. Provide protective measures as required to ensure that work of this section will be without

damage or deterioration at time of substantial completion.

END OF SECTION
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SECTION 09900 - PAINTING

PART 1 - GENERAL

A. RELATED DOCUMENTS:

1. The general provisions of the contract, including General and Supplementary conditions and
General Requirements, as well as all codes and standards referenced, apply to the work
specified in this section.

B. DESCRIPTION OF WORK:
1. The extent of the painting work is shown on the drawings and schedules, and as herein specified.

2. The work includes painting and finishing of interior and exterior items and surfaces throughout the
project where indicated. Surface preparation, priming and coats of paint specified are in addition
to shop-priming and surface treatment specified under other sections of the work.

3. "Paint" as used herein means all coating systems materials, including primers, emulsions,
enamels, stains, sealers and fillers, and other applied materials whether used as prime,
intermediate or finish coats.

4. Paint all surfaces where designated in "schedules”, except where the natural finish of the material
is specifically noted as a surface not to be painted. Where items or surfaces are not specifically
mentioned, paint these the same as adjacent similar materials or areas. If color or finish is not
designated, the Architect will select these from standard colors available for the materials
systems specified.

C. RELATED WORK NOT INCLUDED:

(a) Shop Priming

(b) Prefinished Items

(c) Concealed Surfaces

(d) Operating Parts and Labels

D. SAMPLES:
a. Submit samples for Architect’s review of color and texture only. Compliance with all other
requirements is the exclusive responsibility of the contractor. Provide a listing of the material
and application for each coat of each finish sample.

E. DELIVERY AND STORAGE:

1. Deliver all materials to the job site in original, new and unopened packages and containers
bearing manufacturer’'s name and label, and the following information:

a. Name or title of material.
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Federal Specification number, if applicable.

Manufacturer's stock number and date of manufacture.
Manufacturer's name.

Contents by volume, for major pigment and vehicle constituents.
Thinning instructions.

Application instruction.

Color name and number.

S@rea0oT

F. JOB CONDITIONS:

1.

Apply water-base paints only when the temperature of surfaces to be painted and the surrounding
air temperatures are between 50 degrees F. and 90 degrees F. unless otherwise permitted by the
paint manufacturer's printed instructions.

Apply solvent-thinned paints only when the temperature of surfaces to be painted and the
surrounding air temperature are between 45 degree F. and 95 degrees F. unless otherwise
permitted by the paint manufacturer's printed instructions.

Do not apply paint in snow, rain, fog or mist; or when the relative humidity exceeds 85%; or to
damp or wet surfaces; unless otherwise permitted by the paint manufacturer's printed
instructions.

Painting may be continued during inclement weather only if the areas and surfaces to be painted
are enclosed and heated within the temperature limits specified by the paint manufacturer during
application and drying periods.

PART 2 - PRODUCTS

A. COLORS AND FINISHES:

1.

Paint colors, surface treatments, and finishes, are to be selected by the Architect. For purposes
of bidding (2) standardized colors which will be matched and maintained throughout project.

Paint Coordination: Provide finish coats which are compatible with prime paints used. Review
other sections of these specifications in which prime paints are to be provided to ensure
compatibility of total coatings system for various substrate. Upon request from other trades,
furnish information on characteristics of finish materials used. Provide barrier coats over
incompatible primers or remove and reprime as required. Notify the Architect in writing of any
anticipated problems using specified coating systems with substrate primed by others.

B. PAINT SYSTEMS:

1.

Refer to Paint Schedule at the end of this section.

PART 3 - EXECUTION

A. INSPECTION:

PAINTING 09900/ 2
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1.

Applicator must examine the areas and conditions under which painting work is to be applied and
notify the contractor in writing of conditions detrimental to the proper and timely completion of the
work. Do not proceed with the work until unsatisfactory conditions have been corrected in a
manner acceptable to the applicator.

a. Starting of painting work will be construed as the Applicator's acceptance of the surfaces and
conditions within any particular area.

b. Do not paint over dirt, rust, scale, grease, moisture, scuffed surfaces, or conditions otherwise
detrimental to the formation of a durable paint film.

2. Do not proceed with succeeding coat of paint until previous coat has been inspected by Architect.

B. SURFACE PREPARATION:

1.

Perform preparation and cleaning procedures in strict accordance with the paint manufacturer's
instructions and as herein specified, for each particular substrate condition. Remove all
hardware, hardware accessories, machined surfaces, plated lighting fixtures, and similar items in
place and not to be finish painted prior to surface preparation and painting operations. Following
completion of paint of each space or area, reinstall the removed items by workmen skilled in the
trades involved.

Clean surfaces to be painted before applying paint or surface treatments. Remove oil and grease
prior to mechanical cleaning. Program the cleaning and painting so that contaminants from the
cleaning process will not fall onto wet, newly painted surfaces.

a. Cementitious Materials: Prepare cementitious surfaces of concrete, concrete block, brick,
cement plaster and cement-asbestos board to be painted by removing all efflorescence,
chalk, dust, dirt, grease, oils, and by roughening as required to remove glaze.

(1) Determine the alkalinity and moisture content of the surfaces to be painted by performing
appropriate tests. If the surfaces are found to be sufficiently alkaline to cause blistering
and burning of the finish paint, correct this condition before application of paint. Do not
paint over surfaces where the moisture content exceeds that permitted in the
manufacturer's printed directions.

(2) Clean concrete floor surfaces scheduled to be painted with a commercial solution of
muriatic acid, or other etching cleaner.

(3) Flush floor with clean water to neutralize acid, and allow to dry before painting.

Wood: Clean wood surfaces to be painted of all dirt, oil, or other foreign substances with
scrapers, mineral spirits, and sandpaper, as required. Sandpaper smooth those finished surfaces
exposed to view, and dust off. Scrape and clean small, dry, seasoned knots and apply a thin coat
of white shellac or other recommended knot sealer, before application of the priming coat. After
priming, fill holes and imperfections in finish surfaces with putty or plastic wood-filler. Sandpaper
smooth when dried.
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4.

Ferrous Metals: Clean ferrous surfaces, which are not galvanized or shop-coated, of oil, grease,
dirt, loose mill scale and other foreign substances by solvent or mechanical cleaning.

Galvanized Surfaces: Clean free of oil and surface contaminants with a non-petroleum based
solvent which is compatible with coating system and pretreatment.

C. MATERIAL PREPARATION:

1.

2.

Mix and prepare painting materials in accordance with manufacturer's directions:

a. Store materials not used in tightly covered containers. Maintain containers used in
storage, mixing and application of paint in a clean condition, free of foreign material and
residue.

Stir materials before application to produce a mixture of uniform density, and stir as required
during the application of the materials. Do not stir surface film into the material. Remove the film
if necessary, strain the material before using.

D. APPLICATION:

1.

Apply paint in accordance with the manufacturer's directions. Use applicators and techniques
best suited for the substrate and type of material being applied.

Apply additions coats when undercoats, stains or other conditions show through the final coat of
paint, until the paint film is of uniform finish, color and appearance. Give special attention to
insure that all surfaces, including edges, corners, crevices, welds, and exposed fasteners receive
a dry film thickness equivalent to that of flat surfaces.

Paint surfaces behind moveable equipment and furniture the same as similar exposed surfaces.
Paint surfaces behind permanently fixed equipment or furniture with prime coat only before final
installation.

Paint interior surfaces of ducts, where visible through registers or grilles, with a flat, non-specular
black paint.

Finish exterior doors on tops, bottoms and side edges the same as the exterior faces, unless
otherwise indicated.

Sand lightly between each succeeding enamel or varnish coat.

Omit the first coat (primer) on metal surfaces which have been shop-primed and tough-up
painted, unless otherwise indicated.

Apply the first-cost material to surfaces that have been cleaned, pretreated or otherwise prepared
for painting as soon as practicable after preparation and before subsequent surface deterioration.

Allow sufficient time between successive coatings to permit proper drying. Do not recoat until
paint has dried in accordance to the manufacturers recommendations listed with the paint. The
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application of another coat of paint must not cause lifting or loss of adhesion of the undercoat.

10. Pigmented (Opaque) Finishes: Completely cover to provide an opaque, smooth surface of
uniform finish, color, appearance and coverage. Cloudiness, spotting, holidays, laps, brush
marks, runs, sags, ropiness or other surface imperfections will not be acceptable.

11. Transparent (Clear) Finishes: Use multiple coats to produce glass-smooth surface film of even
luster. Provide a finish free of Laps, cloudiness, color irregularity, runs, brush marks, orange
peel, nail holes, or other surface imperfections.

12. Completed Work: Match approved samples for color, texture and coverage. Remove, refinish or
repaint work not in compliance with specified requirements.

E. MINIMUM COATING THICKNESS:

1. Apply each material at not less than the manufacturer's recommended spreading rate, to
establish a total dry film thickness of not less than four (4) mils.

F. CLEAN-UP AND PROTECTION:

1. Clean-up: During the progress of the work, remove from the site all discarded paint materials,
rubbish, and rags at the end of each work day. Maintain empty paint containers on site until
project is complete. Upon completion of painting work, clean window glass and other paint-
spattered surfaces. Remove spattered paint by proper methods of washing scraping, using care
not to scratch or otherwise damage finished surfaces.

2. Protection: Protect work by other trades, whether to be painted or not, against damage by
painting and finishing work. Correct ant damage by cleaning, repairing or replacing, and
repainting, as acceptable by the Architect.

a. Provide "Wet Paint" signs as required to protect newly painted finishes. Remove temporary
protective wrappings provided by others for protection of their work, after completion of
painting operations.

b. At the completion of work of other trades, touch-up and restored all damaged or defaced
painted surfaces.
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PAINT SCHEDULE

The following paint systems as identified by "ICI Dulux Paints" code number shall indicate a minimum
standard of acceptable quality, but is not intended to indicate those materials to be proprietary.
Equivalent coating systems by Ameritone, Pratt and Lambert, Glidden and Sherwin Williams, are
approved; however, submit exact list of proposed products for Architect's approval. Where not approved,
use original item specified.

Note: Refer to Architectural Drawings and Details for locations of areas to be painted.
INTERIOR COATRINGS
Wood (New ledgers, roof deck and roof deck framing)

One to Two Coats as required to match existing stain:
1700-0000 Clear, Wood Pride, Wood Finishing Stain Semi-Transparent.

Provide sample stains for review and selection by Owner and Architect.
EXTERIOR COATINGS
Ferrous Metal

Primer: 4160-XXXX Devguard Multi Purpose Tank and Structural Primer
(spot prime as needed)

First Coat: 4216-XXXX Lifemaster-Pro High Performance Waterborne Acrylic
Semi-Gloss Enamel

Second Coat:  4216-XXXX Lifemaster-Pro High Performance Waterborne Acrylic
Semi-Gloss Enamel

Galvanized Metal

Primer: CPC 05-255-PP Metal Prime

Second Coat CPC 01-242 Exterior 100% Acrylic Semi-Gloss

Third Coat CPC 01-242 Exterior 100% Acrylic Semi-Gloss
TPO Metal

The TPO metal shall be painted as per the roofing manufacturers and/or TPO metal
manufacturers requirements. The paint color shall be selected at a later date.

END OF SECTION
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SECTION 15010 - BASIC MECHANICAL REQUIREMENTS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of Contract, including General and Supplementary
Conditions and Division 1 Specification Sections, apply to this and the other sections of
Division 15.

B. This section applies to all Division 15 specification sections.

1.2 SUMMARY

A. This Section includes general administrative and procedural requirements for mechanical
installations. The following administrative and procedural requirements are included in
this Section to expand the requirements specified in Division 1:

Submittals.

Coordination drawings.

Record documents.

Rough-ins.

Mechanical installations.

Cutting and patching.
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B. Related Sections: The following sections contain requirements that relate to this section:
1. Division 15 Section "BASIC MECHANICAL MATERIALS AND METHODS," for
materials and methods common to the remainder of Division 15, plus general
related specifications including:
a. Access to mechanical installations.

1.3 GOVERNING REGULATIONS AND AUTHORITIES

A. Regulations include laws, ordinances, codes, statutes, and lawful orders issued by
authorities having jurisdiction, as well as rules, conventions, and agreements within the
construction industry that control performance of the work, govern the execution of the
work embodied in the contract documents, and the interpretation of the contract
documents.

B. Applicable codes and documents to this project are, but not limited to, the following:
2003 International Building Code - (with Utah amendments)

2003 International Mechanical Code - (with Utah amendments)

2003 International Plumbing Code - (with Utah amendments)

2003 International Energy Conservation Code.

National Electrical Code - current edition

aorON=

1.4 SUBMITTALS

A. General: Follow the procedures specified in Division 1 Section "SUBMITTALS", and as
outlined below.
1. By description, catalog number and manufacturer's name standards of quality

have been established for certain manufactured equipment items and specialties
which are to be furnished by this Division. Substitute products of equal or better
quality may only be proposed for use if specifically named in the specifications or
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10.

11.

12.

13.

14.

given written approval prior to bidding. Requests for substitution shall be made
in accordance with the General Provisions.

Within 45 days after the date of award of contract, and before commencement of
work, a complete schedule of all equipment and materials proposed for
installation shall be submitted.

Submittal data for Division 15 shall be submitted arranged in a three-ring binder.
Binder shall have a complete index with equipment listed in the same sequence
as the sections in the specifications. Identify the equipment submitted with
drawings, schedule number, and specification paragraph number.

Submittals shall include, but not be limited to the following:

Scheduled Equipment ltems

Vibration Elimination Devices

Seismic Restraint System

Valves

Insulation

Registers, Grilles, and Diffusers

Roof Drains

. Certificates of Guarantee

Description of equipment shall include sizes, capacities, operating
characteristics, brand names, motor horsepowers, accessories, materials
gauges, manufacturer's maintenance instructions and other pertinent information
required to establish quality of the products. List on the front of catalogs the
page number referring to submitted items. Underline applicable data on the
indicated pages. Where proposed equipment size varies from equipment first
named, Contractor shall specifically call Architect's attention to that fact in writing
at the time of submission of data.

All submittal data shall be turned over to the Architect at one time. No
consideration will be given to partial submittals.

After engineering review, the Contractor may proceed to place an order for such
item of equipment. However, actual fabrication by manufacturer may not
commence until complete and accurate shop drawings have been submitted to
Architect and have received his reviewed stamp and signature.

A copy of the complete contract specification for the item, including motor
requirements and any specific details of construction, shown on the drawings
shall be sent to the factory furnishing such item, at the time the order is placed to
avoid unnecessary errors.

The Contractor should protect himself with the supplier of alternate named
equipment. Should Contractor submit on any item of equipment other than first
named equipment in the specification and if alternate equipment is rejected or
disapproved by the Architect for any of the reasons stated above, the Contractor
shall be required to resubmit on first named equipment.

All items other than first named specified equipment shall show and state all
exceptions and deviations taken and shall include design calculations.

The Contractor shall review the submittals prior to submission to make sure that
submittals are complete in all details. Contractor shall verify equipment
dimensions to fit the spaces provided with sufficient clearance for servicing the
equipment. Submittals will not be reviewed which do not bear the Contractor's
notation that such checking has been made.

Equipment submittal shall show the proper arrangements to suit installation and
maintenance such as motor location, access doors, filter removal, piping
connections, etc.

Equipment submittal sheets shall be clearly marked indicating equipment symbol
and exact selection of proposed equipment.

Review and acceptance of submittal does not relieve the Contractor of
responsibility for fulfilling the contract requirements. Review of the submittal shall
not change the contract requirements. Items not covered in the accepted
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C.

submittal or items incorrectly covered but not recognized or identified shall not be
used contrary to the contract documents.
15. Verify electrical characteristics of all equipment with Division 16 before ordering

any equipment.

Increase, by the quantity listed below, the number of mechanical related shop drawings,
product data, and samples submitted, to allow for required distribution plus one copy of
each submittal required, which will be retained by the Mechanical Consulting Engineer.

1. Shop Drawings - Initial Submittal: 1 additional blue- or black-line prints.
2. Shop Drawings - Final Submittal: 1 additional blue- or black-line prints.
3. Product Data: 1 additional copy of each item.

Additional copies may be required by individual sections of these Specifications.

1.5 COORDINATION DRAWINGS

A.

Prepare coordination drawings in accordance with Division 1 Section "COORDINATION,"
to a scale of 1/4"=1'-0" or larger; detailing major elements, components, and systems of
mechanical equipment and materials in relationship with other systems, installations, and
building components. Indicate locations where space is limited for installation and
access and where sequencing and coordination of installations are of importance to the
efficient flow of the Work, including (but not necessarily limited to) the following:

1. Indicate the proposed locations of piping, ductwork, equipment, and materials.
Include the following:
a. Clearances for installing and maintaining insulation.
b. Clearances for servicing and maintaining equipment, including tube

removal, filter removal, and space for equipment disassembly required
for periodic maintenance.

C. Equipment connections and support details.

2. Prepare floor plans, elevations, and details to indicate penetrations in floors,
walls, and ceilings and their relationship to other penetrations and installations.

3. Prepare reflected ceiling plans to coordinate and integrate installations, air

outlets and inlets, light fixtures, communication systems components, sprinklers,
and other ceiling-mounted items.

1.6 RECORD DOCUMENTS

A.

Prepare record documents in accordance with the requirements in Division 1 Section

"CONTRACT CLOSEOUT." In addition to the requirements specified in Division 1,

indicate the following installed conditions:

1. Ductwork mains and branches, size and location, for both exterior and interior;
locations of dampers and other control devices; filters, boxes, and terminal units
requiring periodic maintenance or repair.

2. Equipment locations (exposed and concealed), dimensioned from prominent
building lines.
3. Approved substitutions, Contract Modifications, and actual equipment and

materials installed.

1.7 DELIVERY, STORAGE, AND HANDLING

A.

Deliver products to the project properly identified with names, model numbers, types,
grades, compliance labels, and other information needed for identification.
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1.8 WARRANTIES

A. In addition to guarantee specified in General Conditions, guarantee heating and plumbing
systems to be free from noise in operation that may develop from failure to construct
system in accordance with Contract Documents.

B. That the circulation of water or glycol shall be complete and even.

C. That all pipes, conduit, and connections shall be free from foreign matter and pockets
and that all other obstructions to the free passage of water, liquid and vent shall be
removed.

D. That all devices incorporated in these systems shall be adjusted in a manner that each

shall develop its maximum efficiency in the operation of the system.
E. All equipment and the complete system shall be guaranteed for a period of one year from
the date of Substantial Completion. The Contractor shall be responsible for a 100-
percent guarantee for the system and all items of equipment for this period.
F. Any failure that disables a heating or cooling system shall have repairs completed within
24 hours. If repair parts are not available in local stock, they shall be shipped via air
freight at no charge to the owner.
PART 2 - PRODUCTS
2.1 GENERAL
A. Arrange equipment with factory panels, conduits, piping, etc. to allow proper access to
equipment. Comply with clearances required by the National Electric Code.
PART 3 - EXECUTION
3.1 ROUGH-IN

A. Verify final locations for rough-ins with field measurements and with the requirements of
the actual equipment to be connected.

B. Refer to equipment specifications in Divisions 2 through 16 for rough-in requirements.

3.2 MECHANICAL INSTALLATIONS

A. General: Sequence, coordinate, and integrate the various elements of mechanical

systems, materials, and equipment. Comply with the following requirements:

1. Coordinate mechanical systems, equipment, and materials installation with other
building components.

2. Verify all dimensions by field measurements.

3. Arrange for chases, slots, and openings in other building components during
progress of construction, to allow for mechanical installations.

4, Coordinate the installation of required supporting devices and sleeves to be set
in poured-in-place concrete and other structural components, as they are
constructed.
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5. Sequence, coordinate, and integrate installations of mechanical materials and
equipment for efficient flow of the Work. Give particular attention to large
equipment requiring positioning prior to closing in the building.

6. Where mounting heights are not detailed or dimensioned, install systems,
materials, and equipment to provide the maximum headroom possible.
7. Install systems, materials, and equipment to conform with manufacturers

installation instructions and approved submittal data, including coordination
drawings, to greatest extent possible. Conform to arrangements indicated by the
Contract Documents, recognizing that portions of the Work are shown only in
diagrammatic form. Where coordination requirements conflict with individual
system requirements, refer conflict to the Architect.

8. Install systems, materials, and equipment level and plumb, parallel and
perpendicular to other building systems and components, where installed
exposed in finished spaces.

9. Install mechanical equipment to facilitate servicing, maintenance, and repair or
replacement of equipment components. As much as practical, connect
equipment for ease of disconnecting, with minimum of interference with other
installations. Extend grease fittings to an accessible location.

10. Provide and install access panel or doors where mechanical devices such as
valves, dampers, fire dampers, etc. are concealed behind finished surfaces.
Access panels and doors are specified in Division 8 Section "ACCESS DOORS

AND FRAMES."

11. Install systems, materials, and equipment giving right-of-way priority to systems
required to be installed at a specified slope.

12. Completely clean all mechanical equipment and systems of dirt, dust, debris and
overspray at the time of substantial completion.

13. All factory-authorized equipment start-ups shall be witnessed by the Owner's

representative, unless written exception is given. Any equipment start-ups
completed without Owner's representative being present shall be repeated.

3.3 CUTTING AND PATCHING

A.

General: Perform cutting and patching in accordance with Division 1 Section "CUTTING

AND PATCHING." In addition to the requirements specified in Division 1, the following

requirements apply:

1. Protection of Installed Work: During cutting and patching operations, protect
adjacent installations.

Perform cutting, fitting, and patching of mechanical equipment and materials required to:

1. Uncover Work to provide for installation of ill-timed Work.

2. Remove and replace defective Work.

3. Remove and replace Work not conforming to requirements of the Contract
Documents.

4. Remove samples of installed Work as specified for testing.

5. Install equipment and materials in existing structures.

6. Upon written instructions from the Architect, uncover and restore Work to provide

for Architect/Engineer observation of concealed Work.

Cut, remove and legally dispose of selected mechanical equipment, components, and
materials as indicated, including but not limited to removal of mechanical piping, heating
units, plumbing fixtures and trim, and other mechanical items made obsolete by the new
Work.

Protect the structure, furnishings, finishes, and adjacent materials not indicated or
scheduled to be removed.
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E. Provide and maintain temporary partitions or dust barriers adequate to prevent the
spread of dust and dirt to adjacent areas.

1. Patch existing finished surfaces and building components using new materials
matching existing materials and experienced Installers. Installers' qualifications
refer to the materials and methods required for the surface and building
components being patched.

a. Refer to Division 1 Section "DEFINITIONS AND STANDARDS" for
definition of "experienced Installer."
2. Patch finished surfaces and building components using new materials specified

for the original installation and experienced Installers. Installers' qualifications

refer to the materials and methods required for the surface and building

components being patched.

a. Refer to Division 1 Section "DEFINITIONS AND STANDARDS" for
definition of "experienced Installer."

END OF SECTION 15010
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SECTION 15050 - BASIC MECHANICAL MATERIALS AND METHODS

PART 1 - GENERAL

1.1

1.2

1.3

RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 1 Specification Sections, apply to this Section.

B. This section applies to all Division 15 specification sections.

SUMMARY

A. This Section includes the following basic mechanical materials and methods to
complement other Division 15 Sections.

1. Piping materials and installation instructions common to most piping systems.

2. Escutcheons.

3. Labeling and identifying mechanical systems and equipment is specified in
Division 15 Section "Mechanical Identification."

4. Field-fabricated metal and wood equipment supports.

5. Installation requirements common to equipment specification sections.

6. Mechanical demolition.

7. Cutting and patching.

8. Touchup painting and finishing.

9. Accessibility.

B. Pipe and pipe fitting materials are specified in Division 15 piping system Sections.

DEFINITIONS

A. Finished Spaces: Spaces other than mechanical and electrical equipment rooms, furred
spaces, pipe and duct shafts, unheated spaces immediately below roof, spaces above
ceilings, unexcavated spaces, crawl spaces, and tunnels.

B. Exposed, Interior Installations: Exposed to view indoors. Examples include finished
occupied spaces, mechanical equipment rooms and utility tunnels.

C. Exposed, Exterior Installations: Exposed to view outdoors, or subject to outdoor ambient
temperatures and weather conditions. Examples include rooftop locations.

D. Concealed, Interior Installations: Concealed from view and protected from physical
contact by building occupants. Examples include above ceilings and in duct shafts.

E. Concealed, Exterior Installations: Concealed from view and protected from weather
conditions and physical contact by building occupants, but subject to outdoor ambient
temperatures. Examples include installations within unheated shelters.

F. The following are industry abbreviations for plastic materials:

ABS: Acrylonitrile-butadiene-styrene plastic.
CPVC: Chlorinated polyvinyl chloride plastic.
NP: Nylon plastic.

PE: Polyethylene plastic.

PVC: Polyvinyl chloride plastic.

agrON=
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G.

The following are industry abbreviations for rubber materials:
1. CR: Chlorosulfonated polyethylene synthetic rubber.
2. EPDM: Ethylene propylene diene terpolymer rubber.

1.4 SUBMITTALS

A.

Shop Drawings: Detail fabrication and installation for metal and wood supports and
anchorage for mechanical materials and equipment.

Welder Certificates signed by Contractor certifying that welders comply with requirements
specified under the "Quality Assurance" Article.

1.5 COORDINATION DRAWINGS

A.

General: Detail major elements, components, and systems of mechanical equipment and
materials in relationship with other systems, installations, and building components.
Show space requirements for installation and access. Indicate if sequence and
coordination of installations are important to efficient flow of the Work. Have coordination
drawings available at job site for coordination. Include the following:

1. Planned piping layout, including valve and specialty locations and valve-stem
movement.

2. Clearances for installing and maintaining insulation.

3 Clearances for servicing and maintaining equipment, accessories, and
specialties, including space for disassembly required for periodic maintenance.

4, Equipment and accessory service connections and support details.

5. Sizes and location of required concrete pads and bases.

6. Scheduling, sequencing, movement, and positioning of large equipment into
building during construction.

7. Floor plans, elevations, and details to indicate penetrations in floors, walls, and
ceilings and their relationship to other penetrations and installations.

8. Reflected ceiling plans to coordinate and integrate installation of air outlets and

inlets, light fixtures, communication system components, sprinklers, and other
ceiling-mounted items.

9. Planned duct systems layout, including elbow radii and duct accessories.

10. Access panel and door locations.

1.6 QUALITY ASSURANCE

A.

Comply with ASME A13.1 for lettering size, length of color field, colors, and viewing
angles of identification devices.

Equipment Selection: Equipment of higher electrical characteristics, physical
dimensions, capacities, and ratings may be furnished provided such proposed equipment
is approved in writing and connecting mechanical and electrical services, circuit breakers,
conduit, motors, bases, and equipment spaces are increased. No additional costs will be
approved for these increases. If minimum energy ratings or efficiencies of equipment are
specified, equipment must meet design and commissioning requirements.

Qualify welding processes and operators for structural steel according to AWS D1.1
"Structural Welding Code -- Steel."

Qualify welding processes and operators for piping according to ASME "Boiler and
Pressure Vessel Code," Section IX, "Welding and Brazing Qualifications."
1. Comply with provisions of ASME B31 Series "Code for Pressure Piping."

BASIC MECHANICAL MATERIALS AND METHODS 15050 - 2



2. Certify that each welder has passed AWS qualification tests for the welding
processes involved and that certification is current.

1.7 DELIVERY, STORAGE, AND HANDLING

A.

C.

Deliver pipes and tubes with factory-applied end caps. Maintain end caps through
shipping, storage, and handling to prevent pipe end damage and prevent entrance of dirt,
debris, and moisture.

Protect stored pipes and tubes from moisture and dirt. Elevate above grade. Do not
exceed structural capacity of floor, if stored inside.

Protect flanges, fittings, and piping specialties from moisture and dirt.

1.8 SEQUENCING AND SCHEDULING

A.

B.

Coordinate mechanical equipment installation with other building components.

Arrange for pipe spaces, chases, slots, and openings in building structure during
progress of construction to allow for mechanical installations.

Coordinate installation of required supporting devices and set sleeves in poured-in-place
concrete and other structural components, as they are constructed.

Sequence, coordinate, and integrate installations of mechanical materials and equipment
for efficient flow of the Work. Coordinate installation of large equipment requiring
positioning before closing in building.

Coordinate requirements for access panels and doors if mechanical items requiring
access are concealed behind finished surfaces. Access panels and doors are specified
in Division 8 Section "Access Doors and Frames."

Coordinate connection of electrical services.

PART 2 - PRODUCTS

2.1 PIPE AND PIPE FITTINGS

A.

B.

C.

All pipe and pipe fittings shall be American made and clearly labeled as such.

Refer to individual Division 15 piping Sections for pipe and fitting materials and joining
methods.

Pipe Threads: ASME B1.20.1 for factory-threaded pipe and pipe fittings.

22 JOINING MATERIALS

A.

Refer to individual Division 15 piping Sections for special joining materials not listed
below.

Solder Filler Metals: ASTM B 32.
1. Alloy Sn95 or Alloy Sn94: Approximately 95 percent tin and 5 percent silver, with
0.10 percent lead content.
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23

24

2. Alloy E: Approximately 95 percent tin and 5 percent copper, with 0.10 percent
maximum lead content.

3. Alloy HA: Tin-antimony-silver-copper zinc, with 0.10 percent maximum lead
content.

4. Alloy HB: Tin-antimony-silver-copper nickel, with 0.10 percent maximum lead
content.

5. Alloy Sb5: 95 percent tin and 5 percent antimony, with 0.20 percent maximum

lead content.

Welding Filler Metals: Comply with AWS D10.12 for welding materials appropriate for
wall thickness and chemical analysis of steel pipe being welded.

PIPING SPECIALTIES

A. Escutcheons: Manufactured wall, ceiling, and floor plates; deep-pattern type if required
to conceal protruding fittings and sleeves.
1. ID: Closely fit around pipe, tube, and insulation of insulated piping.
2. OD: Completely cover opening.
3. Cast Brass: One piece, with set screw.
a. Finish: Polished chrome-plate.
4. Cast Brass: Split casting, with concealed hinge and set screw.
a. Finish: Polished chrome-plate.
5. Stamped Steel: One piece, with set screw and chrome-plated finish.
6. Stamped Steel: One piece, with spring clips and chrome-plated finish.
7. Stamped Steel: Split plate, with concealed hinge, set screw, and chrome-plated
finish.
8. Stamped Steel: Split plate, with concealed hinge, spring clips, and chrome-
plated finish.
9. Stamped Steel: Split plate, with exposed-rivet hinge, set screw, and chrome-
plated finish.
10. Stamped Steel: Split plate, with exposed-rivet hinge, spring clips, and chrome-
plated finish.
11. Cast-Iron Floor Plate: One-piece casting.
GROUT
A. Nonshrink, Nonmetallic Grout: ASTM C 1107, Grade B.

1. Characteristics: Post-hardening, volume-adjusting, dry, hydraulic-cement grout,
nonstaining, noncorrosive, nongaseous, and recommended for interior and
exterior applications.

2. Design Mix: 5000-psig (34.5-MPa), 28-day compressive strength.

3. Packaging: Premixed and factory packaged.

PART 3 - EXECUTION

3.1

PIPING SYSTEMS - COMMON REQUIREMENTS

A.

General: Install piping as described below, unless piping Sections specify otherwise.
Individual Division 15 piping Sections specify unique piping installation requirements.

General Locations and Arrangements: Drawing plans, schematics, and diagrams
indicate general location and arrangement of piping systems. Indicated locations and
arrangements were used to size pipe and calculate friction loss, expansion, pump sizing,
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and other design considerations. Install piping as indicated, unless deviations to layout
are approved on Coordination Drawings.

C. Install piping at indicated slope.

D. Install components with pressure rating equal to or greater than system operating
pressure.

E. Install piping in concealed interior and exterior locations, except in equipment rooms and

service areas.
F. Install piping free of sags and bends.

G. Install exposed interior and exterior piping at right angles or parallel to building walls.
Diagonal runs are prohibited, unless otherwise indicated.

H. Install piping close to slabs, beams, joists, columns, walls, and other building elements.
Allow sufficient space above removable ceiling panels to allow for ceiling panel removal.

l. Install piping to allow application of insulation plus 1-inch (25-mm) clearance around

insulation.

J. Locate groups of pipes parallel to each other, spaced to permit valve servicing.

K. Install fittings for changes in direction and branch connections.

L. Install couplings according to manufacturer's written instructions.

M. Install pipe escutcheons for pipe penetrations of concrete and masonry walls, wall board
partitions, and suspended ceilings according to the following:

1. Chrome-Plated Piping: Cast brass, one piece, with set screw, and polished
chrome-plated finish. Use split-casting escutcheons if required, for existing
piping.

2. Uninsulated Piping Wall Escutcheons: Cast brass or stamped steel, with set
screw.

3. Uninsulated Piping Floor Plates in Utility Areas: Cast-iron floor plates.

4. Insulated Piping: Cast brass or stamped steel; with concealed hinge, spring
clips, and chrome-plated finish.

5. Piping in Utility Areas: Cast brass or stamped steel, with set-screw or spring
clips.

N. Sleeves are not required for core drilled holes.
O. Verify final equipment locations for roughing-in.
P. Refer to equipment specifications in other Sections of these Specifications for roughing-in

requirements.

Q. Piping Joint Construction: Join pipe and fittings as follows and as specifically required in
individual piping specification Sections:
1. Ream ends of pipes and tubes and remove burrs. Bevel plain ends of steel pipe.
2. Remove scale, slag, dirt, and debris from inside and outside of pipe and fittings
before assembly.
3. Soldered Joints: Construct joints according to AWS's "Soldering Manual,"

Chapter "The Soldering of Pipe and Tube"; or CDA's "Copper Tube Handbook."
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3.2

3.3

4, Threaded Joints: Thread pipe with tapered pipe threads according to ASME
B1.20.1. Cut threads full and clean using sharp dies. Ream threaded pipe ends
to remove burrs and restore full ID. Join pipe fittings and valves as follows:

a. Note internal length of threads in fittings or valve ends, and proximity of
internal seat or wall, to determine how far pipe should be threaded into
joint.

b. Apply appropriate tape or thread compound to external pipe threads,
unless dry seal threading is specified.

C. Align threads at point of assembly.

d. Tighten joint with wrench. Apply wrench to valve end into which pipe is
being threaded.

e. Damaged Threads: Do not use pipe or pipe fittings with threads that are
corroded or damaged. Do not use pipe sections that have cracked or
open welds.

Piping Connections: Make connections according to the following, unless otherwise

indicated:

1. Install unions, in piping 2-inch NPS (DN50) and smaller, adjacent to each valve
and at final connection to each piece of equipment with 2-inch NPS (DN50) or
smaller threaded pipe connection.

EQUIPMENT INSTALLATION - COMMON REQUIREMENTS

Install equipment to provide maximum possible headroom, if mounting heights are not
indicated.

Install equipment according to manufacturers written instructions and approved submittal
data. Portions of the Work are shown only in diagrammatic form. Refer conflicts to
Architect.

Install equipment level and plumb, parallel and perpendicular to other building systems
and components in exposed interior spaces, unless otherwise indicated.

Install mechanical equipment to facilitate service, maintenance, and repair or
replacement of components. Connect equipment for ease of disconnecting, with
minimum interference to other installations. Extend grease fittings to accessible
locations.

Install equipment giving right of way to piping installed at required slope.

Coordinate the final location of concealed equipment and devices requiring access with
final location of required access panels and doors.

PAINTING AND FINISHING

Refer to Division 9 Section "Painting" for paint materials, surface preparation, and
application of paint.

Apply paint to exposed piping according to the following, unless otherwise indicated:
1. Interior, Ferrous Piping: Use semigloss, acrylic-enamel finish. Include finish coat
over enamel undercoat and primer.

2. Interior, Galvanized-Steel Piping: Use semigloss, acrylic-enamel finish. Include
two finish coats over galvanized metal primer.
3. Interior, Ferrous Supports: Use semigloss, acrylic-enamel finish. Include finish

coat over enamel undercoat and primer.
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4, Exterior, Ferrous Piping: Use semigloss, acrylic-enamel finish. Include two finish
coats over rust-inhibitive metal primer.

5. Exterior, Galvanized-Steel Piping: Use semigloss, acrylic-enamel finish. Include
two finish coats over galvanized metal primer.
6. Exterior, Ferrous Supports: Use semigloss, acrylic-enamel finish. Include two

finish coats over rust-inhibitive metal primer.
Do not paint piping specialties with factory-applied finish.

Damage and Touchup: Repair marred and damaged factory-painted finishes with
materials and procedures to match original factory finish.

3.4 ERECTION OF METAL SUPPORTS AND ANCHORAGE

A.

B.

Cut, fit, and place miscellaneous metal supports accurately in location, alignment, and
elevation to support and anchor mechanical materials and equipment.

Field Welding: Comply with AWS D1.1, "Structural Welding Code--Steel."

3.5 ERECTION OF WOOD SUPPORTS AND ANCHORAGE

A.

C.

Cut, fit, and place wood grounds, nailers, blocking, and anchorage to support and anchor
mechanical materials and equipment.

Select fastener sizes that will not penetrate members if opposite side will be exposed to
view or will receive finish materials. Tighten connections between members. Install
fasteners without splitting wood members.

Attach to substrates as required to support applied loads.

3.6 DEMOLITION

A.

B.

Disconnect, demolish, and remove Work specified in Division 15 Sections.

If pipe, ductwork, insulation, or equipment to remain is damaged or disturbed, remove
damaged portions and install new products of equal capacity and quality.

Accessible Work: Remove indicated exposed pipe and ductwork in its entirety.
Removal: Remove indicated equipment from Project site.

Temporary Disconnection: Remove, store, clean, reinstall, reconnect, and make
operational equipment indicated for relocation.

3.7 CUTTING AND PATCHING

A.

Cut, channel, chase, and drill floors, walls, partitions, ceilings, and other surfaces
necessary for mechanical installations. Perform cutting by skilled mechanics of trades
involved.

Repair cut surfaces to match adjacent surfaces.
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3.8 GROUTING

A. Install nonmetallic, nonshrink, grout for mechanical equipment base bearing

surfaces,

pump and other equipment base plates, and anchors. Mix grout according to

manufacturer's written instructions.

B. Clean surfaces that will come into contact with grout.
C. Provide forms as required for placement of grout.
D. Avoid air entrapment during placing of grout.

E. Place grout, completely filling equipment bases.

F. Place grout on concrete bases to provide smooth bearing surface for equipment.
G. Place grout around anchors.

H. Cure placed grout according to manufacturer's written instructions.

END OF SECTION 15050

BASIC MECHANICAL MATERIALS AND METHODS

15050 - 8



SECTION 15194 - FUEL GAS PIPING

PART 1 - GENERAL

1.1

1.2

1.3

1.4

1.5

RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 1 Specification Sections, apply to this Section.

SUMMARY

A. This Section includes piping, specialties, and accessories for natural gas systems within
the building and to a point indicated.

B. Approximate values of natural gas that will be supplied for these systems are the
following:
1. Heating Value: 890 Btu/cu. ft.
2. Specific Gravity: 0.6.

C. Related Sections: The following Sections contain requirements that relate to this Section:
1. Division 15 Section "Basic Mechanical Materials and Methods" for piping joining

materials, joint construction, basic installation requirements, and labeling and
identifying requirements.

DEFINITIONS
A. Low-Pressure Natural Gas Piping System: Operating at pressure of 0.5 psig or less.
B. Medium-Pressure Natural Gas Piping System: Operating at pressure greater than 0.5

psig, but not greater than 2 psig.

C. Natural Gas Service: Operating at pressure indicated.

D. Gas Piping System: Pipe within the building that conveys gas from point of delivery to
points of usage. Piping includes dielectric fitting and gas valve immediately downstream

from point of delivery.

SYSTEM PERFORMANCE REQUIREMENTS

A. Minimum Working Pressure Ratings: Except where otherwise indicated, the following are
minimum pressure requirements.
1. Low-Pressure Natural Gas Piping Systems: 2 psig.
2. Medium-Pressure Natural Gas Piping Systems: 10 psig.

SUBMITTALS

A. General: Submit the following according to Conditions of Contract and Division 1

Specification Sections.

B. Product data for each type of natural gas specialty and special-duty valve. Include
pressure rating in psig, rated capacity in cu. ft. per hour (CFH), and settings of selected
models.
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1.6

1.7

1.8

1.9

C. Maintenance data for natural gas specialties and special- duty valves for inclusion in
Operating and Maintenance Manuals specified in Division 1 Section "Project Closeout."

D. Test reports specified in "Field Quality Control" Article in Part 3.

COORDINATION DRAWINGS

A. Coordination drawings for natural gas piping systems, including required clearances and
relationship to other services that serve the same work areas. Do not submit but retain at
the job site for coordination.

QUALITY ASSURANCE

A. Comply with NFPA 54 "National Fuel Gas Code" for gas piping materials and
components; installations; and inspection, testing, and purging.

B. Comply with NFPA 70 "National Electrical Code" for electrical connections between
wiring and electrically operated control devices.

C. Provide listing/approval stamp, label, or other marking on equipment made to specified
standards.
D. Listing and Labeling: Provide equipment and accessories that are listed and labeled.
1. Terms "Listed" and "Labeled": As defined in the National Electrical Code, Article
100.
2. Listing and Labeling Agency Qualifications: A "Nationally Recognized Testing

Laboratory" (NRTL) as defined in OSHA Regulation 1910.7.
DELIVERY, STORAGE, AND HANDLING
A. Handling Flammable Liquids: Remove and legally dispose of liquids from drips in
existing gas piping. Handle cautiously to avoid spillage and ignition. Notify the gas
supplier. Handle flammable liquids used by the Installer with proper precautions, and do
not leave on the premises from end of one day to beginning of next day.

SEQUENCING AND SCHEDULING

A. Notification of Interruption of Service: Notify each affected user when gas supply will be
turned off.
B. Work Interruptions: Leave gas systems in a safe condition when interruptions in work

occur while repairs or alterations are being made to existing gas piping systems.

PART 2 - PRODUCTS

21

MANUFACTURERS
A. Manufacturers: Subject to compliance with requirements, provide products by one of the
following:
1. Gas Valves, 2 Inches and Smaller:
a. Homestead by Olson Technologies, Inc.
b. Lancaster by National Meter Parts, Inc.
C. Lunkenheimer Co.
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22

23

24

25

26

A.Y. McDonald Mfg. Co.

Milliken Valve Co., Inc.

Mueller Co., A Grinnell Co.

Mueller Steam Specialty Div., Core Industries, Inc.
Nordstrum Valves, Inc.

Resun by J.M. Huber Corp., Equipment Div.
Rockford-Eclipse Div., Eclipse, Inc.

—osae~oeo

PIPES AND TUBES

A. General: Refer to "Pipe Applications" Article in Part 3 for identification of systems where
the following materials are used.

B. Steel Pipe: ASTM A 53, Type E, Electric-Resistance Welded or Type S, Seamless,
Grade B, Schedule 40, black.

PIPE AND TUBE FITTINGS

A. Malleable-Iron Threaded Fittings: ASME B16.3, Class 150, standard pattern, with
threads conforming to ASME B1.20.1.

B. Unions: ASME B16.39, Class 150, black malleable iron; female pattern; brass-to-iron
seat; ground joint.

C. Cast-Iron Fittings: ASME B16.1, Classes 125 and 250.

D. Steel Fittings: ASME B16.9, wrought steel, butt-welding type; and ASME B16.11, forged
steel.

JOINING MATERIALS

A. Common Joining Materials: Refer to Division 15 Section "Basic Mechanical Materials
and Methods" for joining materials not included in this Section.

B. Joint Compound and Tape: Suitable for natural gas.
VALVES
A. Manual Valves: Conform to standards listed, or where appropriate, valves according to

ANSI Z21.15 and ANSI Z21.15a.

B. Gas Valves, 2 Inches and Smaller: ASME B16.33, 150 psi WOG, bronze body, bronze
plug, straightaway pattern, square head, tapered-plug type, with threaded ends.

PIPING SPECIALTIES

A. Flexible Connectors: ANSI Z21.24 or ANSI Z21.24a, copper alloy.
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PART 3 - EXECUTION

3.1

3.2

3.3

3.4

3.5

PREPARATION

A. Precautions: Close equipment shutoff valves before turning off gas to the premises or
section of piping. Perform leakage test as specified in "Field Quality Control" Article to
determine that all equipment is turned off in the piping section to be affected.

B. Comply with NFPA 54 "Prevention of Accidental Ignition."

PIPE APPLICATIONS

A. General: Flanges, unions, transition and special fittings, and valves with pressure ratings

same or higher than system pressure rating may be used in applications below, except
where specified otherwise.

B. Low-Pressure Natural Gas Systems, above Ground within Building: Use the following:
1. 2 Inches and Smaller: Steel pipe, malleable-iron, threaded fittings, and threaded
joints.
C. Medium-Pressure Natural Gas Systems, above Ground within Building: Use steel pipe,

butt-welding fittings, and welded joints.

VALVE APPLICATIONS

A. Use gas valves for shutoff to appliances.

B. Use gas valves of sizes indicated for gas service piping, meters, mains, and where
indicated.

JOINT CONSTRUCTION

A. Refer to Division 15 Section "Basic Mechanical Materials and Methods" for basic piping
joint construction.

B. Use materials suitable for natural gas service.
1. Piping 2 inches and smaller shall have threaded connection.

PIPING INSTALLATIONS

A. Refer to Division 15 Section "Basic Mechanical Materials and Methods" for basic piping
installation requirements.

B. Install gas piping at a uniform grade of 1/4 inch in 15 feet, upward toward risers. Install
piping upward from service risers to meters, service regulator when meter is not
provided, and equipment.

C. Make reductions in pipe sizes using eccentric reducer fittings installed with the level side
down.
D. Install unions in pipes 2 inches and smaller, adjacent to each valve, at final connection to

each piece of equipment, and elsewhere as indicated. Unions are not required on
flanged devices.
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3.6

3.7

3.8

3.9

3.10

HANGER AND SUPPORT INSTALLATION

A

B.

Refer to Division 15 Section “Hangers and Supports” for hanger and support devices.

Install hangers for horizontal piping with following maximum spacing and minimum rod
sizes:

Steel Copper

Pipe Max. Tube Max. Min. Rod
Nominal Pipe Size Span Span Diameter
(Inches) (Feet) (Feet) (Inches)
3/8 - 4 3/8
1/2 6 6 3/8
5/8 - 6 3/8
3/4 8 7 3/8
7/8 - 7 3/8
1 8 8 3/8
1-1/4 9 9 3/8
1-1/2t0 2 10 10 3/8

VALVE INSTALLATION

A. Install valves in accessible locations, protected from physical damage. Tag valves with a
metal tag attached with a metal chain indicating the piping systems supplied.

CONNECTIONS

A. Install gas piping next to gas-utilizing equipment and appliances to allow servicing and
maintenance.

B. Connect gas piping to gas-utilizing equipment and appliances with shutoff valves and

unions. Make connections downstream of valves and unions, with flexible connectors
where indicated.

TERMINAL EQUIPMENT CONNECTIONS

A.

Install a gas valve upstream and within 6 feet of each gas-utilizing appliance. Install a
union or flanged connection downstream from the valve to permit removal of controls.

Sediment Traps: Install tee fittings forming drips, as close as practical to gas appliance
inlets. Cap or plug bottom outlet.

ELECTRICAL BONDING AND GROUNDING

A.

Install above-ground portions of natural gas piping systems that are upstream from
equipment shutoff valves, electrically continuous and bonded to a grounding electrode
according to NFPA 70.

Do not use gas piping as a grounding electrode.
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3.11  FIELD QUALITY CONTROL

A. Inspect, test, and purge natural gas systems according to NFPA 54, Part 4 "Gas Piping
Inspection, Testing, and Purging" and local gas utility requirements.

B. Repair leaks and defects with new materials, and retest system until satisfactory results
are obtained.

C. Report test results promptly and in writing to the Architect and the authority having
jurisdiction.

D. Verify capacities and pressure ratings of gas meters, regulators, valves, and specialties.

E. Verify correct pressure settings for pressure regulators.

F. Verify that specified piping tests are complete.

END OF SECTION 15194
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SECTION 15411 - PLUMBING PIPING

PART 1 - GENERAL

1.1

1.2

1.3

1.4

1.5

1.6

RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 1 Specification Sections, apply to this Section.

SUMMARY
A. This Section includes plumbing piping systems to a point 5 feet outside the building.
Systems include the following:
1. Storm Drainage systems.
B. Related Sections: The following sections contain requirements that relate to this Section:
1. Division 15 Section "Basic Mechanical Materials and Methods" for piping joining
materials, joint construction, and installation requirements not specified in this
Section.

SYSTEM PERFORMANCE REQUIREMENTS

A. Provide components and installation capable of producing piping systems with the
following minimum working pressure ratings, except where indicated otherwise:
1. Storm Drainage Systems: 10-foot head of water.

SUBMITTALS

A. General: Submit the following in accordance with Conditions of Contract and Division 1

Specification Sections.
COORDINATION DRAWINGS

A. Coordination drawings, drawn accurately to scale and coordinating penetrations. Do not
submit. Prepare drawings and retain at job site for coordination.

QUALITY ASSURANCE

A. Comply with the provisions of ASME B31.9 "Building Services Piping" for materials,
products, and installation.

B. Provide listing/approval stamp, label, or other marking on piping made to specified
standards.

PART 2 - PRODUCTS

2.1

PIPES AND TUBES

A. General: The application of the following pipe, tube, and fitting materials and joining
methods required for plumbing piping systems are indicated in Part 3 Article "Pipe and
Fittings Applications."
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2.2

23

B. Hubless, Cast-Iron Soil Pipe: CISPI 301 ATSM A-888.

PIPE FITTINGS AND TUBE FITTINGS

A. Hubless, Cast-Iron Soil Pipe Fittings: CISPI 301.

JOINING MATERIALS

A. Cast-Iron Soil Pipe and Fittings: ASTM C 564 neoprene rubber gaskets and lubricant.

B. CISPI Couplings for Hubless Cast-lron Soil Pipe and Fittings: CISPI 310, having ASTM

C 564 neoprene sealing sleeve, with 300 Series stainless-steel corrugated shield-and-
clamp assembly.

PART 3 - EXECUTION

3.1

3.2

3.3

3.4

PIPE AND FITTINGS APPLICATIONS

A. General: Use pipe, tube, fittings, and joining methods for piping systems according to the
following applications.

B. Storm Drainage Piping Above Ground: Use the following:
1. Hubless cast-iron soil pipe, hubless cast-iron soil pipe fittings, CISPI-type
couplings for hubless cast-iron soil pipe and fittings, and hubless joints.

PIPING INSTALLATION, GENERAL

A. Basic piping installation requirements are specified in Division 15 Section "Basic
Mechanical Materials and Methods."

DRAINAGE PIPING INSTALLATION

A. Install cast-iron soil pipe and cast-iron soil pipe fittings according to CISPI 1990 revised
and edited edition of "Cast Iron Soil Pipe and Fittings Handbook, Volume |," Chapter IV,
"Installation of Cast Iron Soil Pipe and Fittings."

B. Make changes in direction for drainage and vent piping using appropriate Y branches, Y
branches with 1/8 bends, and long-sweep 1/4, 1/5, 1/6, 1/8, and 1/16 bends. Reduction of
the size of drainage piping in the direction of flow is prohibited.

C. Install drainage and vent piping at the following minimum slopes, except where another
slope is indicated:
1. Horizontal Storm Drainage Piping: 1/8 inch per foot (1 percent).

JOINT CONSTRUCTION

A. Basic piping joint construction is specified in Division 15 Section "Basic Mechanical
Materials and Methods."

B. Cast-lIron Soil Pipe and Cast-lron Soil Pipe Fitting Joints: Make joints according to
recommendations in CISPI 1990 revised and edited edition of "Cast Iron Soil Pipe and
Fittings Handbook, Volume |," Chapter IV, "Installation of Cast lron Soil Pipe and
Fittings."

1. Hubless Joint: Make with neoprene gasket and sleeve or clamp.
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3.5 HANGERS AND SUPPORTS INSTALLATION

A. Hanger and support devices are specified in Division 15 Section "Hangers and Supports."
B. Install hangers for horizontal piping with following maximum spacing and minimum rod
sizes:

Nom. Pipe Steel Pipe Copper Tube

Size Max. Span Max. Span Min. Rod Diameter
(Inches) (Feet) (Feet) (Inches)
2 12 12 3/8
2-1/2 12 12 1/2
3 12 12 1/2
3-1/2 12 12 1/2
4 12 12 5/8, 1/2 for copper
5 12 12 5/8, 1/2 for copper
6 12 12 3/4, 5/8 for copper
C. Pipe Attachments: Install the following:
1. Adjustable Steel Clevis Hangers: MSS Type 1 for individual straight horizontal
runs 100 feet and less.
D. Support cast-iron soil pipe and fittings not included in table, at maximum horizontal

spacing of 5 feet, except 10-foot sections of pipe may be supported at 10-foot spacing
and at maximum vertical spacing of 15 feet.

3.6 FIELD QUALITY CONTROL

A. Inspect drainage piping as follows:

1.

2.

3.

4.

Do not enclose, cover, or put into operation drainage and vent piping system until

it has been inspected and approved by the authority having jurisdiction.

During progress of installation, notify the plumbing official having jurisdiction at

least 24 hours prior to time such inspection must be made. Perform tests

specified below in presence of the plumbing official.

a. Roughing-In Inspection: Arrange for inspection of piping system after
system roughing-in, before concealing, and prior to setting fixtures.

b. Final Inspection: Arrange for final inspection by plumbing official to
observe tests specified below and to ensure compliance with
requirements of plumbing code.

Reinspections: Make required corrections and arrange for reinspection by

plumbing official when piping system fails to pass test or inspection.

Reports: Prepare inspection reports signed by the plumbing official.

B. Drainage and Vent Piping System Tests: Test drainage and vent systems according to
procedures of authority having jurisdiction or, in absence of published procedure, as

follows:
1.

PLUMBING PIPING

Test for leaks and defects in new drainage and vent piping systems and parts of
existing systems that have been altered, extended, or repaired. If testing is
performed in segments, submit a separate report for each test, complete with a
diagram of the portion of the system tested.

Leave uncovered and unconcealed in new, altered, extended, or replaced
drainage and vent piping until it has been tested and approved. Expose for
testing work that has been covered or concealed before it has been tested and
approved.
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3. Rough Plumbing Test Procedure: Except for outside leaders and perforated or
open-jointed drain tile, test piping of plumbing drainage and venting systems on
completion of roughing-in piping installation. Tightly close all openings in piping
system and fill with water to point of overflow, but not less than 10 feet head of
water. Water level shall not drop during the period from 15 minutes before
inspection starts through completion of inspection. Inspect joints for leaks.

4. Repair leaks and defects using new materials and retest system or portion
thereof until satisfactory results are obtained.
5. Prepare reports for tests and required corrective action.

3.7 CLEANING
A. Clean interior of piping system. Remove dirt and debris as work progresses.
3.8 PROTECTION

A. Protect drains during remainder of construction period to avoid clogging with dirt and
debris and to prevent damage from traffic and construction work.

B. Place plugs in ends of uncompleted piping at end of day or when work stops.

C. Exposed ABS or PVC Piping: Protect plumbing vents exposed to sunlight with 2 coats of
a water-based latex paint.

END OF SECTION 15411

PLUMBING PIPING 15411 -4



SECTION 15815 - METAL DUCTS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A.

Drawings and general provisions of Contract, including General and Supplementary
Conditions and Division 1 Specification Sections, apply to this Section.

Requirements of the following Division 15 Sections apply to this section:
1. "Basic Mechanical Requirements."
2. "Basic Mechanical Materials and Methods."

1.2 SUMMARY

A.

This Section includes rectangular, round, and flat-oval metal ducts and plenums for
heating, ventilating, and air conditioning systems in pressure classes from minus 2 inches
to plus 10 inches water gage.

Related Sections: The following sections contain requirements that relate to this Section:

1. Division 7 Section "Joint Sealant" for fire-resistant sealants for use around duct
penetrations and fire damper installations in fire rated floors, partitions, and walls.

2. Division 8 Section "Access Doors and Frames" for wall- and ceiling-mounted
access panels and doors for access to concealed ducts.

3. Division 15 Section "Mechanical Insulation" for exterior duct and plenum
insulation.

4, Division 15 Section "Duct Accessories" for flexible duct materials, dampers, duct-
mounted access panels and doors, and turning vanes.

5. Division 15 Section "Testing, Adjusting, and Balancing."

1.3 DEFINITIONS

A.

Sealing Requirements Definitions: For the purposes of duct systems sealing

requirements specified in this Section, the following definitions apply:

1. Seams: A seam is defined as joining of two longitudinally (in the direction of
airflow) oriented edges of duct surface material occurring between two joints. All
other duct surface connections made on the perimeter are deemed to be joints.

2. Joints: Joints include girth joints; branch and subbranch intersections; so-called
duct collar tap-ins; fitting subsections; louver and air terminal connections to
ducts; access door and access panel frames and jambs; duct, plenum, and
casing abutments to building structures.

1.4 SYSTEM PERFORMANCE REQUIREMENTS

A

The duct system design, as indicated, has been used to select and size air moving and
distribution equipment and other components of the air system. Changes or alterations
to the layout or configuration of the duct system must be specifically approved in writing.
Accompany requests for layout modifications with calculations showing that the proposed
layout will provide the original design results without increasing the system total pressure.
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1.5 SUBMITTALS

A.

General: Submit the following in accordance with Conditions of Contract and Division 1
Specification Sections.

Duct shop drawings and duct work coordination drawings shall not be submitted to the
architect, but shall be available at the job site for coordination, with the exception of
exposed ducts in finished areas. Submit shop drawings to Architect showing exposed
ducts in all finished areas.

Product data including details of construction relative to materials, dimensions of
individual components, profiles, and finishes for the following items:

1. Duct Liner.

2. Sealing Materials.

Shop drawings from duct fabrication shop, drawn to a scale not smaller than 1/4 inch
equals 1 foot, on drawing sheets same size as the Contract Drawings, detailing:

1. Fabrication, assembly, and installation details, including plans, elevations,
sections, details of components, and attachments to other work.
2. Duct layout, indicating pressure classifications and sizes in plan view. For

exhaust ducts systems, indicate the classification of the materials handled as
defined in this Section.

Fittings.

Reinforcing details and spacing.

Seam and joint construction details.

Penetrations through fire-rated and other partitions.

Hangers and supports, including methods for building attachment, vibration
isolation, and duct attachment.

Nookw

Coordination drawings for ductwork installation in accordance with Division 15 Section
"Basic Mechanical Requirements." In addition to the requirements specified in "Basic
Mechanical Requirements" show the following:

1. Coordination with ceiling suspension members.

2. Special coordination with other systems installed in the same space with the duct
systems.

3. Coordination of ceiling- and wall-mounted access doors and panels required to
provide access to dampers and other operating devices.

4. Coordination with ceiling-mounted lighting fixtures and air outlets and inlets.

Welding certificates including welding procedures specifications, welding procedures
qualifications test records, and welders' qualifications test records complying with
requirements specified in "Quality Assurance" below.

Record drawings including duct systems routing, fittings details, reinforcing, support, and
installed accessories and devices, in accordance with Division 15 Section "Basic
Mechanical Requirements" and Division 1.

Maintenance data for volume control devices, fire dampers, and smoke dampers, in
accordance with Division 15 Section "Basic Mechanical Requirements."

1.6 QUALITY ASSURANCE

A.

Qualify welding processes and welding operators in accordance with AWS D1.1
"Structural Welding Code - Steel" for hangers and supports and AWS D9.1 "Sheet Metal
Welding Code."
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Qualify each welder in accordance with AWS qualification tests for welding processes
involved. Certify that their qualification is current.

NFPA Compliance: Comply with the following NFPA Standards:

1. NFPA 90A, "Standard for the Installation of Air Conditioning and Ventilating
Systems," except as indicated otherwise.
2. NFPA 96, "Standard for the Installation of Equipment for the Removal of Smoke

and Grease-Laden Vapors for Commercial Cooking Equipment," Chapter 3,
"Duct System," for kitchen hood duct systems, except as indicated otherwise.

1.7 DELIVERY, STORAGE, AND HANDLING

A.

Deliver sealant and fire-stopping materials to site in original unopened containers or
bundles with labels informing about manufacturer, product name and designation, color,
expiration period for use, pot life, curing time, and mixing instructions for multi-component
materials.

Store and handle sealant fire-stopping materials in compliance with manufacturers'
recommendations to prevent their deterioration or damage due to moisture, high or low
temperatures, contaminants, or other causes.

Deliver and store stainless steel sheets with mill-applied adhesive protective paper,
maintained through fabrication and installation.

Store duct liner to protect from moisture. Wet duct liner, even though dried, must be
replaced with new material. No exceptions.

PART 2 - PRODUCTS

2.1 SHEET METAL MATERIALS

A.

Sheet Metal, General: Provide sheet metal in thicknesses indicated (minimum 26
gauge), packaged and marked as specified in ASTM A 700.

Galvanized Sheet Steel: Lock-forming quality, ASTM A 527, Coating Designation G 90.
Provide mill phosphatized finish for exposed surfaces of ducts exposed to view.

Reinforcement Shapes and Plates: Unless otherwise indicated, provide galvanized steel
reinforcing where installed on galvanized sheet metal ducts. For aluminum and stainless
steel ducts provide reinforcing of compatible materials.

Tie Rods: Galvanized steel, 1/4-inch minimum diameter for 36-inch length or less; 3/8-
inch minimum diameter for lengths longer than 36 inches.

22 DUCT LINER

A.

B.

General: Comply with NFPA Standard 90A and TIMA Standard AHC-101.

Materials: ASTM C 1071, Type |ll, fiberglass duct liner with acrylic coated surface
exposed to airstream to prevent erosion of glass fibers and treated with EPA registered
anti-microbial agent proven to resist microbial growth as determined by ASTM G21 and
G22.

1. Thickness: 1 inch.

2. Density: 2 pounds.
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3. Thermal Performance: "K-Factor" equal to 0.28 or better, at a mean temperature
of 75 deg F, ASTM C 518.

4. Noise Reduction Coefficient: 0.55 or higher based on "Type A Mounting" and
tested in accordance to ASTM C 423. (1.5 pcf, 1" thickness)
5. Fire Hazard Classification: Flame spread rating of not more than 25 without

evidence of continued progressive combustion and a smoke developed rating of
no higher than 50, when tested in accordance with ASTM C 411.

Liner Adhesive: Comply with NFPA Standard 90A and ASTM C 916.

Maximum Velocity: 5,000 ft./min.

Mechanical Fasteners: Galvanized steel, suitable for adhesive attachment,
mechanical attachment, or welding attachment to duct. Provide fasteners that do
not damage the liner when applied as recommended by the manufacturer, that
do not cause leakage in the duct, and will indefinitely sustain a 50-pound tensile
dead load test perpendicular to the duct wall.

® N

a. Fastener Pin Length: As required for thickness of insulation, and without
projecting more than 1/8 inch into the airstream.
b. Adhesive For Attachment of Mechanical Fasteners: Comply with the

"Fire Hazard Classification" of duct liner system.

23 SEALING MATERIALS

A.

Joint and Seam Sealants, General: The term sealant used here is not limited to materials
of adhesive or mastic nature, but also includes tapes and combinations of open weave
fabric strips and mastics.

Tape Sealing System: Woven-fiber tape impregnated with a gypsum mineral compound
and a modified acrylic/silicone activator to react exothermically with the tape to form a
hard, durable, airtight seal.

Joint and Seam Sealant: One-part, nonsag, solvent- release-curing, polymerized butyl
sealant complying with FS TT-S-001657, Type [; formulated with a minimum of 75
percent solids.

Flanged Joint Mastics: One-part, acid-curing, silicone elastomeric joint sealants,
complying with ASTM C 920, Type S, Grade NS, Class 25, Use O.

24 HANGERS AND SUPPORTS

A.

Building Attachments: Concrete inserts, powder actuated fasteners, or structural steel
fasteners appropriate for building materials. Do not use powder actuated concrete
fasteners for lightweight aggregate concretes or for slabs less than 4 inches thick.

Hangers: Galvanized sheet steel, or round, uncoated steel, threaded rod.

1. Hangers Installed In Corrosive Atmospheres: Electro-galvanized, all-thread rod
or hot-dipped- galvanized rods with threads painted after installation.
2. Straps and Rod Sizes: Conform with Tables 4-1, 4-1M, and 4-2 in SMACNA

"HVAC Duct Construction Standards," 1995 Edition, for sheet steel width and
gage and steel rod diameters.

Duct Attachments: Sheet metal screws, blind rivets, or self-tapping metal screws;
compatible with duct materials.

Trapeze and Riser Supports: Steel shapes conforming to ASTM A 36.
1. Where galvanized steel ducts are installed, provide hot-dipped-galvanized steel
shapes and plates.
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2.5

26

2.7

RECTANGULAR DUCT FABRICATION

A.

General: Except as otherwise indicated, fabricate rectangular ducts with galvanized

sheet steel, in accordance with SMACNA "HVAC Duct Construction Standards," 1995

Edition, Tables 1-3 through 1-25, including their associated details. Conform to the

requirements in the referenced standard for metal thickness (minimum 26 gauge),

reinforcing types and intervals, tie rod applications, and joint types and intervals.
Fabricate rectangular ducts in lengths appropriate to reinforcement and rigidity
class required for pressure classification.

2. Provide materials that are free from visual imperfections such as pitting, seam
marks, roller marks, stains, and discolorations.
3. All rectangular low pressure supply air, transfer air, relief air, and return air ducts

shall be acoustically lined on the inside with 1" thick duct liner unless otherwise
noted. All elbows and fittings shall be insulated. Exterior ducts shall be lined
with 2" duct liner. Exhaust air ducts are not to be lined unless otherwise noted.

Crossbreaking or Cross Beading: Crossbreak or bead duct sides that are 19 inches and
larger and are 20 gage or less, with more than 10 sq. ft. of unbraced panel area, as
indicated in SMACNA "HVAC Duct Construction Standard," Figure 1-8.

RECTANGULAR DUCT FITTINGS

A.

Fabricate elbows, transitions, offsets, branch connections, and other duct construction in
accordance with SMACNA "HVAC Duct Construction Standard," 1995 Edition, Figures 2-
1 through 2-18.

1. Elbows:
a. Type RE-1 radius elbow with 1-1/2 W radius.
b. Type RE-2 square throat elbow with single thickness turning vanes.
C. Type RE-5 dual radius elbow.

SHOP APPLICATION OF LINER IN RECTANGULAR DUCTS

A.

Adhere a single layer of indicated thickness of duct liner with 90 percent coverage of
adhesive at liner contact surface area. Multiple layers of insulation to achieve indicated
thickness is prohibited.

Apply a coat of adhesive to transverse and longitudinal liner edges.
Butt transverse joints without gaps and coat joint with adhesive.

Fold and compress liner in corners of rectangular ducts or cut and fit to assure butted
edge overlapping.

Longitudinal joints in rectangular ducts shall not occur except at corners of ducts, unless
the size of the duct and standard liner product dimensions make longitudinal joints
necessary.

1. Apply an adhesive coating on longitudinal seams.

Secure liner with mechanical fasteners 4 inches from corners and at intervals not
exceeding 12 inches transversely around perimeter; at 3 inches from transverse joints
and at intervals not exceeding 18 inches longitudinally.

Secure transversely oriented liner edges facing the airstream with metal nosings that are
either channel or "Z" profile or are integrally formed from the duct wall at the following
locations:
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1. Fan discharge.
2. Intervals of lined duct preceding unlined duct.

Terminate liner with duct buildouts installed in ducts to attach dampers, turning vane
assemblies, and other devices. Fabricated buildouts (metal hat sections) or other
buildout means are optional; when used, secure buildouts to the duct wall with bolts,
screws, rivets, or welds. Terminate liner at fire dampers at connection to fire damper
sleeve through fire separation.

2.8 ROUND AND FLAT OVAL DUCT FABRICATION

A.

General: "Basic Round Diameter" as used in this article is the diameter of the size of
round duct that has a circumference equal to the perimeter of a given sized of flat oval
duct. Except where interrupted by fittings, provide round and flat oval ducts in lengths not
less than 12 feet.

Round Ducts: Fabricate round supply ducts with spiral lockseam construction, except
where diameters exceed 72 inches. Fabricate ducts having diameters greater than 72
inches with longitudinal butt-welded seams. Comply with SMACNA "HVAC Duct
Construction Standards," 1995 Edition, Table 3-2 for galvanized steel gages(minimum 26

gauge).

Flat Oval Ducts: Fabricate flat oval supply ducts with standard spiral lockseams or with
butt-welded longitudinal seams in gages (minimum 26 gauge) listed in SMACNA "HVAC
Duct Construction Standards," 1995 Edition, Table 3-4.

Single Wall Lined Ducts: All interior exposed low pressure supply air round ducts and
fittings shall be double wall or lined with 1" thick duct liner unless noted otherwise.
1. Install the duct liner in accordance with the manufacturer's recommendations.

2.9 ROUND AND FLAT OVAL SUPPLY AND EXHAUST FITTINGS FABRICATION

A.

90-Degree Tees and Laterals and Conical Tees: Fabricate to conform to SMACNA
"HVAC Duct Construction Standards," 1995 Edition, Figures 3-4 to 3-6 and with metal
thicknesses  (minimum 26 gauge) specified for longitudinal seam straight duct.

1. Tees: 90° tee with oval to round tap. Conical tees.

Diverging-Flow Fittings: Fabricate with a reduced entrance to branch taps with no excess
material projecting from the body onto branch tap entrance.

Elbows: Fabricate in die-formed, gored, pleated, or mitered construction. Fabricate the
bend radius of die-formed, gored, and pleated elbows 1.5 times the elbow diameter.
Unless elbow construction type is indicated, provide elbows meeting the following
requirements:

1. Mitered Elbows: Fabricate mitered elbows with welded construction in gages
specified below.
a. Mitered Elbows Radius and Number of Pieces: Unless otherwise

indicated, construct elbow to comply with SMACNA "HVAC Duct
Construction Standards," 1995 Edition, Table 3-1.

b. Round Mitered Elbows: Solid welded and with metal thickness listed
below for pressure classes from minus 2 inches to plus 2 inches:
1) 3 to 26 inches: 24 gage.

C. Round Mitered Elbows: Solid welded and with metal thickness listed
below for pressure classes from 2 inches to 10 inches:
1) 3 to 14 inches: 24 gage.
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d. 90-Degree, 2-Piece, Mitered Elbows: Use only for supply systems, or
exhaust systems for material handling classes A and B; and only where
space restrictions do not permit the use of 1.5 bend radius elbows.
Fabricate with a single-thickness turning vanes.

2. Round Elbows - 8 Inches and Smaller: Die-formed or stamped elbows for 45-
and 90-degree elbows and pleated elbows for 30, 45, 60, and 90 degrees only.
Fabricate nonstandard bend angle configurations or 1/2-inch-diameter (e.g. 3-
1/2- and 4-1/2-inch) elbows with gored or segmented construction.

3. Round Elbows - 9 Through 14 Inches: Gored or segmented or pleated elbows
for 30, 45, 60, and 90 degrees, except where space restrictions require a mitered
elbow. Fabricate nonstandard bend angle configurations or 1/2-inch-diameter
(e.g. 9-1/2- and 10-1/2-inch) elbows with gored or segmented construction.

4, Die-Formed or Stamped Elbows for Sizes Through 8 Inches and All Pressures:
20 gage with 2-piece welded construction.

5. Round Gored or Segmented Elbows Gages: Same as for nonelbow fittings
specified above.

6. Flat Oval Elbows Gages: Same as longitudinal seam flat oval duct.

7. Pleated Elbows Sizes Through 14 Inches and Pressures Through 10 Inches: 26
gage.

Single Wall Lined Ducts: All interior exposed low pressure supply air round ducts and
fittings shall be double wall or lined with 1" thick duct liner unless noted otherwise.
1. Install the duct liner in accordance with the manufacturer's recommendations.

PART 3 - EXECUTION

3.1 DUCT INSTALLATION, GENERAL

A

Duct System Pressure Class: Construct and install each duct system for the specific duct
pressure classification indicated.

1. High pressure supply duct between fan unit and terminal boxes: 6 inches w.g.
positive.

2. Low pressure supply duct between fan units and room outlets: 3 inches w.g.
positive.

3. Low pressure supply duct between terminal boxes and room outlets: 1 inch w.g.
positive.

Install ducts with the fewest possible joints.

Use fabricated fittings for all changes in directions, changes in size and shape, and
connections.

Install couplings tight to duct wall surface with projections into duct at connections kept to
a minimum.

Locate ducts, except as otherwise indicated, vertically and horizontally, parallel and
perpendicular to building lines; avoid diagonal runs. Install duct systems in shortest route
that does not obstruct useable space or block access for servicing building and its
equipment.

Install ducts close to walls, overhead construction, columns, and other structural and
permanent enclosure elements of building.
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3.2

3.3

Provide clearance of 1 inch where furring is shown for enclosure or concealment of ducts,
plus allowance for insulation thickness, if any.

Install insulated ducts with 1-inch clearance outside of insulation.

Conceal ducts from view in finished and occupied spaces by locating in mechanical
shafts, hollow wall construction, or above suspended ceilings. Do not encase horizontal
runs in solid partitions, except as specifically shown.

Coordinate layout with suspended ceiling and lighting layouts and similar finished work.

Electrical Equipment Spaces: Route ductwork to avoid passing through transformer
vaults and electrical equipment spaces and enclosures.

Non-Fire-Rated Partition Penetrations: Where ducts pass through interior partitions and
exterior walls, and are exposed to view, conceal space between construction opening
and duct or duct insulation with sheet metal flanges of same gage as duct. Overlap
opening on 4 sides by at least 1-1/2 inches.

Protect lined duct from moisture. Wet duct liner, even though dried, must be replaced.
No exceptions.

Interior of ducts shall be kept clean. Protect ducts from dust, dirt, debris, etc., by
covering exposed ends of ducts during storage and construction. Ducts which become
dirty shall be cleaned to satisfaction of the Engineer and Owner.

SEAM AND JOINT SEALING

A.

B.

General: Seal duct seams and joints as follows:

Pressure Classification 2 and 3 Inches Water Gage: All transverse joints and longitudinal
seams and duct penetrations.

Pressure Classification Less than 2 Inches Water Gage: Transverse joints only and duct
penetrations.

Seal externally insulated ducts prior to insulation installation.

Ducts exposed to view shall have tape sealer in a neat manner. Paint tape sealer on
unpainted ducts to match duct.

HANGING AND SUPPORTING

A.

Install rigid round, rectangular, and flat oval metal duct with support systems indicated in
SMACNA "HVAC Duct Construction Standards," 1995 Edition, Tables 4-1 through 4-3
and Figures 4-1 through 4-9.

Support horizontal ducts within 2 feet of each elbow and within 4 feet of each branch
intersection.

Support vertical ducts at a maximum interval of 16 feet and at each floor.

Upper attachments to structures shall have an allowable load not exceeding 1/4 of the
failure (proof test) load but are not limited to the specific methods indicated.
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3.4

3.5

Install concrete insert prior to placing concrete.

F. Install powder actuated concrete fasteners after concrete is placed and completely cured.

G. Steel roof deck shall not be used to support loads from ductwork or equipment, unless
noted otherwise.

H. Ducts exposed to view shall be supported using threaded rod or some other method that
is neat in appearance. Straps are not an acceptable method of hanging ducts that are
exposed to view.

l. Seismic bracing for ducts exposed to view must be neat in appearance. Proposed
method shall be submitted to the Architect prior to duct installation.

CONNECTIONS

A. Equipment Connections: Connect equipment with flexible connectors in accordance with
Division 15 Section "Duct Accessories."

B. Branch Connections: Comply with SMACNA "HVAC Duct Construction Standards," 1995
Edition, Figures 2-5 and 2-6.

C. Outlet and Inlet Connections: Comply with SMACNA "HVAC Duct Construction
Standards," 1995 Edition, Figures 2-14 through 2-17.

D. Terminal Units Connections:  Comply with  SMACNA "HVAC Duct Construction

Standards," 1995 Edition, Figure 2-17.

FIELD QUALITY CONTROL

A.

Disassemble, reassemble, and seal segments of the systems as required to
accommodate leakage testing, and as required for compliance with test requirements.

Conduct tests, in the presence of the Architect or Owner's representative, at static
pressures equal to the maximum design pressure of the system or the section being
tested. If pressure classifications are not indicated, test entire system at the maximum
system design pressure. Do not pressurize systems above the maximum design
operating pressure. Check duct system for audible leaks. Give 7 days' advanced notice
for testing.

Maximum Allowable Leakage: As described in ASHRAE 1997 Handbook,
"Fundamentals" Volume, Chapter 32, Table 6 and Figure 14. Comply with requirements
for leakage classification 3 for round and flat oval ducts, leakage classification 12 for
rectangular ducts in pressure classifications less than and equal to 2 inches water gage
(both positive and negative pressures), and leakage classification 6 for pressure
classifications greater than 2 inches water gage and less than and equal to 10 inches
water gage.

Remake leaking joints as required and apply sealants to achieve specified maximum
allowable leakage.

Leakage Test: Perform volumetric measurements and adjust air systems as described in
ASHRAE 1995 "HVAC Systems and Applications" Volume, Chapter 34 and ASHRAE
1997 "Fundamentals" Volume, Chapter 14, and Division 15 Section "TESTING,
ADJUSTING, AND BALANCING."
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3.6 ADJUSTING AND CLEANING

A. Adjust volume control devices as required by the testing and balancing procedures to
achieve required air flow. Refer to Division 15 Section "TESTING, ADJUSTING, AND
BALANCING" for requirements and procedures for adjusting and balancing air systems.

B. Vacuum ducts systems prior to final acceptance to remove dust and debris.

END OF SECTION 15815
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SECTION 16000 - GENERAL PROVISIONS, ELECTRICAL

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General Conditions, Supplemental
General Conditions and Division 1 Specification Sections apply to work of this section and all
other Division 16 specification sections.

B. This section applies to all Division 16 specification sections.
1.2 SUMMARY

A. This section includes general administrative and procedural requirements for electrical
installations to expand the requirements of the General Conditions and Division 1 Specification
Sections.

1.3 STANDARDS

A. The following industry standards are considered minimum requirements for electrical work and
are made a part of the contract documents:

National Electrical Code, 2005 Edition (NEC)

Electrical Ordinances of Local Governing Authority
Utah State Fire Marshal's Rules and Regulations
International Building Code

International Fire Code

Underwriters Laboratories (UL) Standards

American National Standards Institute (ANSI)

National Electrical Manufacturer's Association (NEMA)
National Fire Protection Association (NFPA) Standards
0. Regulations of American Standards Association

20NN

B. If any conflict occurs between these rules and the contract documents or between the plans and
specifications, notify the Architect promptly in writing. Do not proceed with any work in conflict
until a solution is approved in writing by the Architect.

1.4 WORKMANSHIP

A. All Electrical Work of any nature shall be performed by qualified electricians, experienced in the
type of work to be performed and licensed with the State of Utah. Electricians shall show their
license upon request of the Owner, Architect and/or their representatives.

1.5 ELECTRICAL WORK INCLUDED
A. The basic contract work includes all labor, material, tools, transportation, equipment, and
superintendence specified, indicated on the drawings or necessary to make a complete
installation of, but not limited to, the following:
1. Appliances, apparatus and materials not specifically noted on drawings or mentioned herein,

but which are necessary to make a complete working installation of all electrical systems
required for the project.
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2. Hangers, anchors, sleeves, chases, supports and fittings as may be required and as
indicated.

3.  Removal, reconnection and/or relocation of existing electrical service to existing rooftop
equipment as required to allow installation of new roofing system, curbs, etc., as indicated
on drawings, and with all equipment in proper operating condition.

4. Relocation and reconnection of existing light fixture and security system alarm horn as
indicated on drawing, with relocated devices in proper working order.

5.  Removal of abandoned wiring, conduit, boxes, etc., associated with roofing replacement.
1.6 ACCURACY OF DATA

A. Data given herein and on the drawings are as exact as could be secured, but their absolute
accuracy is not guaranteed. Specifications and drawings are for the assistance and guidance of
the Contractor.

B. Electrical drawings are diagrammatic, but will be followed as closely as existing building conditions
and the work of other contractors will permit. All deviations from the drawings required to make
the Electrical Work conform to the existing building and to the work of other contractors will be
made by the Contractor as approved by the Architect.

1.7 VISIT THE SITE

A. Contractors are assumed to have visited the site and thoroughly acquainted themselves with
conditions affecting the proposed work. Verify existing conditions and measurements at the
building before beginning work and immediately notify the Architect of any discrepancies which
may adversely affect completion of the work.

1.8 TEMPORARY POWER

A. Provide temporary power for reasonable convenience during construction in accordance with the
General Conditions.

B. Provide GFCI Protection for all temporary power outlets.

C. Use temporary power for construction purposes only. Do not use temporary power for electric
space heating, etc..

1.9 RECORD DRAWINGS

A. Provide As-Built Record Drawings in accordance with the General Conditions and Division 1
Specifications.

B. Indicate all changes made to the drawings such as changes in fixture and outlet location, changes
in circuit routing and circuit numbering, etc. Include all changes by Addenda, Change Order,
Supplemental Instruction or verbal instruction.

C. Refer to individual Specification Sections for additional Record Drawing requirements.

1.10 WARRANTY

A. Provide Warranty for Electrical Work in accordance with the General Conditions and Division 1
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Specifications.

PART 2 - PRODUCTS

2.1 MATERIALS

A. All materials and equipment for which U.L. Standards have been established, will be listed by and
bear the label of Underwriters Laboratories, Inc..

B. All materials will be new and bear the manufacturer's name, trade name and catalog or model
numbers. Similar items will be of the same manufacturer.

PART 3 - EXECUTION

3.1 INSTALLATION

A. Installation of materials will comply with all codes and be accomplished with good workmanship in
the judgement of the Architect and Consulting Engineer.

3.2 COOPERATION WITH OTHER CONTRACTORS

A. Cooperate with other contractors doing work on the building as may be necessary for the proper
execution of the work of various trades employed in construction of the building.

B. Refer to architectural and mechanical drawings, for construction details, and coordinate the
electrical work with that of other contractors to the end that unnecessary delays and conflicts will
be avoided.

3.3 MATERIAL HANDLING

A. Use all means necessary to protect materials before, during and after installation and to protect
the installed work and materials of all other trades.

B. In the event of damage, immediately make all repairs and replacements necessary to the
approval of the Architect and at no additional cost to the Owner.

3.4 CUTTING AND REPAIRING

A. Provide all required digging, cutting, etc. incidental to the Electrical Work. Make required repairs
thereafter to the satisfaction of the Architect.

B. Do not cut into any major structural element, beam or column, without written approval of the
Architect.

C. Install the Electrical Work to proceed with other trades in order to avoid unnecessary cutting of the
construction.

3.5 CONSTRUCTION REVIEW
A. The Owner, Architect and/or Consulting Engineer will perform construction review throughout the
construction of the project. The construction review does not relieve the contractor from the

responsibility of providing all materials and performing the work in accordance with the Contract
Documents.
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B. Test all systems and equipment provided, relocated, and/or connected under the Contract for
short circuits, ground faults, proper neutral connections and proper operation in the presence of
the Owner, Architect and/or Engineer.

C. The entire construction will be installed in accordance with the contract documents and be free of
mechanical and electrical defects prior to final acceptance of the work.

* END OF SECTION 16000 *
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SECTION 16060 - MINOR ELECTRICAL DEMOLITION FOR REMODELING

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
A. Drawings and general provisions of the Contract, including General Conditions, Supplemental
General Conditions, Division 1 Specification Sections and Section 16000 - General Provisions,
Electrical apply to work of this section.
B. Division 1 Demolition Sections.

1.2 SCOPE

A. Remove electrical equipment and wiring systems and make required extensions and
reconnections as shown on Drawings and specified herein.

B. Repair all damage resulting from demolition and extension work.

PART 2 - PRODUCTS

2.1 MATERIALS AND EQUIPMENT

A. Provide new materials and equipment for patching and extending work as specified in the
appropriate Specification Section for the materials and equipment involved.

B. Where materials or methods not included in the Specifications are required, provide materials and
methods in accordance with normal construction industry standards and as approved by the
Architect.

PART 3 - EXECUTION

3.1 EXAMINATION
A. Field verify existing measurements and circuiting arrangements are as shown on Drawings.
B. Verify that abandoned wiring and equipment serve only abandoned facilities.
C. Demolition Drawings are based on field observation of existing surface conditions and available
existing building electrical drawings. Report discrepancies to Owner and/or Architect before

disturbing existing installation.

D. All demolition and extension work is not necessarily indicated on Drawings. Include all such work
without additional cost to Owner.

3.2 PREPARATION
A. Provide temporary wiring and connections to maintain existing systems in service during
construction. When work must be performed on energized equipment or circuits, use electricians
experienced in such operations.
B. Protect all existing electrical equipment to remain from damage during demolition and new

construction. Survey all existing equipment prior to beginning work and document in writing any
existing damage to existing equipment.
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3.3 DEMOLITION
A. Coordinate with Owner for equipment and materials to be removed by Owner or salvaged by the
contractor for Owner. Place salvaged equipment and materials in storage at the project site as
directed by the Owner.
B. Legally dispose of all removed equipment and materials not salvaged for the Owner.

C. Remove abandoned wiring to source of supply, i.e. panelboard, circuit breaker, etc..

D. Remove accessible abandoned conduit, cables, junction boxes, etc., including above accessible
ceilings. Cut conduit flush with walls and floors.

E. Remove abandoned outlet boxes and conduit servicing them where indicated on drawings.
3.4 EXTENSION OF EXISTING ELECTRICAL WORK

A. Reconnect existing equipment where demolition interrupts existing branch circuits or feeders to
the equipment.

B. Repair adjacent construction and finishes damaged during demolition and extension work to
match surrounding surfaces.

C. Maintain access to existing electrical installations which remain active.

D. Extend existing installations using materials and methods as specified for new work. Remove and
replace existing installations which are not compatible with new work.

3.5 CLEANING AND REPAIR
A. Clean and repair existing materials and equipment which remain or are to be reused.

B. Luminaries: Remove existing luminaries for cleaning. Use mild detergent to clean all exterior and
interior surfaces; rinse with clean water and wipe dry. Replace lamps and broken electrical parts.

3.6 INSTALLATION
A. Install relocated materials and equipment as required for new materials and equipment.
3.7 OUTAGES

A. Maintain Existing Electrical Systems in service until new systems are complete and ready for
service. Disable systems only to make switchovers and connections. Minimize outage duration.

B. Obtain permission from Owner and/or Architect before partially or completely disabling systems in
accordance with Division 1 Specification Sections.

* END OF SECTION 16060 *
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SECTION 16110 - RACEWAYS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
A. Drawings and general provisions of the Contract, including General Conditions, Supplemental
General Conditions, Division 1 Specification Sections and Section 16000 - General Provisions,
Electrical apply to work of this section.
1.2 SCOPE

A. Provide a complete raceway system for all wiring as shown on the drawings and as specified
herein.

PART 2 - PRODUCTS

2.1 RACEWAYS
A. Provide minimum 3/4" trade diameter raceways for all wiring systems.
B. Do not use aluminum conduit, intermediate steel conduit (IMC), BX cable, MC cable, Flexible
Non-metallic Tubing, NM cable, Direct Burial Cable or any other wiring methods not allowed by
this specification unless approved in writing by the Architect and/or Engineer.

2.2 ABOVEGROUND RACEWAYS

A. Provide Electrical Metallic Tubing (EMT), galvanized inside and out, for raceways not subject to
permanent moisture or damage.

B. Provide Galvanized Rigid Steel Conduit (GRC) where raceways are subject to permanent
moisture such as underground, or damage such as vehicular traffic, etc..

2.3 FLEXIBLE RACEWAY CONNECTIONS

A. Provide Flexible Steel Conduit for final connection to motors and other equipment subject to
vibrations or movement, not to exceed 3 feet in length.

B. Provide liquid-tight flexible steel conduit outside and in wet, humid, corrosive and oily locations.
1. Provide Sunlight Resistant liquid-tight flexible steel conduit outdoors.
C. Provide a ground conductor in all flexible steel conduit.

D. Flexible Steel Conduit may be used where misalignment or cramped quarters exist only with prior
approval of the Architect and/or Engineer.

E. Flexible Steel Conduit may be used to fish through existing walls and ceilings only with prior
approval of the Architect and/or Engineer.

2.4 CONDUIT FITTINGS

A. Provide steel compression type or steel set screw type fittings for Electrical Metallic Tubing.
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B. Provide malleable iron clamp type fittings for Flexible Steel Conduit.
C. Provide steel compression type fittings for Liquid-Tight Flexible Steel Conduit.

D. Provide threaded fittings for GRC conduit. Provide double locknuts and plastic bushing for GRC
conduit terminations or provide boxes and enclosures with threaded hubs.

E. Provide steel rain-tight, compression type fittings for all conduit installed outside and in wet,
humid, corrosive and oily locations.

F. Provide Insulated Throat Connectors for all conduit terminations 1" diameter and smaller. Provide
insulating bushings for all conduit terminations 1-1/4" diameter and larger.

G. Provide Grounding Bushings bonded to the electrical system ground:
1. On each end of all conduits used to protect ground conductors.

2. On all conduit terminations installed in concentric or eccentric knockouts or where reducing
washers have been installed.

H. Do not use cast metal or indenter type fittings. Do not use screw-in type fittings for Flexible Steel
Conduit. Do not use spray (aerosol) PVC cement.

2.5 RACEWAY SEALS

A. Seal all conduit penetrations through fire rated walls, ceilings and floors with a UL classified fire
barrier system in accordance with Division 7 Specification Requirements.

B. Seal all conduit penetrations through airtight spaces and plenums with an approved mastic
compound acceptable to the Architect to prevent air leakage.

2.6 ROOF PENETRATIONS
A. Provide roof jacks of suitable style and material for all conduit penetrations through roof to provide
a weathertight seal in accordance with the applicable Roofing Specification Sections. Coordinate
style, material and installation with the roofing contractor.
2.7 PULL BOXES
A. Provide pull boxes or conduit bodies in accessible locations where required to reduce the number
of bends in the conduit run to less than 360 degrees and at points not exceeding 100 feet in long
branch circuit conduit runs.
1. Indicate exact location of pull boxes and conduit bodies on the As-Built Record Drawings.

2.8 PULL STRING

A. Provide a nylon or polypropylene pull string with not less than 200 Ib tensile strength in all spare
conduits and conduits installed for use by others. Provide a hard cardboard tag for each raceway
to indicate location of the opposite end of the raceway.
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PART 3 - EXECUTION

3.1 SUPPORTS

A

Securely support all raceways with full (2 hole) pipe straps, hangers, or ceiling trapeze directly
from building structure such as roof trusses, beams, floor joists, etc., in accordance with
Specification Section 16190 - Supporting Devices.

1. Do not support raceways from other electrical systems or mechanical systems.

Provide supports at 5'-0" on center with a minimum of two supports for each ten foot length of
conduit or fraction thereof up to 6 feet.

Provide a support within 12" of each coupling, fitting, box, enclosure and bend.

1. Install supports at vertical to horizontal conduit bends on the upper side of the bend.

3.2 INSTALLATION

A

Raceway layouts on the drawings are generally diagrammatic and the exact routing of raceways
will be governed by structural conditions and the work of other contractors.

Install raceways concealed within finished ceilings, walls and floors except where exposed
raceways are specifically shown on the drawings or permitted by the Architect.

Install exposed raceways parallel with or perpendicular to walls and ceilings, with right angle turns
consisting of symmetrical bends or conduit bodies equal to Crouse-Hinds "Condulet". Avoid all
bends and offsets where possible.

1. Paint exposed raceways to match surrounding surfaces in accordance with Division 9
Specification Sections.

Install raceways minimum 12" from insulation of hot water piping, steam piping and other systems
or equipment with temperatures in excess of 104° F (40° C).

Make all field bends and offsets with a radius not less than allowed by the National Electrical Code
for the type of raceway system.

1. Do not install bends or offsets which are flattened, kinked, rippled or which destroy the
smooth internal bore or surface of the conduit.

Cap the open ends of raceways during construction to prevent the accumulation of water, dirt or
concrete in the raceways. Thoroughly clean raceways in which water or other foreign matter has
been permitted to accumulate or replace the raceway where such accumulation cannot be
removed by a method approved by the Architect and/or Engineer.

Do not install raceways which have been crushed or deformed in any manner.

Do not install wiring until work which might cause damage to the wires or raceways has been
completed.

* END OF SECTION 16110 *
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SECTION 16120 - CONDUCTORS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
A. Drawings and general provisions of the Contract, including General Conditions, Supplemental
General Conditions, Division 1 Specification Sections and Section 16000 - General Provisions,
Electrical apply to work of this section.
1.2 SCOPE

A. Provide all conductors for power and lighting as shown on drawings and as specified herein.

PART 2 - PRODUCTS

2.1 CONDUCTORS

A. Provide Copper building wire, minimum #12 AWG, with type THHN/THWN or XHHW 600 volt
insulation, except as otherwise noted on the drawings or required by NEC.

B. Provide stranded conductors for wires #8 AWG and larger and for terminal connections to all
motors. Stranded or solid conductors may be used for sizes smaller than #8 AWG at the
contractor's option.

C. Provide conductors rated 90° C minimum in wiring channels of Fluorescent and High Intensity
Discharge lighting fixtures.

D. Provide conductors with surface printed identification showing conductor size and material,
insulation type, voltage rating and approvals at regularly spaced intervals of 24".

E. Do not use sizes smaller than #12 AWG in branch circuits carrying load.
F. Do not use aluminum conductors.
2.2 SPLICES
A. Provide Ideal wirenuts or Scotchlock spring connectors for all conductor splices #8 AWG and
Zrc\?cller. Provide split-bolt or compression type connectors for all conductor splices larger than #8

Provide splices which are UL listed for the type, quantity and size of the conductors to be spliced.

Provide all splices with insulation at least equal to that of the conductor.

o o w

Splice conductors only in approved boxes.
E. Do not splice conductors in conduit bodies, panelboard enclosures, or switchboard enclosures.

PART 3 - EXECUTION

3.1 INSTALLATION

A. Install all conductors in approved raceway systems.
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C.

Install branch circuit conductors continuous without splice between fixture outlet boxes, terminals
of devices and panelboards.

1. Provide suitable junction boxes in readily accessible locations where splices are necessary
at intermediate points of branch circuits. Indicate exact location of all boxes on the As-Built
Record Drawings.

Do not install wiring until work which might cause damage to the wires has been completed.

3.2 COLOR CODING AND IDENTIFICATION

A

Color code all wiring at each enclosure and box where conductors are accessible and at each
splice, tap or termination by means of colored conductor insulation.

1. For conductors #6 AWG and larger, colored self-adhesive tape with the appropriate color
designations may be used.

Color code each conductor of each circuit as follows.
1. Ground: Green or Bare Copper
2. 120/208 Volt, 3 Phase, 4 Wire System
a. Phase A - Black
b. Phase B - Red
c. Phase C-Blue
d. Neutral - White
3.  Match existing conductor color coding if different than above.

Color code switch legs and travelers according to phase with colors other than used for phase
conductors, to be consistent throughout the project.

3.3 IDENTIFICATION

A

Provide conductor identification in accordance with Specification Section 16195 - Electrical
Identification.

3.4 MULTI-WIRE BRANCH CIRCUITS

A.

Where a common neutral is run for multi-wire branch circuits, connect phase conductors to
separate phases such that the neutral conductor will carry only the unbalanced current. Use
neutral conductors of the same size as the phase conductors unless specifically noted otherwise.

Do not install more than three phase conductors in any raceway except where specifically shown
on the drawings or approved by the Architect and/or Engineer.

* END OF SECTION 16120 *
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SECTION 16130 - ELECTRICAL BOXES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General Conditions, Supplemental
General Conditions, Division 1 Specification Sections and Section 16000 - General Provisions,
Electrical apply to work of this section.

1.2 SCOPE

A. Provide junction boxes and outlet boxes at each outlet, fixture and other device location as shown
on drawings and as specified herein.

PART 2 - PRODUCTS

2.1 OUTLET AND DEVICE BOXES
A. Provide galvanized or cadmium plated sheet steel electrical boxes in indoor dry locations, of the
most suitable size and shape for the conditions encountered and in accordance with NEC
requirements for the number of conductors allowed.

B. Provide minimum 4" Square or Octagonal, 1-1/2" Deep Boxes unless specifically indicated
otherwise on the drawings.

C. Provide Type FD cast metal boxes outside, in wet, humid or corrosive locations and where
exposed to damage such as vehicular traffic.

D. Do not use "THRU-THE-WALL" boxes, sectional (gangable) boxes or non-metallic boxes.
2.2 JUNCTION BOXES

A. Provide junction boxes as specified for outlet and device boxes except that boxes 6" square and
larger may be painted sheet steel.

2.3 BOX ACCESSORIES

A. Provide fittings, plaster rings, cover plates and other accessories suitable for the purpose and
location of each box.

B. Provide industrial raised covers for surface mounted outlet and device boxes.

PART 3 - EXECUTION

3.1 SUPPORTS
A. Support each box from the building structure independent of the raceway system.

B. Support flush mounted wall boxes with metal bar hangers or metal stud backing behind the box
secured to wall studs.

C. Secure surface mounted boxes to building structure with minimum of 2 screws or bolts as
required.
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D. Do not use side mounted boxes or brackets.

3.2 INSTALLATION

A. Install flush mounted boxes, after being equipped with extensions, accessories, etc., flush with
finished face of wall, ceiling or floor.

B. Install boxes level and plumb.
3.3 LOCATIONS

A. The wiring system layouts on the drawings are generally diagrammatic and the location of outlets
and equipment are approximate.

B. Study all available drawing details, shop drawings, equipment drawings, building conditions and
materials surrounding each outlet and device box prior to installing the box to ascertain the exact
location required for each box.

C. Rough in the electrical work such that electrical outlets, fixtures and other fittings are properly
fitted to the work of other trades.

D. Do not install boxes inside cupboards, behind drawers, or otherwise so located, as to be
inaccessible or unsuited for the purpose intended.

E. The rightis reserved to make any reasonable change in the location of the outlets before roughing
in, without involving additional expense.

* END OF SECTION 16130 *
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SECTION 16190 - SUPPORTING DEVICES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
A. Drawings and general provisions of the Contract, including General Conditions, Supplemental
General Conditions, Division 1 Specification Sections and Section 16000 - General Provisions,
Electrical apply to work of this section.
1.2 SCOPE

A. Provide suitable supporting devices for all electrical equipment, raceways and components as
specified herein and as shown on the drawings.

B. Refer to individual specification sections for additional supporting requirements.

PART 2 - PRODUCTS

2.1 SUPPORTING DEVICES

A. Provide support anchors which will support in tension a minimum of 4 times the weight of the
equipment to be supported but not less 100 Ibs.

B. Provide wood screws in wood; toggle bolts in hollow masonry units; expansion bolts with lead
shield or shot anchors in concrete and brick; and machine screws, threaded 'C' clamps or spring-
tension clamps on steel work.

C. Do not use tie wire for support unless specifically called for in individual specification sections.

D. Do not use threaded C Clamps on tapered steel sections.

E. Do not weld supports, equipment, boxes, raceways, etc., to steel structures.

F. Do not use wooden plugs or plastic inserts as a base for supports.

G. Do not use shot anchors or drilled anchors of any kind in prestressed or post-tensioned concrete
slabs and beams except as approved in writing by the Architect.

PART 3 - EXECUTION

3.1 INSTALLATION
A. Secure supporting devices to building structure.

B. Do not install supporting devices with sheetrock or plaster as the sole means of support. Provide
proper blocking behind the sheetrock or plaster as required to support equipment.

* END OF SECTION 16190 *
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SECTION 16400 - SECONDARY SERVICE AND DISTRIBUTION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
A. Drawings and general provisions of the Contract, including General Conditions, Supplemental
General Conditions, Division 1 Specification Sections and Section 16000 - General Provisions,
Electrical apply to work of this section.

PART 2 - PRODUCTS

2.1 SYSTEM

A. The Existing Secondary Electrical Distribution System is 120/208 Volt, Three Phase, Four Wire,
60 Cycle for Lighting, Equipment, Appliances and Outlets.

PART 3 - EXECUTION

3.1 POWER OUTAGES

A. Power outages to any portion of the existing building will not be allowed except on weekends,
holidays and/or as directed by the Owner.

1. Submit written requests for power outages to the Owner not less than Seven (7) working
days prior to all proposed outages.

2. Do not take any power outages without the Owners permission.

* END OF SECTION 16400 *
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SECTION 16450 - SECONDARY GROUNDING

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
A. Drawings and general provisions of the Contract, including General Conditions, Supplemental
General Conditions, Division 1 Specification Sections and Section 16000 - General Provisions,
Electrical apply to work of this section.
1.2 SCOPE

A. Ground all non-current carrying metallic parts of electrical equipment, raceway systems and the
neutral conductor of the wiring system as shown on the drawings and specified herein.

PART 2 - PRODUCTS

2.1 GROUND CONDUCTORS

A. Provide an insulated equipment ground conductor in all raceways on the load side of the service
disconnect.

2.2 GROUND CONNECTIONS

A. Make ground connections to the existing building ground system and extend to new electrical
equipment, raceways, outlets, lighting, etc..

B. Bond the neutral conductor to electrical service ground system at the main transformer and the
main service equipment only.

PART 3 - EXECUTION

3.1 INSTALLATION
A. Leave ground connections accessible for inspection.

B. Provide a separate ground terminal for each ground conductor in each panelboard, switchboard,
and similar electrical equipment enclosures.
C. Install all grounding in accordance with the latest edition of the National Electrical Code.

* END OF SECTION 16450 *

SECONDARY GROUNDING 16450 - 1



	Edge of the Cedars State Park Roofing Improvements
	Title Sheet
	Table of Contents
	Invitation to Bid
	Stage II - Bidding Process
	Stage II - Project Schedule
	Bid Form
	Bid Bond Form
	Contractors Sublist Form
	Fugitive Dust Plan
	Contractor's Agreement
	Performance Bond
	Payment Bond
	Change Order Form
	Certificate of Substantial Completion
	Technical Specs
	01010-Summary of Work
	01035-Contract Procedures
	01045-Cutting and Patching
	01090-Definitions and Standards
	01205-Procedures and Controls
	01310-Schedules, Reports and Payments
	01340-Drawings, Data, Samples
	01505-Temp. Facilities
	01610-Products and Substitutions
	01700-Project Closeout
	02070-Selective Demonstration
	06100-Rough Carpentry
	07538-Single Ply Membrane
	07600-Copings, Flashings, Sheet Metal
	09900-Painting
	15010-Mechanical Req.
	15050-Mechanical Materials and Methods
	15194-Fuel Gas Piping
	15411-Plumbing Piping
	15815-Metal Ducts
	Division 16- Electrical
	16000-General Provisions
	16060-Minor Demolition for Remodel
	16110-Raceways
	16120-Conductors
	16130-Boxes
	16190-Supporting Devices
	16400-Secondary Service
	16450-Secondary Grounding




